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June 1, 2005 
 
 
 
 
The Honorable Wesley Chesbro, Chair 
Joint Legislative Budget Committee 
State Capitol, Room 5100 
Sacramento, CA 95814 
 
Dear Senator Chesbro: 
 
The Department of General Services’ (DGS) is submitting its Quarterly Status Report of Major 
Capital Outlay Projects as of March 31, 2005.  The report delineates capital outlay workload for 
the DGS.  It includes projects currently being accomplished by the Real Estate Services Division 
(RESD).  The format of the RESD report, prepared by the Project Management Branch, 
includes schedule data, funding history, and a comment section. 
 
In keeping with our commitment to encourage conservation, we have posted this report to our 
website.  The report can be viewed at 
http://www.legi.dgs.ca.gov/Publications/2005LegislativeReports.htm.  The report is entitled Major 
Capital Outlay Quarterly Report, March 31, 2005. 
 
If you wish to receive a printed copy of this report, please contact Edi Clonce at (916) 376-1651 
(edi.clonce@dgs.ca.gov).  
 
If you need further information or assistance on this issue, please contact Richard D. Rusk, 
Chief, Project Management Branch, Real Estate Services Division, Department of General 
Services, at (916) 376-1717. 
 
Sincerely, 
 
 
 
 
Ron Joseph 
Director 
 
 
cc: See attached distribution list 

Richard D. Rusk, Chief, Project Management Branch, Real Estate Services Division, 
Department of General Services 

 

 Sta te  o f  Ca l i fo rn ia   •   Arno ld  Schw arzenegger ,  Governor  
S ta te  and  Consumer  Services  Agency   

D E P A R T M E N T  O F  G E N E R A L  S E R V I C E S  

Executive Office 
 

  



CAPITAL OUTLAY DISTRIBUTION LIST 
 

ORIGINAL LETTER TO EACH OF THE FOLLOWING: 
 
The Honorable Wesley Chesbro, Chair The Honorable John Laird, Chair 
Joint Legislative Budget Committee Assembly Budget Committee 
State Capitol, Room 5100 State Capitol, Room 6026 
Sacramento, CA  95814 Sacramento, CA  95814 
(1 original + 17 copies) (1 original) 
  
The Honorable Wesley Chesbro, Chair Ms. Elizabeth G. Hill 
Senate Budget & Fiscal Review Committee Legislative Analyst 
State Capitol, Room 5019 925 L Street, Suite 1000, B-29 
Sacramento, CA  95814 Sacramento, CA  95814 
(1 original) (1 original) 
  
 
______________________________________________________________________________________________________________ 
 
COPY OF JLBC LETTER TO EACH OF THE FOLLOWING: 
 
The Honorable Jenny Oropeza, Vice Chair Doug Hoffner, Assistant Director-Legislation 
Joint Legislative Budget Committee Department of General Services 
State Capitol, Room 2148 707 Third Street, 8th Floor, Z-1 
Sacramento, CA  95814 West Sacramento, CA  95605 
(1 copy) (1 copy) 
  
The Honorable Dennis Hollingsworth, Vice Chair Debbie Baker, Budget and Planning Officer 
Senate Budget & Fiscal Review Committee Office of Fiscal Services 
State Capitol, Room 5064 707 Third Street, 9th Floor, Z-1 
Sacramento, CA  95814 West Sacramento, CA  95605 
(1 copy) (1 copy) 
  
The Honorable Rick Keene, Vice Chair California State Library 
Assembly Budget Committee Government Publications Section 
State Capitol, Room 6027 914 Capitol Mall, E-29 
Sacramento, CA  95814 Sacramento, CA  95814 
(1 copy) (2 copies) 
  
Richard Costigan, Legislative Secretary Office of Legislative Counsel 
Office of the Governor Attention:  Indexing Division 
State Capitol, First Floor, E-15 925 L Street, Suite 1150, B-30 
Sacramento, CA  95814 Sacramento, CA  95814 
(1 copy) (1 copy) 
  
Happy Chastain, Deputy Secretary-Legislation  
State and Consumer Services Agency Andrew J. Chang, Chief Deputy Director 

Department of General Services 
707 Third Street, 8th Floor 
West Sacramento, CA 95605  

915 Capitol Mall, Room 200, C-14  
Sacramento, CA  95814  
(1 copy)  
  
Fred Klass, Program Budget Manager  
Department of Finance Originating Office 
915 L Street, A-15  
Sacramento, CA  95814  
(1 copy)  
 REVISED 01/11/05 
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State of California 
Department of General Services 

Real Estate Services Division 
 

QUARTERLY STATUS REPORT  
OF 

MAJOR CAPITAL OUTLAY PROJECTS 
 

PREFACE: 
 
This report presents a summary of major capital outlay projects managed by the 
Department of General Services (DGS), Real Estate Services Division (RESD).  Within 
the RESD, project management of capital projects is performed in two branches.  Size, 
scope and complexity of the project determines which branch is assigned the work.  The 
Project Management Branch (PMB) manages the majority of the projects and the 
Professional Services Branch (PSB) manages the balance of projects.  Projects are 
organized by Agency Code in ascending order.  The report has two sections.  The first 
presents PMB managed projects, and the second has the PSB managed work.  Each 
section has its own Table of Contents which includes a brief description of each project. 
 
PREPARATION OF THE QUARTERLY REPORT: 
 
This report is prepared jointly by the PMB and the PSB.   
 
QUESTIONS: 
 
Questions concerning any part of this report may be referred to: 
 
Glenn Hezmalhalch, Capital Outlay Program Manager 
Real Estate Services Division 
Project Management Branch 
707 Third Street, Suite 3-305 
West Sacramento, CA  95605 
(916) 376-1711 
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Legend Prologue: 
 
The start date for Preliminary Plans coincides with the selection of the A&E services consultant 
and/or the funds transfer approval. 
 
The Bidding Phase begins with Department of Finance (DOF) approval to bid.  The Contract 
Award is the point in time RESD sends the announcement of Award and the contract to the 
contractor for signature.  This always occurs after certification of construction funds.  There may 
be an average of 30 days after contract award before actual physical work begins on the 
project. 
 
The conclusion of the construction phase identified as Project Acceptance is that point in time 
that the Department has occupied or received use of the project, the punch list work is 
complete, and the project has been accepted by the Director of the DGS which releases final 
payment.  The project will be dropped from this report at that time.  Warranty work and claims 
can occur after this phase. 

 
 

LEGEND 
 
 
 
 

Phase 
 

Start Definition Finish Definition 

S = Study/Acquisition 
 

Funds Transfer Approval Study Complete and Reviewed 
Acquisition close of escrow 

P = Preliminary Plans 
 

Consultant Selection/Funds 
Transfer 

PWB Approval 

W = Working Drawings 
 

Funds Transfer Approval 14D Approval To Bid 

B = Bidding 
 

14D Approval To Bid Contract Award 

C = Construction 
 

Contract Award Project Acceptance 
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REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-APR-05

Page # 1

OXNARD

BOATING & WATERWAYS
DOUGLAS BRENNING

CHANNEL ISLAND BOATING INSTRUCTION AND SAFETY CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111675

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0106/2001
0106/2001
0106/2001
0379/2002

Budget Item

3680-301-0516(4)
3680-301-0516(4)
3680-301-0516(4)
3680-301-0516(5)

Appropriation($)

     319,000.00 

      30,000.00 
     310,000.00 

Document

20063A
20063A
30019A

Transferred($)

     319,000.00 
(     60,000.00)
      30,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     349,000.00 
     310,000.00 

            .00 

            .00 
     289,000.00 

            .00 
            .00 

            .00 
     275,991.05 

            .00 
            .00 

Project      659,000.00      289,000.00      275,991.05 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

05-SEP-2001

15-JUL-2002

15-JUL-2002

06-APR-2003

14-JUN-2002

02-DEC-2002

02-DEC-2002

11-JUL-2004

22-AUG-2001

14-MAY-2005

02-JAN-2006

01-JUN-2006

13-MAY-2005

31-DEC-2005

01-MAY-2006

01-JUN-2007

    .00%

  98.00%

    .00%

    .00%

    .00%

Current Comments

 $4,861,000.00

PRELIMINARY PLANSCURRENT PHASE:

 Project approval and mitigation measures require changes to plans as currently designed.  On February
19, 2004, the California Coastal Commission conducted a public hearing for the impending development
and denied the application.  The County of Ventura amendment to the Harbor's Public Works Plan to
satisfy requirements of the Coastal Commission was submitted to the commission. Coastal Commission
certification of the Public Works Plan occurred on March 16, 2005.  PWB approval of Preliminary Plans
scheduled for May 13, 2005 PWB meeting.

Project Status

Project has been delayed due to the prolonged CEQA and project approval process with local authorities
and the California Coastal Commission.

Schedule

Project is co-funded by Ventura County and the County Harbor Department. Project is not within budget
for C Phase as updated from CCCI of 3869 to 4328.  Request for increase in appropriation for Working
Drawing phase has been submitted to DOF, increases due to significant changes driven by the CEQA
process and local involvement.   Changes currently known are building orientation on the site, and
significant modifications to the exterior appearance and height of the structure.  Working Drawing funds
will be encumbered upon Preliminary Plan approval, recognition of Working Drawing appropriation
increase to be submitted for FY 05/06 budget.

Budget

Other information

22-AUG-2001

13-OCT-2003

19-JUN-2004

01-OCT-2004

10-OCT-2003

18-JUN-2004

30-SEP-2004

01-SEP-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 2

EUREKA

BOATING & WATERWAYS
KATHRYN VESTAL

HUMBOLDT BAY BOATING INSTRUCTION AND SAFETY CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111674

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0106/2001
0106/2001
0379/2002
0379/2002
0379/2002

Budget Item

3680-301-0516(1)
3680-301-0516(1)
3680-301-0516(1)
3680-301-0516(1)
3680-301-0516(1)

Appropriation($)

     245,000.00 

     222,000.00 
   3,955,701.00 

Document

20064A
20064A
30088A
05024APMB
05063APMB

Transferred($)

     245,000.00 
(     40,000.00)
     222,000.00 

   3,833,881.00 
     121,820.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     245,000.00 
     222,000.00 

   3,955,701.00 

            .00 
     205,000.00 
     222,000.00 

   3,955,701.00 

            .00 
     204,692.01 
     224,270.81 
     406,452.00 

Project    4,422,701.00    4,382,701.00      835,414.82 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-SEP-2001

15-SEP-2001

02-APR-2003

02-NOV-2004

06-JUN-2002

06-JUN-2002

06-NOV-2003

02-NOV-2005

05-SEP-2001

12-NOV-2002

01-JUL-2004

10-JAN-2005

08-NOV-2002

30-APR-2004

01-NOV-2004

17-JAN-2006

    .00%

 100.00%

 100.00%

 100.00%

  10.00%

Current Comments

 $4,382,701.00

CONSTRUCTIONCURRENT PHASE:

NTP issued Jan. 10, 2005. Over 200 submittals have been processed, with demo, site grading, and
staking complete. Pile indicator program completed, and production piles have been cast.
Commencement of pile driving scheduled for week of  April 4.

Project Status

Original construction completion was January 10, 2006, but one time extension has been issued for
seven calendar days, bringing the adjusted contract completion date to January 17, 2006.

Schedule

An 5.5% augmentation was approved for contract award, and 2.8% for increased inspection costs, for a
cumulative total of 8.3%.

Budget

Work is being coordinated with the City of Eureka, who is responsible for construction of street
improvements and underground utilities serving the site.  The City anticipates initiating work in May,
2005.  State bidding documents include requirements for contractor coordination.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CAMARILLO

CALIF CONSERV CORPS
MIKE SIEMERING

CAMARILLO SATELLITE RELOCATION/CONSTRUCTION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107755

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0106/2001

Budget Item

3340-301-0001(1)
3340-301-0001(1)
3340-301-0660(1)
3340-301-0660(1)

Appropriation($)

      77,000.00 
     449,000.00 
     581,000.00 

  10,284,000.00 

Document

00217A
00268A
20057B

Transferred($)

      77,000.00 
     449,000.00 
     581,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     526,000.00 
     581,000.00 

  10,284,000.00 

            .00 
     526,000.00 
     581,000.00 

            .00 

            .00 
     519,523.37 
     537,944.16 

            .00 

Project   11,391,000.00    1,107,000.00    1,057,467.53 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2000

02-JUL-2001

07-MAY-2002

04-OCT-2002

08-JUN-2001

06-MAY-2002

03-OCT-2002

23-FEB-2004

02-OCT-2000

24-AUG-2001

01-JUL-2005

02-DEC-2005

08-JUN-2001

31-OCT-2004

01-DEC-2005

24-APR-2007

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $11,391,000.00

WORKING DRAWINGSCURRENT PHASE:

The low bid on 10/13/04 was approx. 31% over the construction estimate, ($11,438,000 bid vs.
$8,750,000 estimated).  The client agency is processing a BCP for reappropriation in 2005-06 for the
adjusted and escalated construction phase cost.  The overage can be attributed to the recent rapid rise in
materials & labor costs.  The project will be rebid once the reappropriation has been approved in the
2005-06 budget.

Project Status

Construction Schedule delayed most recently due to overbid, reappropriation and rebid efforts.Schedule

The reappropriation seeks $14,511,000 for the construction phase, (vs. $10,284,000 originally).Budget

For internal workload reasons, this project will soon be assigned to another Project Director within DGS-
RESD-PMB.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SAN JOAQUIN COUNTY

CALIF CONSERV CORPS
RICHARD MYREN

DELTA SERVICE DISTRICT CENTER RELOCATION/CONSTRUCTION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107756

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

106/2001
106/2001
0052/2000
0379/2002
0379/2002
0379/2002
0379/2002

Budget Item

3340-301-0001 (3)
3340-301-0001 (3)
3340-301-0001(4.6)
3340-490-0660(2)
3340-490-0660(2)
3340-490-0660(2)
3340-490-0660(2)

Appropriation($)

   1,500,000.00 

      55,000.00 
   1,500,000.00 
     588,000.00 
     645,000.00 

  11,022,000.00 

Document

20071A
20071A
00218A
30128B
30128B

Transferred($)

   1,500,000.00 
(  1,300,000.00)

      55,000.00 
     100,000.00 
     588,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   3,055,000.00 
     588,000.00 
     645,000.00 

  11,022,000.00 

     355,000.00 
     588,000.00 

            .00 
            .00 

     266,578.58 
     490,359.36 

            .00 
            .00 

Project   15,310,000.00      943,000.00      756,937.94 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2000

01-AUG-2003

02-JUL-2002

07-MAY-2003

03-OCT-2003

08-JUN-2001

28-FEB-2004

06-MAY-2003

02-OCT-2003

21-FEB-2005

31-JUL-2001

01-MAR-2003

01-JUL-2005

23-JUN-2006

04-DEC-2006

29-APR-2005

29-APR-2005

02-JUN-2006

28-NOV-2006

30-APR-2008

  99.00%

  99.00%

    .00%

    .00%

    .00%

Current Comments

 $15,310,000.00

PRELIMINARY PLANSCURRENT PHASE:

The signing of the trilateral Sewer Service agreement between the City of Stockton, CYA & CCC has
been stopped by CYA over concerns of allotted capacities and potential future uses.  The city has
provided information (Jan., 2000 through Dec., 2004) which supports that there is sufficient capacity to
be allocated to CCC.  DGS has approached CDC/CYA at an executive level and is expecting a resolution
to this issue shortly.  With the sale of surrounding surplus land the transfer of jurisdiction for 21 acres has
been approved to proceed by DGS-OLS.

Project Status

The schedule required extension due to the issues outlined above as well as the reappropriation noted
below.

Schedule

PSB-DSS Preliminary Phase construction cost estimate shows an overrun of approx. 50%.  This issue
has resulted in a reappropriation request in the 2005-06 budget.

Budget

None.Other information

31-JUL-2001

01-MAR-2004

28-JAN-2005

28-JUN-2005

28-FEB-2004

27-JAN-2005

27-JUN-2005

19-NOV-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SOUTH LAKE TAHOE

CALIF CONSERV CORPS
MIKE SIEMERING

TAHOE BASE CENTER RELOCATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116465

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0157/2003
0157/2003
0157/2003
0157/2003

Budget Item

3340-301-0660(1)
3340-301-0660(1)
3340-301-0660(1)
3340-301-0660(1)

Appropriation($)

   5,575,000.00 
     605,000.00 
     722,000.00 

  12,196,000.00 

Document

40046B

Transferred($)

     473,000.00 
            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   5,575,000.00 
     605,000.00 
     722,000.00 

  12,196,000.00 

     473,000.00 
            .00 
            .00 
            .00 

      94,147.64 
            .00 
            .00 
            .00 

Project   19,098,000.00      473,000.00       94,147.64 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2003

14-SEP-2004

07-APR-2005

08-JAN-2006

18-MAY-2006

15-DEC-2003

07-APR-2005

08-JAN-2006

18-MAY-2006

11-JAN-2008

01-SEP-2003

05-AUG-2005

13-MAR-2006

04-MAR-2007

01-AUG-2007

12-JAN-2006

13-MAR-2006

03-MAR-2007

01-AUG-2007

16-OCT-2008

  25.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $19,571,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

The current facility is undergoing remediations by the owner as required by the fire marshal.  Additionally,
a RESD sturctural engineer has provided a list of questions to the owner regarding seismic level
qualifications (level 4 needed to meet bond fund requirements).  Answers are required prior to moving
forward with further site evaluation or a decesion on an alternate site search.

Project Status

The project is being delayed by site evaluation for seismic and fire marshal requirments.Schedule

Project budget is based upon a two year old estimate for a site different than may be selected.   The
budget will be evaluated after site selection is complete.   A  scope change was approved by the Public
Works Board on October 8, 2004 to seek alternate sites.

Budget

This project is 100% revenue bond funded.  CCC has leased a facility in the Meyers area of South Lake
Tahoe.

Other information

16-SEP-2003

05-AUG-05

13-MAR-06

04-MAR-07

01-AUG-07

12-JAN-2006

13-MAR-06

01-AUG-07

01-AUG-07

15-AUG-08

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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WILLIAMS

CALIF HIGHWAY PATROL
KIM PETERS

WILLIAMS AREA OFFICE REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107751

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0050/2000
0052/2000
0106/2001
0157/2002

Budget Item

2720-301-0044(2)
2720-301-0044(2)
2720-301-0044(2)
2720-301-0044(1)
2720-301-0044(1)

Appropriation($)

     130,000.00 
     527,000.00 
     161,000.00 
     205,000.00 

   2,969,000.00 

Document

00158A
01030A
00158A
30150A

Transferred($)

     130,000.00 
     527,000.00 
     161,000.00 
     205,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     657,000.00 
     161,000.00 
     205,000.00 

   2,969,000.00 

     657,000.00 
     161,000.00 
     205,000.00 

            .00 

      61,016.00 
     522,828.83 
     146,890.32 

            .00 

Project    3,992,000.00    1,023,000.00      730,735.15 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2000

15-JAN-2001

01-SEP-2001

01-JUL-2002

26-SEP-2002

30-AUG-2001

30-AUG-2001

30-JUN-2002

25-SEP-2002

30-OCT-2003

01-JAN-2001

01-JUL-2001

07-APR-2003

15-AUG-2005

12-DEC-2005

14-MAR-2003

17-MAR-2003

30-JUN-2004

18-NOV-2005

31-MAY-2007

 100.00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $3,904,000.00

WORKING DRAWINGSCURRENT PHASE:

Site Acquisition approved at March 2003 PWB. Project bid on September 2, 2004. Bid was approximately
19% overbudget. Construction Phase is included in current proposed 05/06 State Budget.

Project Status

Waiting for augmentation to construction phase in July 2005Schedule

 Note: site acquisition charges were incorrectly billed to Preliminary Plans phase. 
Previous Construction Phase Appropriation reverted, currently included in the proposed 05/06 state
budget.

Budget

Construction was appropriated in 03/04.Other information

01-JAN-2001

01-JAN-2001

16-OCT-2002

21-FEB-2003

07-JUL-2003

15-JAN-2002

15-JAN-2002

20-FEB-2003

04-JUL-2003

12-DEC-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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LOS ANGELES

CALIF SCIENCE CENTER
SHELLEY WHITAKER

CALIFORNIA SCIENCE CTR.-PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107284

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

106/2001
0052/2000
0106/2001
0106/2001
/
/
/
/
/

Budget Item

1100-301-0001
1100-301-0001
1100-301-0001
1100-301-0001
--
--
--
--
--

Appropriation($)

   3,125,000.00 
   3,100,000.00 
   2,138,000.00 
     787,849.00 
     262,000.00 
     906,000.00 
     800,000.00 
     680,000.00 
     326,151.00 

Document

020001A
00126A
20145A
20275A
ROC 8892
ROC 8939
ROC 8950
ROC 8972
ROC 9088

Transferred($)

   3,125,000.00 
   3,100,000.00 
   2,138,000.00 
     787,849.00 
     262,000.00 
     906,000.00 
     800,000.00 
     680,000.00 
     326,151.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   6,225,000.00 
   5,900,000.00 

            .00 

            .00 
   6,225,000.00 
   5,900,000.00 

            .00 

            .00 
   5,867,908.16 
   5,550,691.09 

            .00 

Project   12,125,000.00   12,125,000.00   11,418,599.25 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

20-JUL-2000

11-JAN-2002

08-NOV-2002

19-FEB-2003

10-JAN-2002

07-NOV-2002

18-FEB-2003

30-JAN-2006

20-JUL-2000

11-JAN-2002

14-FEB-2005

09-SEP-2005

10-JAN-2002

05-JUN-2004

08-SEP-2005

28-DEC-2007

    .00%

 100.00%

 100.00%

  50.00%

    .00%

Current Comments

 $110,000,000.00

BID PERIODCURRENT PHASE:

The working drawings were completed and stamped by the SFM and DSA in August 2003.   CSC
requested and was granted a re-design which was completed June 2004.  CSC has indicated that they
will pursue obtaining the necessary funds via a bank loan in order to proceed and several meetings with
CSC, OLS, DOF, DGS and Agency have been held to finalize a Management Agreement and Escrow
Document.  These documents were completed in February 2005.

Project Status

 The Construction Management  & Funding Agreement was signed in February and the project was
approved to solicit a Pooled Money Loan on Agenda during the February PWB. The Prequalification
process was held during December and January however only one response was received.  An
advertisement for competitive bidding was placed February 14th and the bid date is set for April 14th.  As
a result of the mandatory Pre-Bid conference, 6 General Contractors are eligible to bid the project,
however Clark Construction has informed PMB of their intent not to pursue this project

Schedule

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Per previous direction from DOF, as the project is currently over budget, the project shall go to bid with a
recognized deficit and shall utilize deductive alternates.  As previously noted, it is anticipated that the
project will exceed 10% of the current appropriation authority and will require a 20-day letter prior to
awarding a construction contract.  Once the bids are received an Escrow Agreement for the project must
also be completed prior to award of contract.

Budget

The Science Center is seeking various non-State funding sources for most of the Construction and
exhibitry funding, in concert with the Science Center Foundation and is currently intending to procure a
bank loan for their contribution.  Resolution of the  Escrow Documents is critical and they must be in
place prior to awarding the contract.  Additionally the project must utilize PMIB funds for a portion of
construction and due diligence must be completed for eventual Lease/Revenue bond issuance.

Other information
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EXPOSITION PARK, LOS ANGELES

CALIF SCIENCE CENTER
ROBERT OATES

EXPOSITION PARK, PHASE II SITEWORK

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103662

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

/
0050/1999
/
/
/

Budget Item

--
1100-001-0267
--
--
--

Appropriation($)

     179,795.00 
      40,000.00 

     535,668.00 
     465,091.00 

   7,819,446.00 

Document

LACOUNTYGR
99295A
LACOUNTYGR
LACOUNTYGR
LACOUNTYGR

Transferred($)

     179,795.00 
      40,000.00 

     535,668.00 
     465,091.00 

   7,819,446.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     179,795.00 
     575,668.00 
     465,091.00 

   7,819,446.00 

     179,795.00 
     575,668.00 
     465,091.00 

   7,819,446.00 

     130,894.83 
     566,724.69 
     405,916.73 

   2,250,268.14 

Project    9,040,000.00    9,040,000.00    3,353,804.39 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-1999

17-OCT-2000

16-AUG-2001

24-DEC-2001

16-APR-2002

01-FEB-2000

15-AUG-2001

21-DEC-2001

15-APR-2002

19-SEP-2003

15-JAN-2000

17-OCT-2000

01-AUG-2005

02-APR-2002

16-AUG-2002

02-JAN-2001

30-JUN-2005

31-OCT-2005

30-SEP-2005

29-SEP-2006

 100.00%

  50.00%

    .00%

    .00%

    .00%

Current Comments

 $9,040,000.00

CONSTRUCTIONCURRENT PHASE:

The A/E is developing design development drawings for Phase3.Project Status

Contract Documents for BP1 are complete, however project has been put on hold.  BP3 design is
ongoing, 100% CD's due 2nd quarter of 2005, schedule above is reference to BP3

Schedule

The Project is on budget.Budget

Funding: $9M in L.A. County bond funding for the project on a reimbursable basis - ARF will be used for
interim funding, so even though funding doesn't appear in the figures, the phases are fully funded.

Other information

01-NOV-1999 01-APR-2000

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SAN DIEGO

CALTRANS
JAMES BROOKS

CALTRANS DISTRICT 11-SAN DIEGO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103561

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0162/1996
0050/1999
0050/1999
0050/1999
0052/2000
0379/2002

Budget Item

2660-001-0042
2660-311-0042 (5)
2660-311-0042
2660-311-0042 (5)
2660-311-0042(2)
2660-311-0660(1)

Appropriation($)

      54,289.50 
   1,970,000.00 
     199,000.00 
      30,000.00 

   3,084,000.00 
  80,344,088.00 

Document

10372
00017A
01111A
99213A
20112A
40066B

Transferred($)

      54,289.50 
   1,970,000.00 
     199,000.00 
      30,000.00 

   3,084,000.00 
  80,344,088.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      54,289.50 
   2,199,000.00 
   3,084,000.00 
  80,344,088.00 

      54,289.50 
   2,199,000.00 
   3,084,000.00 
  80,344,088.00 

      54,289.40 
   2,198,912.77 
   2,846,173.44 
  48,481,748.76 

Project   85,681,377.50   85,681,377.50   53,581,124.37 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1998

18-FEB-2000

02-MAR-2001

16-FEB-2002

02-AUG-2002

01-AUG-1999

01-MAR-2001

15-FEB-2002

01-AUG-2002

05-JAN-2005

01-JUL-1998

19-NOV-1999

26-OCT-2001

10-OCT-2003

02-FEB-2004

01-AUG-1999

12-OCT-2001

13-JUN-2003

02-FEB-2004

21-JUN-2006

 100.00%

 100.00%

 100.00%

 100.00%

  60.00%

Current Comments

 $85,681,378.00

CONSTRUCTIONCURRENT PHASE:

All on site underground utilities are complete.  The exterior walls of building one are 80% complete.
Building Two exterior walls are 70% complete.  Building four is 80% complete.  Building Five (Central
Plant) is 65% complete.  Building Three exterior walls are 60% complete.  Interior improvements are on
going in Buildings one, two, and three.  All public street improvements are 95% complete.

Project Status

The project is on schedule for completion June 2006.Schedule

The construction phase is on budget.Budget

Other information

19-NOV-1999

26-OCT-2001

16-JUN-2003

13-NOV-2003

12-OCT-2001

13-JUN-2003

13-NOV-2003

27-FEB-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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MARYSVILLE

CALTRANS
RICHARD MYREN

DISTRICT 3 OFFICE BUILDING REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114126

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0379/2002
0379/2002

Budget Item

2660-311-0042(1B)
2660-311-0042(1B)

Appropriation($)

     775,000.00 
   1,489,000.00 

Document

30061A
30061A

Transferred($)

     775,000.00 
   1,489,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     775,000.00 
   1,489,000.00 

            .00 
            .00 

     775,000.00 
   1,489,000.00 

            .00 
            .00 

     217,153.84 
     272,408.33 

            .00 
            .00 

Project    2,264,000.00    2,264,000.00      489,562.17 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-OCT-2002

15-OCT-2002

31-DEC-2004

14-APR-2004

01-MAR-2005

23-JUL-2004

14-APR-2004

27-OCT-2005

31-DEC-2004

01-SEP-2006

15-OCT-2002

03-MAR-2003

17-JUL-2006

07-NOV-2005

18-SEP-2006

30-NOV-2005

04-NOV-2005

15-MAY-2007

14-JUL-2006

17-MAR-2008

  18.00%

  20.00%

    .00%

    .00%

    .00%

Current Comments

 $58,839,000.00

PRELIMINARY PLANSCURRENT PHASE:

Scope Change and new Site Selection were approved at the January 14, 2005 PWB.  The 20-Day Letter
for the Scope Change was approved on January 19, 2005.  The Master A/E has proceeded with their
work and DGS-RPSS is proceeding with the land acquisition and city street abandonment work.  DGS-
ESS is issuing the CEQA Notice of Preparation the week of March 28 and is arranging for Phase I
Environmental Site Assessment and Geotechnical work to be perfomed on the acquisition site.

Project Status

Due to the most recent Scope Change and Acquisition issues, the schedule has been been extended.
(Please note this project is Design/Build, thus the Bid Period corresponds to the design/builder selection
and is prior to Working Drawings.)

Schedule

In light of significant construction industry inflation, a Supplemental Reappropriation for the Design/Build
Phase has been requested by DGS in the 2005-06 budget.

Budget

During the 2002-03 project hold period the remainder of the project funding, (Design-Build Phase), was
revised to lease-revenue bond and placed in the 2003-04 DGS appropriation by DOF.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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LOS ANGELES

CALTRANS
BRIAN DAY

DISTRICT 7 OFFICE BUILDING REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107750

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0106/2001
0106/2001
0208/2004
/
/
/
/

Budget Item

2660-311-0042(6)
2660-311-0042(6)REV
2660-311-0042(4)
2660-311-0042(4))
2660-311-0042(4)
2660-302-0042
--
--
--
--

Appropriation($)

   4,200,000.00 
(    233,000.00)
   3,023,117.00 
   4,333,000.00 

 176,913,883.00 
     410,000.00 

   2,000,000.00 
     784,000.00 
      39,228.00 

     150,000.00 

Document

00138A

20144A
20185A
20186A
05027APMB
ROC 3002
ROC 8906
ROC 8948
ROC 9075

Transferred($)

   3,967,000.00 
            .00 

   3,023,117.00 
   4,333,000.00 

 176,913,883.00 
     410,000.00 

   2,000,000.00 
     784,000.00 
      39,228.00 

     150,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   3,967,000.00 

            .00 
 187,653,228.00 

            .00 
   3,967,000.00 

            .00 
 187,653,228.00 

            .00 
   3,966,521.14 

            .00 
 179,388,117.81 

Project  191,620,228.00  191,620,228.00  183,354,638.95 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-2000

30-JUN-2002

01-APR-2002

31-AUG-2002

30-MAY-2002

28-FEB-2003

01-APR-2003

01-APR-2004

03-JUL-2000

01-MAY-2002

01-JAN-2002

31-DEC-2005

    .00%

 100.00%

    .00%

    .00%

  97.00%

Current Comments

 $192,303,924.00

CONSTRUCTIONCURRENT PHASE:

New District Office:
Operational acceptance has been given to BPM for the entire building.  Operation and maintanance
manuals are completing and verifications will be completed by mid April.  Punch list activities are minor
and scheduled to complete by end of April.  Rebate and incentive monies are scheduled to be received
by the State by end of May.

Old District Office:
Caltrans staff will complete all move and equipment relocation efforts by April 1, 2005.  Demolition
activities are scheduledd to start April 2, 2005.  Pre-demolition coordination meetings held last week and
site tour of vacant building revealed that the hazardous material listed in the bid documents were not

Project Status

04-FEB-2002 01-JUL-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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inclusive of all materials in the 'old' District Office Building.  Areas discovered to have both asbestos and
lead were not originally identified because these areas were in occupied space; and sampling and
investigative demolition would prove dangerous to staff.  Other areas of concern were not found in the
listed HAZMAT manifest.  Reconciliation of actual areas and amounts of hazardous materials are under
way and should conclude by first week in April.

This project is currently within schedule limits.Schedule

This project is currently within budget.Budget

TTMC staff are completely moved and are operating in the New District Office.  Final negotiations with
Los Angeles City for back fill of the old parcel is concluding by end of April.

Other information
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LOS ANGELES

CALTRANS
ROBERT BOWEN

DISTRICT 7 TRANSPORTATION MANAGEMENT CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0701

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0162/1996
0162/1996
0162/1996
0162/1996
0162/1996
0162/1996
0282/1997
0162/1996
0162/1996
0162/1997
0324/1998
0324/1998
0324/1999
0052/2000
0052/2000
0000/1944

Budget Item

2660-325-0042
2660-325-0042
2660-325-0042
2660-325-0042
2660-325-0042
2660-325-0042
2660-001-0042
2660-325-0042
2660-325-0042
2660-301-0042
2660-301-0042
2660-301-0042
2660-301-0048
2660-301-0042
2660-301-0850
2660-901-0048

Appropriation($)

   2,141,100.00 

     300,000.00 

     264,654.00 
     622,825.00 
     784,073.00 
     100,000.00 
       1,147.00 
       8,853.00 

  40,897,000.00 

Document

96175A
96175A
96175A
96175A
96175A
96175A
98032A
96175A
96175A
00201A
99288A
99289A
00202A
20030A
20030A1
20107A

Transferred($)

      32,112.00 
   2,141,100.00 
(     32,112.00)

(    110,775.00)
(    905,361.00)
(     59,173.00)
     300,000.00 
     110,775.00 
     905,361.00 
     264,654.00 
     622,825.00 
     784,073.00 
     100,000.00 
       1,147.00 
       8,853.00 

  40,897,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   2,441,100.00 
   1,781,552.00 
  40,897,000.00 

      32,112.00 
   1,333,679.00 
   2,797,688.00 
  40,897,000.00 

      32,138.51 
   1,353,971.82 
   2,733,180.83 
  28,174,207.90 

Project   45,119,652.00   45,060,479.00   32,293,499.06 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

30-NOV-1996

16-FEB-1998

28-DEC-1998

22-SEP-1999

15-OCT-1999

28-FEB-1997

25-DEC-1998

02-AUG-1999

14-OCT-1999

15-OCT-2001

30-NOV-1996

12-OCT-1998

07-JUN-1999

22-MAY-2002

11-SEP-2002

28-FEB-1997

06-MAY-1999

15-MAY-2001

13-JUN-2002

01-JAN-2006

 100.00%

 100.00%

 100.00%

 100.00%

  82.00%

Current Comments

 $45,119,652.00

CONSTRUCTIONCURRENT PHASE:

Building is still under construction but construction progress has been very slow since late spring 2004.
The work force level remains low.  Exterior framing is finally complete and interior partitions and drywall

Project Status

22-MAY-2002

11-SEP-2002

13-JUN-2002

04-MAY-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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are almost complete but continuing as of March 2005.  Fire sprinkler system, plumbing, HVAC, and
electrical are generally roughed in but the lack of a controls contractor is effecting the project and will
have a significant effect on sytems startup and testing.   The contractor substitued the HVAC contractor
during the summer of 2004 and mechanical work was delayed for approximately four months.  The east
exterior of the building is still not closed in. The site is 20 percent paved. The state assessed liquidated
damages to the contractor on November 12, 2004, effective July 22, 2004.  The contractor substituted
the electrical contractor in early March 2005 during the critical electriical phase of the project.  This
substitution has further delayed completion.  DGS notified the contractor the state has determined the
electrical contractor substitution was made illegally.  Permanent electrical power is available to the site
but as of March 25, 2005 no interior panels have been energized.

Construction began on this project on September 11, 2002.  Current contractual completion date is July
22, 2004 (as of Change Order #08).  Contractor has submitted time extension requests which are being
evaluated and discussed with the contractor at this time ( March 2005).  The contractor's construction
schedule continues to slip almost day for day despite work completed on the project.  The completion
date for this project is  uncertain due to the contractor's poor performance.

Schedule

Project is likely to go over budget due to the exended construction duration.  DGS is currently evaluating
the project budget due to the extensive state operating costs associated with contractor construction
delays.

Budget

A & P funding figures (in the PP phase) are misleading due to accounting conversion to new system.
DGS expects this project to go to claim and is preparing for this expected outcome.

Other information
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OAKLAND, CA

CALTRANS
TAMER AHMED

SEISMIC RETROFIT DIST. 4 BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114691

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
ALL PHASES
ALL PHASES
ALL PHASES

Chapter

0379/2002
0157/2003
0208/2004
0106/2001
0106/2001
0379/2002

Budget Item

2660-311-0042(1)
2660-301-0042
2660-311-0042(1)
2660-001-0042
2660-001-0042
2660-311-0042(1)

Appropriation($)

      29,000.00 
     150,000.00 

   1,338,000.00 
      24,000.00 

Document

53339
5011741
05006APMB
53010
53010
53339

Transferred($)

      29,000.00 
     150,000.00 

   1,338,000.00 
      24,000.00 
(     22,416.00)
(      1,584.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     179,000.00 
   1,338,000.00 

            .00 
            .00 

     179,000.00 
   1,338,000.00 

            .00 
            .00 

     159,988.01 
     409,420.00 

            .00 
            .00 

Project    1,517,000.00    1,517,000.00      569,408.01 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

08-OCT-2003

02-AUG-2004

01-JUL-2005

25-APR-2006

14-JUL-2006

15-JAN-2004

10-JUN-2005

24-APR-2006

13-JUL-2006

13-MAY-2009

08-OCT-2003

02-AUG-2004

10-AUG-2005

10-JUL-2006

29-SEP-2006

14-MAY-2004

08-AUG-2005

09-JUL-2006

28-SEP-2006

29-JUL-2009

 100.00%

  30.00%

    .00%

    .00%

    .00%

Current Comments

 $41,000,000.00

PRELIMINARY PLANSCURRENT PHASE:

Project is in Preliminary Plans phase.  100% Schematics developed.  Finished verifying as-built
conditions for 33 locations. Connection testing program at UCSD started, 1st connection yielded some
unexpected results, connection modification is underway and a retest is planned

Project Status

Project 2 months behind scheduleSchedule

The project budget is being adjusted because of steel cost and overall design changes necessary due to
analysis.

Budget

Augmentation has been requested to supplement cost for a 4th connection testing at UCSD.  Both CT &
DOF are concurring and the augmentation request in process.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO

CALTRANS
MICHAEL MOORE

SEISMIC RETROFIT DOT HQ BLDG., ANNEX I & II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 109349

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0106/2001
0379/2002
0379/2002

Budget Item

2660-311-0042(5)
2660-490-0042
2660-311-0042(D)
2660-311-0042(1D)

Appropriation($)

     470,000.00 
     695,000.00 

   1,045,300.00 
   8,579,200.00 

Document

51947
20121A
05003APMB
30114A

Transferred($)

     470,000.00 
     695,000.00 

   1,045,300.00 
   8,579,200.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     470,000.00 
     695,000.00 

   9,624,500.00 

            .00 
     470,000.00 
     695,000.00 

   9,624,500.00 

            .00 
     460,495.31 
     666,703.01 

   3,100,233.93 

Project   10,789,500.00   10,789,500.00    4,227,432.25 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2000

12-MAR-2001

05-JUN-2003

09-MAR-2001

31-OCT-2001

24-JUN-2004

29-NOV-2000

15-DEC-2001

12-APR-2004

18-OCT-2004

29-NOV-2001

11-APR-2004

13-AUG-2004

20-SEP-2005

    .00%

 100.00%

 100.00%

 100.00%

  30.00%

Current Comments

 $10,789,500.00

CONSTRUCTIONCURRENT PHASE:

Project bids were received on June 1, 2004. All bids exceeded the State's Estimate. Project funding was
augmented and contract awarded on August 13, 2004. Contractor has completed installing micro-pile
foundation systems and is progressing on exterior column rebar placement.

Project Status

Scheduled start was delayed due to project over-bid amount and subsequent need for augmentation.
Since the start of construction, the schedule has slipped 33 calendar days (31 days due to rain delays
and city encroachment permit process, and 2 days unexcused due to contractor action).  Work methods
and schedule logic are being reviewed to insure that move-in date of August 16, 2005 is not affected by
recent setbacks.

Schedule

Project has been augmented by $1,045,300.00 (10.3 %).Budget

None.Other information

29-NOV-2000

15-DEC-2001

18-OCT-2004

15-NOV-2001

15-AUG-2002

14-AUG-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CALIFORNIA CORRECTIONAL INSTITUTION, TEHACHAPI

CORRECTIONS
DENNIS WEHSELS

CCI TEHACHAPI NEW POTABLE WATER SOURCE PHASE I

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103649

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0157/2003
0324/1998
0157/2003

Budget Item

5240-301-0001(2.3)
5240-301-0001(2.3)
5240-301-0001(2.3)
5240-301-0751
5240-301-0001(2.3)
5240-301-0751

Appropriation($)

     187,000.00 
      43,000.00 
      66,000.00 
      57,500.00 

     973,000.00 
     542,500.00 

Document

98156A
00019A
99007A
40041A
20244A
40041A

Transferred($)

     187,000.00 
      43,000.00 
      66,000.00 
      57,500.00 

     973,000.00 
     542,500.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     187,000.00 
     166,500.00 

   1,515,500.00 

            .00 
     187,000.00 
     166,500.00 

   1,515,500.00 

            .00 
     186,710.00 
     160,105.38 
     888,508.67 

Project    1,869,000.00    1,869,000.00    1,235,324.05 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-1998

14-DEC-1998

14-DEC-1998

14-MAY-1999

15-OCT-1998

12-FEB-1999

12-FEB-1999

14-NOV-1999

01-SEP-1998

01-DEC-2003

21-FEB-2005

31-MAY-2005

15-JAN-1999

18-FEB-2005

31-MAY-2005

01-DEC-2005

    .00%

 100.00%

 100.00%

  25.00%

    .00%

Current Comments

 $644,000.00

BID PERIODCURRENT PHASE:

Project is out to bid.  During mandatory bid walk through, a contractor suggested an alternative that
would save the State money and take minimal time to revise specifications.  Institution is in concurrence
with suggested alternative and consultant is revising plans and specifications for bid addendum.

Project Status

Bid opening has been delayed 4 weeks to allow consultant to revise plans and specifications, in addition
to giving contractors time to revise their bids.

Schedule

Funds have been received from CDC to construct a new Site A well utilizing minor capital outlay funds.Budget

Other information

18-JAN-1999

16-NOV-2001

29-JUL-2002

16-NOV-2001

16-FEB-2002

28-APR-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CALIFORNIA CORRECTIONAL INSTITUTION, TEHACHAPI

CORRECTIONS
DENNIS WEHSELS

CCI TEHACHAPI WASTEWATER TREATMENT PLANT RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103650

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0050/1999
0050/1999
0157/2003

Budget Item

5240-301-0001(2.2)
5240-301-0001(2.2)
5240-301-0001(2.2)
5240-301-0001(2)
5240-301-0001(2)
5240-301-0660(1)

Appropriation($)

     336,000.00 
      12,000.00 

     472,000.00 
  10,261,000.00 

  15,743,000.00 

Document

98155A
20018A
99088A
00085A
00085A

Transferred($)

     336,000.00 
      12,000.00 

     472,000.00 
  10,261,000.00 
( 10,200,580.55)

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     336,000.00 
     484,000.00 

  26,004,000.00 

            .00 
     336,000.00 
     484,000.00 
      60,419.45 

            .00 
     335,784.63 
     483,999.51 
      60,635.31 

Project   26,824,000.00      880,419.45      880,419.45 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-1998

18-JAN-1999

18-JAN-1999

14-OCT-2000

30-NOV-1998

14-MAY-1999

14-MAY-1999

13-APR-2002

16-NOV-1999

03-NOV-2003

17-OCT-2005

20-FEB-2006

14-JUL-2000

14-OCT-2005

17-FEB-2006

20-AUG-2007

    .00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $20,735,000.00

WORKING DRAWINGSCURRENT PHASE:

Project is on hold pending a new construction appropriation in FY 2005/06.Project Status

Schedule has been revised to reflect obtaining a new construction appropriation in FY 2005/06Schedule

CDC submitted a revised construction budget in FY 2005/06 that reflects significant cost increases in the
marketplace for material, equipment and labor.

Budget

This project was originally bid in August 2002.  Low bid exceeded appropriation by 28% and all bids were
rejected.  A new appropriation was requested and approved in FY 2003/04 utilizing lease-revenue
bonds.  Significant cost increases since January 2004 in materials and equipment show that the
appropriation is insufficient to bid and award a construction contract within the appropriated amount.

Other information

01-AUG-2000

19-NOV-2001

16-FEB-2002

16-NOV-2001

19-FEB-2002

16-AUG-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CIM CHINO

CORRECTIONS
REGINALD EDEN

CIM CHINO PCE CONTAMINATION CLEAN-UP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0428

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0055/1993
0055/1993
0139/1994
0303/1995
0303/1995
0162/1996
0282/1997
0324/1998
0282/1997
0324/1998
0324/1998
0050/1999
0052/2000
0052/2000
0379/2002
0157/2003
0324/1998
0106/2001
0208/2004

Budget Item

5240-302-0746(7)
5240-001-0751
5240-001-0751
5240-301-0724(1)
5240-001-0001
5240-001-0001(A)
5240-301-0001(11)
5240-001-00019(A)
5240-301-0001
5240-001-0001(A)
5240-001-0001(A)
5240-001-0001
5280-001-0001
5240-001-0001(A)
5240-001-0001(1)
5240-001-0001(1)
5240-301-0001
0010-001-0001 (2)
5240-001-0001

Appropriation($)

     706,000.00 
      82,000.00 

     100,000.00 
   1,784,000.00 
     335,000.00 
      55,000.00 

     792,000.00 
      10,000.00 

     132,000.00 
      37,200.00 

     320,000.00 
      96,000.00 

     138,000.00 
      23,607.00 

     425,000.00 
     217,000.00 

   2,639,995.00 
     326,000.00 
     217,000.00 

Document

92193B
93072B
94102B
95028B
95091A
97060A
97109A
98106A
98133A
99003A
99108A
00053A
00261A
01133A
30111A
40040A
00208A
20113A
05066APMB

Transferred($)

     706,000.00 
      82,000.00 

     100,000.00 
   1,784,000.00 
     335,000.00 
      55,000.00 

     792,000.00 
      10,000.00 

     132,000.00 
      37,200.00 

     320,000.00 
      96,000.00 

     138,000.00 
      23,607.00 

     425,000.00 
     217,000.00 

   2,639,995.00 
     326,000.00 
     217,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   3,062,000.00 
     802,000.00 

   1,388,807.00 
   3,182,995.00 

   3,062,000.00 
     802,000.00 

   1,388,807.00 
   3,182,995.00 

   3,748,897.68 
      62,790.70 

   1,200,321.00 
   1,992,571.89 

Project    8,435,802.00    8,435,802.00    7,004,581.27 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-JUL-1993

15-FEB-1997

15-APR-1997

01-JAN-1998

15-MAR-1998

16-AUG-1994

15-OCT-1997

15-DEC-1997

01-FEB-1998

15-NOV-1998

16-JUL-1993

15-SEP-1997

11-JUL-1998

15-AUG-1999

19-OCT-2000

15-SEP-1998

01-JUL-1998

15-AUG-1999

18-OCT-2000

15-JUN-2005

 100.00%

 100.00%

 100.00%

 100.00%

  99.00%

 $8,435,802.00

CONSTRUCTIONCURRENT PHASE:

15-JUL-2000 15-NOV-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Current Comments

All RESD Construction Contract Work is completed except commissioning new pumps and tying into new
water treatment plant which is being constructed by IDL.
Note: Flow restrictions in Water Pipeline Systems w/ Distribution Manifolds and Water Treatment Plant
Operational problems have forced the Institution to request Hydraulic Modeling of all Water Systems
Piping and Equipment and perform an operational evaluation of the New Water Treatment Plant
Systems. Our Consultant  (Geomatrix) has a new contract amendment which authorizes the consultant to
perform the Hydraulic Modeling and the Performance Evaluation of the New Water Treatment Plant.
Final closure of new piping systems to the water plant will have to be delayed until we can get the
systems up and running efficiently. This could take until June of 2005. Contractor will then complete
installation and commissioning at no additional cost to the State for extending the construction schedule.

Project Status

Rescheduled to accommodate Hydraulic Modeling of Piping and Equipment Systems and Water
Treatment Plant Evaluations. Looking at getting all of the technical evaluations and new construction
completed by the end of June 2005.

Schedule

No Budget Changes except for the yearly allowance funding from Corrections to continue the Remedial
Action Program at the State Garage Underground Storage Tank Vapor Extraction System.

Budget

NEXT NEEDED ACTION: Ground Water and Soil Testing at Monitoring and Extraction Wells, performed
by the consultant will be continued through the 05/06 Fiscal Year. At that point the Program is to be
turned over to the Institution and funded from the CDC support budgets. 

A & P funding figures misleading due to Accounting conversion to new system.

Other information
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SAN LUIS OBISPO

CORRECTIONS
DENNIS WEHSELS

CMC SAN LUIS OBISPO - POTABLE WATER TREATMENT FACILITY UPGRADE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111667

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0052/2000
0106/2001
/
0208/2004

Budget Item

8940-301-0001
5240-301-0001(15)
--
5240-301-0001(6)

Appropriation($)

      55,000.00 
     102,000.00 
      55,000.00 

   1,317,000.00 

Document

52094
20147A
MEM111901
05005APMB

Transferred($)

      55,000.00 
     102,000.00 
      55,000.00 

   1,317,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     212,000.00 
   1,317,000.00 

            .00 
            .00 

     212,000.00 
   1,317,000.00 

            .00 
            .00 

     211,670.00 
     721,778.57 

            .00 
            .00 

Project    1,529,000.00    1,529,000.00      933,448.57 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-FEB-2002

16-AUG-2004

15-JUL-2005

04-SEP-2006

15-JAN-2007

01-MAY-2002

15-JUL-2005

04-SEP-2006

15-JAN-2007

07-JUL-2008

01-MAR-2002

16-AUG-2004

15-JUL-2005

04-SEP-2006

15-JAN-2007

21-JUL-2002

15-JUL-2005

04-SEP-2006

15-JAN-2007

07-JUL-2008

 100.00%

  65.00%

    .00%

    .00%

    .00%

Current Comments

 $34,419,000.00

PRELIMINARY PLANSCURRENT PHASE:

100% complete schematic design documents were received on February 1, 2005.  Consultant is
continuing to refine distribution system layout and complete Phase II of environmental site assessment,
plus geological study.  Sub-Consultant is preparing preliminary due diligence documents for DGS Real
Estate Section review.  Environmental Services has just issued contract for preparation of CEQA
document.

Project Status

Project is on schedule.Schedule

Project is within budget.Budget

This is a combined project for the California Men's Colony and Camp San Luis Obispo to
replace/upgrade main and lateral potable water distribution lines.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CMC SAN LUIS OBISPO

CORRECTIONS
DENNIS WEHSELS

CMC SAN LUIS OBISPO WASTEWATER UPGRADE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106153

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001

Budget Item

5240-301-0001(16.1)
5240-301-0001
5240-301-0001(20)
5240-301-0660(1)
5240-301-0660(1)
5240-301-0660(1)
5240-301-0660(1)
5240-301-0660(1)

Appropriation($)

     950,000.00 
   1,104,000.00 
     218,000.00 

  25,627,000.00 

Document

99203A
00139A
40094A
05017BPMB
05017BPMB
30020B
30170B
40088B

Transferred($)

     950,000.00 
   1,104,000.00 
     218,000.00 

  12,530,363.00 
(  1,917,781.48)

      25,000.00 
      35,000.00 

  13,036,637.48 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     950,000.00 

   1,322,000.00 
  25,627,000.00 

            .00 
     950,000.00 

   1,322,000.00 
  23,709,219.00 

            .00 
     949,663.38 

   1,280,849.29 
   7,445,917.20 

Project   27,899,000.00   25,981,219.00    9,676,429.87 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-AUG-1999

01-AUG-2000

04-DEC-2001

05-MAR-2002

13-APR-2000

15-APR-2001

04-MAR-2002

05-MAR-2004

16-AUG-1999

01-AUG-2000

29-SEP-2003

26-MAY-2004

14-JUL-2000

26-SEP-2003

25-MAY-2004

26-MAY-2006

    .00%

 100.00%

 100.00%

 100.00%

  33.00%

Current Comments

 $27,681,000.00

CONSTRUCTIONCURRENT PHASE:

Trunk sewer line portion of project is complete and contractor is finishing screening facilities at East and
West Facilities.  Construction work continues on site civil work at wastewater treatment plant pouring
concrete foundations and forming up walls with re-bar.

Project Status

Schedule for completion for the trunk sewer line (SS) portion of project is 270 days(2/16/05).  Schedule
for completion of the WWTP is 730 days.  Change Order was issued to contractor granting an additional
35 days on the SS for rain and saturated soil conditions (3/20/05).

Schedule

Project is within budget.Budget

Other information

01-AUG-2000 18-JUL-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PATTON STATE HOSPITAL

CORRECTIONS
ANDRE ARNOLD

CRC NORCO - PATTON STATE HOSPITAL DOUBLE PERIMETER FENCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102743

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0379/2002

Budget Item

5240-301-0001(27.2)
5240-301-0001(27.2)
5240-301-0001(27.2)
5240-301-0001(27.2)
5240-301-0001(27.2)
5240-301-0001(7)

Appropriation($)

     346,000.00 

     427,000.00 

     567,000.00 

Document

98203A
98203A
98203A
98203A
98203A
40015A

Transferred($)

     346,000.00 
(    132,000.00)
     427,000.00 
(      9,769.99)

     132,000.00 
     567,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     346,000.00 
     427,000.00 
     567,000.00 

            .00 

     214,000.00 
     549,230.01 
     567,000.00 

            .00 

     206,086.58 
     560,647.43 
      79,599.64 

            .00 

Project    1,340,000.00    1,330,230.01      846,333.65 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-OCT-1998

12-MAR-1999

06-APR-2000

24-AUG-2000

30-OCT-2000

11-MAR-1999

05-FEB-2000

23-AUG-2000

29-OCT-2000

25-OCT-2002

16-OCT-1998

01-FEB-2001

25-FEB-2004

30-JUL-2006

15-JAN-2007

31-JAN-2001

09-JUL-2003

30-JUN-2005

30-NOV-2006

05-JAN-2009

 100.00%

 100.00%

  15.50%

    .00%

    .00%

Current Comments

 $10,916,000.00

WORKING DRAWINGSCURRENT PHASE:

The revised fence layout has been reviewed and accepted by the Chief of Plant and CDC/CRC guards at
Pattons State Hospital.  A meeting was held March 16, 2005 with DOF to review the changes prior to
authorizing the architect to start  working drawings to include the revised fence and security design. At
this meeting DOF agreed that the changes did not constitute a change in scope and work should begin
by the architect upon execution of their contract amendment. Through a project status review it has also
been determined that the required Due Diligence process has not been completed and work on this
requirement will also be resumed by the PMB project director.

Project Status

Once resumed, WD's should be completed within 4 months. CDC has indicated that they will not seek
construction funding in the 05/06 FY.  The Architect provided an updated working drawing schedule on
March 25, 2005. This schedule indicates completion of the working drawings September 4, 2005.

Schedule

An estimate generated with PP's showed the project slightly below budget.  However, the fence
realignments and security additions improving security and visibility will increase the cost.  A new
estimate will be requested to see what impact the design changes have on the construction cost.

Budget

Only Working Drawings are included in the current budget. Expended amount is greater than TransferredOther information

01-FEB-2001

25-FEB-2004

30-JUL-2006

15-JAN-2007

11-JAN-2002

30-JUN-2005

30-NOV-2006

05-JAN-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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amount due to reversion of funds and payments committed by contract.
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CRC NORCO

CORRECTIONS
TAMER AHMED

CRC NORCO REPLACE MEN'S DORMITORIES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103541

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0052/2000

Budget Item

5240-301-0001
5240-301-0001
5240-301-0001
5240-301-0001
5240-301-0001
5240-301-0001
5240-301-0001
5240-301-0001(32)

Appropriation($)

   1,033,000.00 

     494,000.00 

      79,000.00 

     119,000.00 

Document

98210A
98210A
00226A
00226A
20016A
20016A
98210A
01036A

Transferred($)

     983,000.00 
(    484,704.00)
     494,000.00 
(    298,196.27)
      79,000.00 
(     42,622.67)
     484,704.00 
     119,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,033,000.00 
     692,000.00 

            .00 

            .00 
     498,296.00 
     835,885.06 

            .00 

            .00 
     502,553.11 
     736,329.40 

            .00 

Project    1,725,000.00    1,334,181.06    1,238,882.51 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

06-OCT-1998

10-JUN-2000

21-JAN-2001

21-MAY-2001

11-APR-1999

20-JAN-2002

20-MAY-2001

20-MAR-2002

06-OCT-1998

09-SEP-2000

08-SEP-2000

24-MAY-2012

    .00%

 100.00%

  19.00%

    .00%

    .00%

Current Comments

 $63,000,000.00

WORKING DRAWINGSCURRENT PHASE:

Consultant is 99% complete on Working Drawings for Phase II.  We are waiting on final comments from
CDC to incorporate and obtain final approval from SFM & DSA

Project Status

June 2002 is start of Working Drawings for Phase II, completion was suppose to be April 2004.  Project
was restarted to finish Working Drawings for Phase II.  Due Diligence will have to be incorporated.

Schedule

Project is on budget.  Funds have been transferred for Phase II Working Drawings. No funds for Phase III
WD or Phase II construction until 06/07 Budget.  Augmentation will be needed to finish Working Drawings
II to do the DD.  CDC is working on this issue.

Budget

Project Schedule shows schedule for entire project.  This is a 7-phased project.  Expended vs.
transferred funds are not correct on this report because of an accounting problem that cannot be fixed.

Other information

01-JUN-2002 09-JAN-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CSP CORCORAN

CORRECTIONS
ALONZO ARREOLA

CSP CORCORAN REPAIR FIRE ALARM & SPRINKLER SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103646

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0324/1998
0050/1999
0106/2001
0106/2001

Budget Item

5240-001-0001(a)
5240-001-0001(a)
5240-001-0001(1)
5240-001-0001(1)

Appropriation($)

      80,000.00 
      70,000.00 
      64,000.00 

     185,000.00 

Document

98233A
99243A
20117A
20117A

Transferred($)

      80,000.00 
      70,000.00 
      64,000.00 

     185,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     214,000.00 
     185,000.00 

            .00 

            .00 
     214,000.00 
     185,000.00 

            .00 

            .00 
     202,957.29 
     108,436.12 

            .00 

Project      399,000.00      399,000.00      311,393.41 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-AUG-1999

03-DEC-2001

01-DEC-1999

22-APR-2002

03-DEC-2001

22-SEP-2003

02-AUG-2006

26-DEC-2006

19-SEP-2003

01-AUG-2006

25-DEC-2006

02-JUL-2008

    .00%

 100.00%

  90.00%

    .00%

    .00%

Current Comments

 $3,573,800.00

WORKING DRAWINGSCURRENT PHASE:

The 100% working drawings design submittal is expected by the end of March 2005. No funding for
Construction is currently available.

Project Status

Schedule has been revised to reflect anticipated project funding. CDC will pursue changing project from
Special Repair funding to Capital Outlay. Earliest start of construction would be approximately December
of 2006.

Schedule

Potential concern with the funding for this project.  As originally proposed, the project would be funded
through special repairs. Currently CDC is working to acquire an appropriation for the project as a major
captial outlay project.

Budget

DOF did not approve for this project to be funded out of the 2005/06 budget since Corcoran lacked
support/maintenance positions.

Other information

03-DEC-2001

03-OCT-2002

30-JAN-2004

17-MAY-2004

30-SEP-2002

15-FEB-2003

14-MAY-2004

14-SEP-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CALIFORNIA STATE PRISON-SACRAMENTO, REPRESSA

CORRECTIONS
MARILYN NELSON

CSP SACTO - REPRESA - PSYCHIATRIC SERVICES UNIT/ENHANCED OUTPATIENT CARE PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111672

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0106/2001
0379/2002
0379/2002
0379/2002
0157/2003

Budget Item

5240-301-0001
5240-301-0001(10)
5240-301-0001(10)
5240-001-0001(1)
5240-301-0660(5)

Appropriation($)

     822,000.00 
     925,000.00 
     155,000.00 
     221,891.44 

  16,629,000.00 

Document

20070A
30051A
30176A
30058A
40116B

Transferred($)

     822,000.00 
     925,000.00 
     155,000.00 
     221,891.44 

   8,904,500.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     822,000.00 

   1,080,000.00 
  16,850,891.44 

            .00 
     822,000.00 

   1,080,000.00 
   9,126,391.44 

            .00 
     762,505.75 
     957,720.50 

   5,538,770.21 

Project   18,752,891.44   11,028,391.44    7,258,996.46 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

31-OCT-2001

01-JUN-2002

15-DEC-2003

15-APR-2004

18-OCT-2002

15-NOV-2003

15-MAR-2004

15-NOV-2005

31-OCT-2001

15-NOV-2002

12-JAN-2004

10-SEP-2004

18-OCT-2002

05-JAN-2004

07-JUL-2004

20-MAR-2006

    .00%

 100.00%

 100.00%

 100.00%

  35.00%

Current Comments

 $15,694,000.00

CONSTRUCTIONCURRENT PHASE:

March 2005 - The notice to proceed was issued on September 10, 2004.   Demolition in the gymnasium
and the work center is complete.  The installation of footings, rough plumbing and rough HVAC
continues.  The door, hardware and security glazing submittal was delayed and will impact the
construction of the CMU walls in the gymnasium.  The roof on the gymnasium has been added to the
scope of this project.

Project Status

The construction in the Mental Health Crisis Bed area is approximately 45 days behind the baseline
schedule due to a delay in the sumbittal and approval of the detention door/frame and hardware
submittal.  The construction of the Facility A workcenter is on schedule.  The baseline schedule has been
reviewed and accepted, with comments noted.

Schedule

The project is being augmented to incorporate the additional roof replacement project.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CIW FRONTERA

CORRECTIONS
KATHRYN VESTAL

CTC CIW FRONTERA-PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102742

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000

Budget Item

5240-301-0001(23)
5240-490-0001(23)
5240-301-0001(29)
5240-301-0001(29)
5240-301-0001(29)
5240-301-0001(29)
5240-301-0001(29)
5240-301-0001(29)
5240-301-0001(29)
5240-301-0001(29)

Appropriation($)

     399,000.00 
     704,000.00 

  12,974,000.00 

Document

98196A
99280A
05001APMB
05064APMB
20036A
20036A
20080A
20114A
30151A
40005A

Transferred($)

     399,000.00 
     704,000.00 
       5,000.00 
      25,000.00 

  10,686,900.00 
(      1,500.00)

     192,000.00 
      21,900.00 

     477,000.00 
     295,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     399,000.00 
     704,000.00 

  12,974,000.00 

            .00 
     399,000.00 
     704,000.00 

  11,701,300.00 

            .00 
     398,960.01 
     658,382.14 

  11,153,080.95 

Project   14,077,000.00   12,804,300.00   12,210,423.10 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

17-SEP-1998

14-JUL-1999

14-MAR-2000

16-MAY-2000

24-MAY-1999

28-DEC-1999

14-MAR-2000

07-JAN-2002

17-SEP-1998

11-OCT-1999

11-APR-2001

17-SEP-2001

08-OCT-1999

10-APR-2001

24-AUG-2001

30-AUG-2005

    .00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $14,077,000.00

CONSTRUCTIONCURRENT PHASE:

New punch list items were received from CIW in Jan. 2005, some of which are CSFM, OSHPD, and
security related.  Heavy rains caused serious water damage to cell walls and ceilings, and unauthorized
modifications have been made to many of the Southern Steel locks and door jambs.  Remedial work will
be scheduled to correct the newly identified deficiencies.

Project Status

Outstanding issues from original Takeover Agreement are nearly complete.  Remaining items are CSFM
sign off on one fire rated door, lead shield inspection, start-up/testing of medical equipment, and as-
builts.  A new schedule will be established for the corrective work on the water damage and other
deficiencies.

Schedule

Bid Savings of  $2,067,100 were reverted at the request of DOF. Five IWAs ($120,000; $514,000;Budget

11-APR-2001

17-SEP-2001

24-AUG-2001

09-MAY-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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$249,000; $41,000; and $25,000 ) have been approved.   Additional funds will be required for DGS to
oversee and inspect the remedial work necessary to correct the newly identified construction defects.

Other information
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JAMESTOWN

CORRECTIONS
ROBERT OATES

SCC JAMESTOWN EFFLUENT DISPOSAL PIPE LINE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102744

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999
0052/2000
0106/2001
0160/2001
1344/2000
0379/2002

Budget Item

5240-301-0001(29)
5240-301-0001(24)
5240-301-0001
5240-301-0001(26)
5240-301-0001(26)
5240-301-0001(35)
5240-490-0001(26)

Appropriation($)

     592,000.00 
     350,000.00 
     364,000.00 
     518,000.00 
     187,000.00 
     380,000.00 
     267,000.00 

Document

98201A
99192A
00144A
20276A
30179A

30067A

Transferred($)

     592,000.00 
     350,000.00 
     364,000.00 
     518,000.00 
     187,000.00 

            .00 
     267,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,306,000.00 
   1,085,000.00 
     267,000.00 

            .00 
   1,306,000.00 
     705,000.00 
     267,000.00 

            .00 
   1,374,991.41 
     839,381.32 

            .00 

Project    2,658,000.00    2,278,000.00    2,214,372.73 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1998

01-JUL-1999

18-JAN-2000

01-MAR-2000

11-DEC-1998

18-JAN-2000

21-FEB-2000

31-JUL-2001

01-JUL-1998

17-JUN-2002

11-JUL-2005

01-DEC-2005

14-JUN-2002

31-JAN-2005

30-NOV-2005

30-APR-2007

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $10,077,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawing phase in progress.  Drawings are complete, awaiting approval of additional funding and
14d for bidding.

Project Status

The start of construction phase for the project is behind schedule.  The project is in the process of
obtaining additional funding that will allow the project to proceed to construction in FY05/06.

Schedule

The project is on budget pending approval of additional funding.Budget

Other information

01-JUL-1998

17-JUN-2002

01-JAN-2004

03-FEB-2004

24-JUL-2001

30-JUN-2004

02-FEB-2004

04-JUL-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PORTERVILLE DEVELOPMENTAL CENTER

DEVELOPMENTAL SERVICES
MERLE MCDANEL

96 BED EXPANSION-FORENSIC

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116364

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0157/2003
0157/2003

Budget Item

4300-301-0660(2)
4300-301-0660(2)

Appropriation($)

   2,659,000.00 
   3,405,000.00 

Document

40042B
40123B

Transferred($)

   2,659,000.00 
   3,405,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   2,659,000.00 
   3,405,000.00 

            .00 

            .00 
   2,659,000.00 
   3,405,000.00 

            .00 

            .00 
   2,125,873.99 
   1,882,227.77 

            .00 

Project    6,064,000.00    6,064,000.00    4,008,101.76 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

13-NOV-2003

15-JUL-2004

21-FEB-2005

14-JUL-2005

15-JUL-2004

21-FEB-2005

14-JUL-2005

07-JAN-2007

13-NOV-2003

15-JUL-2004

08-JUL-2005

11-NOV-2005

15-JUL-2004

08-JUL-2005

11-NOV-2005

22-JUN-2007

    .00%

 100.00%

  92.00%

    .00%

    .00%

Current Comments

 $56,824,000.00

WORKING DRAWINGSCURRENT PHASE:

Approval to proceed with Working Drawing by PWB on 16 July 2004. Due Diligence is in progress. 99%
Working Drawing are under State review.

Project Status

Project is on schedule.Schedule

Project is in budget. November 2003 PWB approved interim financing, Working Drawing funds were
released in July 2004.

Budget

PWB approved a 'Scope Change' on 8 Oct. 2004.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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FAIRVIEW DEVELOPMENTAL CENTER

DEVELOPMENTAL SERVICES
DONALD HANSEN

ADA COMPLIANCE FAIRVIEW

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 113777

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0052/2000

Budget Item

4300-003-0001

Appropriation($)

     360,000.00 

Document

00266A

Transferred($)

     360,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     360,000.00 
            .00 
            .00 
            .00 

     360,000.00 
            .00 
            .00 
            .00 

     324,640.18 
            .00 
            .00 
            .00 

Project      360,000.00      360,000.00      324,640.18 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

18-JUL-2002 01-SEP-2003 16-DEC-2002 29-APR-2005   97.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $360,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

 Meeting held with DDS at Fairview on December 17, 2004 to review final comments. Fairview
coordinating final review with in house access committee.  Final approval expected in April 2005.

Project Status

Project is on schedule. Schedule

Project within budget.Budget

Special Repair funds project.Other information

16-DEC-2002 01-FEB-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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LANTERMAN DEVELOPMENTAL CENTER

DEVELOPMENTAL SERVICES
DONALD HANSEN

ADA COMPLIANCE LANTERMAN

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 113778

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0052/2000

Budget Item

4300-003-0001

Appropriation($)

     415,000.00 

Document

00266A

Transferred($)

     415,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     415,000.00 
            .00 
            .00 
            .00 

     415,000.00 
            .00 
            .00 
            .00 

     364,734.00 
            .00 
            .00 
            .00 

Project      415,000.00      415,000.00      364,734.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

18-JUL-2002 01-SEP-2003 16-DEC-2002 29-APR-2005   97.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $415,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

ADA Survey is complete.  Draft plan has been prepared.  Plan transmitted to DDS for review.  Final
Meeting to occur in April 2005 to approve the plan.

Project Status

Project is on schedule.Schedule

Project within budget.Budget

Special Repair funds are being used.Other information

16-DEC-2002 01-FEB-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PORTERVILLE DEVELOPMENTAL CENTER

DEVELOPMENTAL SERVICES
DONALD HANSEN

ADA COMPLIANCE PORTERVILLE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 108410

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

4300-003-0001
4300-003-0001
4300-003-0001

Appropriation($)

     464,450.00 
     623,813.09 

   5,256,513.00 

Document

00266A
00266A
00266A

Transferred($)

     464,450.00 
     623,813.09 

   5,256,513.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     464,450.00 
     623,813.09 

   5,256,513.00 

            .00 
     464,450.00 
     623,813.09 

   5,256,513.00 

            .00 
     401,363.00 
     473,042.08 

            .00 

Project    6,344,776.09    6,344,776.09      874,405.08 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2000

15-MAR-2001

15-AUG-2001

15-DEC-2001

15-MAR-2001

15-AUG-2001

15-DEC-2001

15-FEB-2003

05-DEC-2000

01-MAY-2003

16-MAY-2005

22-AUG-2005

30-APR-2003

11-MAY-2005

01-AUG-2005

11-AUG-2006

    .00%

 100.00%

  98.00%

    .00%

    .00%

Current Comments

 $6,344,776.09

WORKING DRAWINGSCURRENT PHASE:

State Fire Marshal and Universal Design have provided comments.  Final regulatory approval expected
in May of 2005.  Advertising for Construction to begin in May 2005.  Construction to start in August 2005.

Project Status

Project currently on schedule.Schedule

Project is within budget.Budget

This is a Special Repair/Support Funds Project.Other information

05-DEC-2000

01-MAY-2003

21-NOV-2004

24-MAR-2004

30-APR-2003

20-NOV-2004

28-FEB-2005

11-OCT-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SONOMA DEVELOPMENTAL CENTER

DEVELOPMENTAL SERVICES
DONALD HANSEN

ADA COMPLIANCE SONOMA

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 108411

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0052/2000

Budget Item

4300-003-0001
4300-003-0001

Appropriation($)

     496,422.00 
      13,050.00 

Document

00266A
00266A

Transferred($)

     496,422.00 
      13,050.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     496,422.00 
      13,050.00 

            .00 

            .00 
     496,422.00 
      13,050.00 

            .00 

            .00 
     432,525.95 
      13,050.00 

            .00 

Project      509,472.00      509,472.00      445,575.95 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-FEB-2001

16-AUG-2003

15-JUN-2001

01-DEC-2003

15-DEC-2001 29-APR-2005   95.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $509,472.00

STUDY/ACQUISITIONSCURRENT PHASE:

Final Plan to be submitted to DDS in March.  Final Approval expected in April 2005.Project Status

Project on schedule.Schedule

The project is budgeted for ADA Surveys and Updated Transition Plan. Remaining funds were
transferred to Porterville for Working Drawings and Construction.

Budget

This is a Special Repair/Support Funds Project.Other information

15-DEC-2001 01-MAR-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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LANTERMAN DEVELOPMENTAL CENTER, POMONA

DEVELOPMENTAL SERVICES
DOUGLAS BRENNING

LANTERMAN DEV CTR ACE PROJECT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 112066

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

/
/
/

Budget Item

--
--
--

Appropriation($)

      20,000.00 
      10,000.00 

     220,000.00 

Document

DOF MEMO 05
DOF MEMO 05
DOF MEMO 05

Transferred($)

      20,000.00 
      10,000.00 

     220,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      20,000.00 
      10,000.00 

     220,000.00 

            .00 
      20,000.00 
      10,000.00 

     220,000.00 

            .00 
      22,320.00 
      32,157.00 
         760.00 

Project      250,000.00      250,000.00       55,237.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-DEC-2001

01-DEC-2001

01-DEC-2001

01-DEC-2001

30-NOV-2002

01-AUG-2003

01-FEB-2002

01-FEB-2002

01-FEB-2002

01-AUG-2003

19-DEC-2001

02-FEB-2002

01-SEP-2004

06-APR-2005

01-FEB-2002

01-AUG-2003

28-FEB-2005

31-JAN-2007

    .00%

 100.00%

 100.00%

  95.00%

   2.00%

Current Comments

 $2,000,000.00

CONSTRUCTIONCURRENT PHASE:

Alameda Corridor-East Construction Authority has bid the project, bids received Dec. 15, 2004.
Successful contractor is Yeager-Skanska.   ACE Right of Entry Permit has been approved by all parties,
Construction Agreement has been finalized and sent to ACE for signature.  All temporary and permanent
construction easements have to be recorded and compensation made to the State based on negotiated
square foot unit valuations.

Project Status

Project schedule is ACE's.  An update from ACE shows construction start for May 2005 at the Audiology
Clinic, completion in January 2007 with the State Street Underpass.  CalPoly Well Rehabilitation and the
Soundwalls are scheduled within the start/completion dates noted.  A more detailed schedule will be
prepared once the construction contractor submits it.  The pre-construction meeting has been scheduled
for April 6, 2005.

Schedule

Project funded by ACE on a reimbursement basis.Budget

Project is being funded and constructed by the Alameda Corridor East Construction Authority (ACE), a
joint powers authority established by the San Gabriel Valley Council of Governments.  PMB is providing
quality assurance inspection services and project oversight to protect State's interests for DDS, and to
act as Liason between ACE and DDS.  ACE is billed in arrears for DGS services.  Appropriations and
amount transferred are estimates, and will be adjusted to reflect actual expenditures as the project
proceeds to construction.

Other information

02-FEB-2002 01-SEP-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PORTERVILLE DEVELOPMENT CENTER, PORTERVILLE, CA

DEVELOPMENTAL SERVICES
JOEL GRIFFITH

RECREATION COMPLEX - FORENSIC

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116355

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0157/2003
0157/2003
0157/2003

Budget Item

4300-301-0660(1)
4300-301-0660(1)
4300-301-0660(1)

Appropriation($)

     357,000.00 
     349,000.00 

   5,789,000.00 

Document

40050B
40126B

Transferred($)

     357,000.00 
     349,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     357,000.00 
     349,000.00 

   5,789,000.00 

            .00 
     357,000.00 
     349,000.00 

            .00 

            .00 
     277,255.70 
     252,698.03 

            .00 

Project    6,495,000.00      706,000.00      529,953.73 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

19-NOV-2003

11-JUL-2004

31-JUL-2005

28-DEC-2005

11-JUL-2004

31-JUL-2005

28-DEC-2005

06-JUL-2007

19-NOV-2003

12-JUL-2004

31-JUL-2005

28-DEC-2005

11-JUL-2004

01-JUN-2005

28-DEC-2005

06-JUL-2007

    .00%

 100.00%

  85.00%

    .00%

    .00%

Current Comments

 $6,495,000.00

WORKING DRAWINGSCURRENT PHASE:

On 2/15/05, PSB submitted 99% Working Drawings.Project Status

The Project is on schedule.Schedule

The Project is over budget.  The project team is working on options to reduce the Project cost.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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RIVERSIDE

EDUCATION
RAFAT ALAFRANJI

DORMITORY & APARTMENT REPLACEMENT, NEW CHILLER PLANT, CDC RIVERSIDE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 118139

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0208/2004
0208/2004
0208/2004

Budget Item

6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)

Appropriation($)

   2,514,500.00 
   3,084,900.00 
  75,389,900.00 

Document

05015BPMB

Transferred($)

   1,934,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   2,514,500.00 
   3,084,900.00 
  75,389,900.00 

            .00 
   1,934,000.00 

            .00 
            .00 

            .00 
     634,366.20 

            .00 
            .00 

Project   80,989,300.00    1,934,000.00      634,366.20 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

14-SEP-2004

15-SEP-2005

16-NOV-2006

15-FEB-2007

14-SEP-2005

15-NOV-2006

14-FEB-2007

30-DEC-2010

14-SEP-2004

15-SEP-2005

16-NOV-2006

15-FEB-2007

14-SEP-2005

15-NOV-2006

14-FEB-2007

30-DEC-2010

    .00%

  35.00%

    .00%

    .00%

    .00%

Current Comments

 $69,948,000.00

PRELIMINARY PLANSCURRENT PHASE:

Due diligence is complete.Project Status

Project on schedule.Schedule

On budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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RIVERSIDE

EDUCATION
RICHARD LANG

RIVERSIDE CALIFORNIA SCHOOL FOR THE DEAF-MIDDLE SCHOOL FACILITIES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106132

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000

Budget Item

6100-301-0001(3)
6110-301-0001(3)
6110-301-0001(4)

Appropriation($)

     254,000.00 
     347,000.00 

   5,572,000.00 

Document

11230
00052A
01073A

Transferred($)

     254,000.00 
     347,000.00 

   5,572,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     254,000.00 
     347,000.00 

   5,572,000.00 

            .00 
     254,000.00 
     347,000.00 

   5,572,000.00 

            .00 
     253,972.89 
     343,098.88 

   5,556,246.72 

Project    6,173,000.00    6,173,000.00    6,153,318.49 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-1999

15-APR-2000

15-DEC-2000

10-OCT-2001

14-APR-2000

14-DEC-2000

14-APR-2001

09-OCT-2002

02-JUL-1999

15-APR-2000

15-APR-2001

10-OCT-2001

13-APR-2000

15-APR-2001

10-OCT-2001

01-APR-2005

    .00%

 100.00%

 100.00%

 100.00%

  99.90%

Current Comments

 $6,173,000.00

CONSTRUCTIONCURRENT PHASE:

Great West Contractors contract has been cancelled.  Bonding company has requested GWC be allowed
to complete project but has refused to sign takover agreement.  DCU managing installation of signboard.

Project Status

Project completion date is pending.Schedule

One Stop Notice has been included with several others not related to this project by the steel SC in a
lawsuit filed in LA Superior Court.  AG office is reviewing the case number BC 323833 documentation.

Budget

GWC has requested the contract cancellation be rescinded to allow them to complete the work and
remain in good standing with the contractors license board.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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FREMONT

EDUCATION
DIANNA BROWN

SCHOOL FOR THE DEAF - FREMONT/PUPIL PERSONNEL SERVICES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107825

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0052/2000

Budget Item

6110-301-0001(3)
6110-301-0001(3)

Appropriation($)

     111,000.00 
     146,000.00 

Document

00207A
01055A

Transferred($)

     111,000.00 
     146,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     111,000.00 
     146,000.00 

            .00 

            .00 
     111,000.00 
     146,000.00 

            .00 

            .00 
     110,815.05 
     143,035.95 
       3,149.00 

Project      257,000.00      257,000.00      257,000.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2000

13-JUL-2001

24-JAN-2005

10-MAY-2005

15-JUN-2001

20-MAY-2002

31-MAR-2005

10-MAY-2006

01-SEP-2000

12-MAY-2001

24-JAN-05

11-MAY-2001

21-JAN-2005

06-MAY-05

    .00%

 100.00%

 100.00%

 100.00%

    .00%

Current Comments

 $3,312,000.00

WORKING DRAWINGSCURRENT PHASE:

Bid recieved on March 22, 2005. Bid award subject to transfer of funds from PMIA Loan. Expect funding
no later than May 28th.

Project Status

Project is on schedule.Schedule

New Appropration approved in the amount of $ 3,312,000.00.Budget

PMIA Loan request submitted as of 4/20/05. Expected approaval date is May 18, 2005.
Note: Funds shown as expended ($3,149.00) for construction, actually used for "due dilegence" process.
DOF approved and added additional $20,000.00 to construction amount for this purpose.

Other information

10-JUN-2005 10-JUN-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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RIVERSIDE

EDUCATION
ALONZO ARREOLA

SCHOOL FOR THE DEAF- RIVERSIDE/ MULTIPURPOSE/ACTIVITY CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116356

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0157/2003
0157/2003

Budget Item

6110-301-0660(1)
6110-301-0660(1)

Appropriation($)

     252,000.00 
     345,000.00 

Document

40053B
05016BPMB

Transferred($)

     252,000.00 
     345,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     252,000.00 
     345,000.00 

            .00 

            .00 
     252,000.00 
     345,000.00 

            .00 

            .00 
     251,919.50 
     239,633.85 

            .00 

Project      597,000.00      597,000.00      491,553.35 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-DEC-2003

15-JUL-2004

06-APR-2005

03-SEP-2005

15-JUL-2004

06-APR-2005

03-SEP-2005

23-SEP-2006

15-DEC-2003

20-JUL-2004

12-JUL-2005

31-OCT-2005

15-JUL-2004

11-JUL-2005

28-OCT-2005

23-SEP-2006

    .00%

 100.00%

  85.00%

    .00%

    .00%

Current Comments

 $6,903,000.00

WORKING DRAWINGSCURRENT PHASE:

Working drawings have been submitted for DSA-CSFM review. All regulatory and client comments on
the design to be implemented by the end of June 05.

Project Status

Currently on schedule. The Working Drawing phase has been delayed by approximately 1 1/2 months but
project remains on schedule overall. Regulatory reviews currently have a long bin time which might
further slow the completion of Working Drawings.

Schedule

On budget with estimate submitted for the May revise to DOF.Budget

There are no other pertinent issues.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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MOSS LANDING

FISH & GAME
JAMES CHAMBERS  II

ELKHORN SLOUGH ECOLOGICAL RESERVE & EDUCATIONAL CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114132

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0379/2002
0379/2002
0157/2003
0157/2003
0157/0405
0157/0405

Budget Item

3600-301-0005(1)
3600-301-0005(1)
3600-490-0005
3600-301-0890
3600-301-0200
3600-301-0890

Appropriation($)

     148,000.00 
      48,000.00 

     102,000.00 
      14,000.00 

     370,000.00 
   1,230,000.00 

Document

30083A
40049A
40010A
40058A

Transferred($)

     148,000.00 
      48,000.00 

     102,000.00 
      14,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     196,000.00 
     116,000.00 

   1,600,000.00 

            .00 
     196,000.00 
     116,000.00 

            .00 

            .00 
     183,161.22 
     103,398.74 

            .00 

Project    1,912,000.00      312,000.00      286,559.96 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

11-JUN-2002

01-OCT-2003

24-JUN-2004

12-JAN-2005

10-JUN-2003

01-APR-2004

12-SEP-2004

22-JAN-2006

12-SEP-2002

13-DEC-2003

02-JAN-2005

16-MAY-2005

13-DEC-2003

31-DEC-2004

16-MAY-2005

28-MAY-2006

    .00%

 100.00%

 100.00%

   5.00%

    .00%

Current Comments

 $1,912,000.00

BID PERIODCURRENT PHASE:

The bid results were much higher than anticapated and were consequently rejected by DGS.
Contractors confirmed cost for construction are increasing at an unprecedented rate which was the
primary reason for the "high" bids.   The Client is reviewing options and will meet with DOF to determine
the best course of action.  Client is considering the possibliliy of submitting for a supplimental
appropriation and is currently looking for the appropriate additional funding sources.

Project Status

Project currently on hold pending DFG approval from NOA for additional funding.  Advised DFG meet
with DOF to reveiw options.  DFG deferred meeting.

Schedule

Bids over appropriation.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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TRUCKEE

FOOD & AGRICULTURE
JOSEPH FLORES

TRUCKEE AGRICULTURAL INSPECTION STATION RELOCATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102785

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0208/2004
0208/2004
0208/2004

Budget Item

8570-301-0001
8570-301-0001
8570-301-0001
8570-301-0001
8570-301-0042
8570-301-0042(1)
8570-301-0042 (1)
8570-301-0042 (1)

Appropriation($)

     676,000.00 

     380,000.00 
     153,000.00 
      86,000.00 
      86,000.00 

   6,326,000.00 

Document

98183A
98183A
98183A
00252A
00252A1
05023APMB

Transferred($)

     676,000.00 
(    237,000.00)
     237,000.00 
     380,000.00 
     153,000.00 
      86,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     676,000.00 

     705,000.00 
   6,326,000.00 

     439,000.00 
     237,000.00 
     619,000.00 

            .00 

     437,562.17 
     235,876.25 
     587,329.46 

            .00 

Project    7,707,000.00    1,295,000.00    1,260,767.88 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

26-AUG-1998

15-DEC-1998

15-JUN-2001

15-SEP-1999

15-SEP-1999

07-AUG-2002

26-AUG-1998

15-DEC-1998

11-SEP-2000

23-FEB-2005

17-JUN-2005

15-FEB-2000

08-SEP-2000

22-FEB-2005

01-JUN-2005

29-DEC-2006

 100.00%

 100.00%

 100.00%

  90.00%

    .00%

Current Comments

 $19,236,000.00

BID PERIODCURRENT PHASE:

Project bids were received on April 8th, 2005.  The low bidders bid package is currently being reviewed.Project Status

The goal is to award the project in early June.   Construction will begin by June 17th and continue
through September.  Construction will be stopped for the winter (05/06) and resume again in summer
2006.

Schedule

The apparant low bidder was 2% above the States estimate.  It is anticipated the project will be awarded
at this level.  The PMB is currently requesting an augmentation to be able to award the project at this
level.

Budget

Other information

15-AUG-2001

15-AUG-2001

06-DEC-2001

06-DEC-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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YERMO, CALIFORNIA

FOOD & AGRICULTURE
JAMES EDWARDS

YERMO AGRICULTURAL INSPECTION STATION RELOCATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107079

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999
0379/2002
0379/2002

Budget Item

8570-301-0001(1)
8570-301-0001(1)
8570-301-0001(1)
8570-301-0042
8570-301-0042

Appropriation($)

     108,000.00 
     414,000.00 

     780,000.00 
  14,022,000.00 

Document

00037A
00037A
00037A

Transferred($)

     108,000.00 
     414,000.00 

(        355.37)
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     108,000.00 
     414,000.00 
     780,000.00 

  14,022,000.00 

     108,000.00 
     413,644.63 

            .00 
            .00 

     108,038.00 
     413,547.64 

            .00 
            .00 

Project   15,324,000.00      521,644.63      521,585.64 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-JUN-1999

15-JUL-1999

04-APR-2001

03-MAY-2002

08-JUL-2002

26-JUN-2000

26-JUN-2000

28-FEB-2002

07-JUL-2002

29-AUG-2003

15-JUL-1999

02-FEB-1999

01-SEP-2006

01-JAN-2007

04-MAY-2007

01-AUG-2006

01-AUG-2006

29-DEC-2006

03-MAY-2007

28-NOV-2008

  95.00%

  99.00%

    .00%

    .00%

    .00%

Current Comments

 $15,324,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Moving site acquisition from Caltrans to DGS and requesting funds this year to support this change.
CEQA, Site Acquisition, and Due Diligence are progressing. DGS Legal Council reviewing due diligence
issues.   Need site acquisition and the environmental document completed before proceeding to WD's.

Project Status

The environmental process continues to delayed the Study phase.  Land was originally planned to be
leased with BLM, but with due diligence issues DGS has requested the funds to purchase the site.  The
preliminary plans are complete.

Schedule

Requesting Site Acquisition, Working Drawings and Construction funds to receive new appropriation July
2005.

Budget

This project constructs a CHP weigh station and a DFA inspection station.  Caltrans is risk managing this
project for both CHP & DFA. Caltrans is currently 95% completed with working drawings, even though
the environmental document is not completed.  Caltrans continues to proceed with just CTC funding.
PMB is providing oversight for DFA's portion of the project.  Bond funding is an issue since the site
acquisition of BLM property can be difficult.

Other information

15-JUL-1999

02-FEB-1999

01-SEP-2006

01-JAN-2007

06-MAR-2007

01-AUG-2006

01-AUG-2006

29-DEC-2006

05-MAR-2007

28-NOV-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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LOS GATOS

FORESTRY
JUDY HAAVISTO

ALMA HELITACK BASE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107894

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0157/2003
0157/2003
0157/2003

Budget Item

3540-301-0001(.5)
3540-301-0001(.5)
3540-302-0001(1)
3540-302-0001(1)
3540-301-0001(0.5)
3540-301-0660(1)
3540-301-0660(1)
3540-301-0660(1)

Appropriation($)

      37,000.00 
     310,000.00 
     500,000.00 

     553,000.00 
     332,000.00 
     329,000.00 

   4,555,000.00 

Document

00183A
20173A
30132A
30132A
30132AA
40039B

Transferred($)

      37,000.00 
     310,000.00 
     257,000.00 
(     10,000.00)
     553,000.00 
     332,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,400,000.00 
     332,000.00 
     329,000.00 

   4,555,000.00 

   1,147,000.00 
     332,000.00 

            .00 
            .00 

   1,144,669.84 
     172,056.13 

            .00 
            .00 

Project    6,616,000.00    1,479,000.00    1,316,725.97 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2000

01-NOV-2003

01-OCT-2004

03-OCT-2005

01-FEB-2006

01-JUN-2001

30-SEP-2004

30-SEP-2005

31-JAN-2007

02-APR-2007

18-JAN-2001

04-MAR-2005

17-JAN-2006

02-JAN-2007

08-MAY-2007

30-JUN-2003

14-JAN-2006

30-DEC-2006

05-MAY-2007

06-JUL-2008

 100.00%

   5.00%

    .00%

    .00%

    .00%

Current Comments

 $6,616,000.00

PRELIMINARY PLANSCURRENT PHASE:

Waiting for response from Santa Clara County regarding property acquisition.  PSB in discussion with
consultant regarding modifications to proposed septic system design.

Project Status

Due Diligence scheduled for completion on April 29, 2005. Schedule has been revised but will be verified
once the above issues have been resolved.

Schedule

Additional funds will be required to pay for staff time for RESD/Real Estate, PSB Environmental, and PSB
design.

Budget

PSA's submitted for additional Due Diligence funding and obtaining rights on adjacent property for
helicopter manuevering, any required excavation, and property fencing.

Other information

18-JAN-2001

01-NOV-2003

01-OCT-2004

03-OCT-2005

01-FEB-2006

30-JUN-2003

30-SEP-2004

30-SEP-2005

31-JAN-2006

02-APR-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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ALTAVILLE FOREST FIRE STATION

FORESTRY
JAMES CHAMBERS  II

ALTAVILLE FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107763

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0208/2004
0208/2004

Budget Item

3540-301-0001
3540-301-0001(49)
3540-491-379/02 0660
3540-491-379/02 0660

Appropriation($)

     156,000.00 
      31,000.00 

     168,000.00 
   2,591,000.00 

Document

00145A
01158A

Transferred($)

     156,000.00 
      31,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     187,000.00 
     168,000.00 

   2,591,000.00 

            .00 
     187,000.00 

            .00 
            .00 

            .00 
     180,810.03 

            .00 
            .00 

Project    2,946,000.00      187,000.00      180,810.03 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2000

07-APR-2001

01-JAN-2002

02-APR-2002

06-APR-2001

30-DEC-2001

01-APR-2002

21-APR-2003

01-AUG-2000

20-JAN-2006

03-JUL-2006

21-DEC-2006

21-OCT-2005

30-JUN-2006

30-OCT-2006

21-DEC-2007

    .00%

  95.00%

    .00%

    .00%

    .00%

Current Comments

 $2,301,000.00

PRELIMINARY PLANSCURRENT PHASE:

Water Quality Board review indicates remediation will not restrict construction.Project Status

Based on revised schedule, Project is on schedule.Schedule

CDF submitted for a new appropriation in the April Finance Letter.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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ALTAVILLE FOREST FIRE STATION

FORESTRY
JAMES CHAMBERS  II

ALTAVILLE HAZ MAT STUDY AND REMEDIATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 117438

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0157/2003

Budget Item

9860-301-0001

Appropriation($)

     115,000.00 

Document

40101A

Transferred($)

     115,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     115,000.00 
            .00 
            .00 
            .00 

     115,000.00 
            .00 
            .00 
            .00 

      34,547.54 
            .00 
            .00 
            .00 

Project      115,000.00      115,000.00       34,547.54 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

29-APR-2004 29-JUN-2005 29-APR-2004 29-JUN-2006   45.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $115,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

PSB Senior Waste Management Engineer has indicated the Water Quality Board Review recommends
continued well monitoring with some required future remediation.

Project Status

Project is on schedule.Schedule

Project is within appropriation.Budget

Water Quality Board Review indicated future remediation on site would not restrict proposed
construction.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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ANTELOPE FOREST FIRE STATION, SAN BENITO CO.

FORESTRY
LELAND ROBERTS

ANTELOPE FOREST FIRE STATION: REPLACE BARRACKS/MESSHALL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106167

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
0003/2002
3/2001
0003/2002

Budget Item

3540-301-0001(37)
3540-301-0001(36)
3540-301-0660(8)
3540-801-0660(8)
3540-301-0660(8)

Appropriation($)

      84,000.00 
      84,000.00 
      42,000.00 

   1,378,010.00 
   1,348,000.00 

Document

99151A
00119A
30006B
05083BPMB

Transferred($)

      84,000.00 
      84,000.00 
      15,000.00 

   1,378,010.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      84,000.00 

     126,000.00 
   2,726,010.00 

            .00 
      84,000.00 
      99,000.00 

   1,378,010.00 

            .00 
      77,964.99 

     117,970.08 
     164,541.42 

Project    2,936,010.00    1,561,010.00      360,476.49 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-AUG-1999

01-AUG-2000

21-JAN-2001

22-MAY-2001

18-FEB-2000

20-JAN-2001

21-MAY-2001

23-MAY-2002

02-AUG-1999

01-AUG-2000

01-JUN-2004

14-FEB-2005

12-MAY-2000

30-APR-2003

31-JAN-2005

10-DEC-2005

  15.00%

 100.00%

 100.00%

 100.00%

  10.00%

Current Comments

 $1,558,000.00

CONSTRUCTIONCURRENT PHASE:

Clear/grub complete; hazmat abatement and structure demolition complete; underground demolition
complete; grading underway; problem soils encountered under barracks building - overexcavation and
installation of geotextile fabric and gravel bed likely required.

Project Status

Heavy and late rains have slowed work on site. Rain day tally is being kept. Soil issues under barracks
building have slowed pad preparation. Full extent of schedule implications will be known when work can
begin in full again.

Schedule

Project within budget.Budget

None.Other information

01-AUG-2000

30-AUG-2003

01-MAR-2004

30-APR-2003

28-FEB-2004

30-MAR-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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BASELINE

FORESTRY
KIM PETERS

BASELINE CONSERVATION CAMP-REMODEL FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106089

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0106/2001
0157/2003
0157/2003

Budget Item

3540-301-0001(48)
3540-301-0001(37)
3540-301-0660(8)
3540-301-0660(8)

Appropriation($)

     174,000.00 
     246,000.00 
      70,000.00 

   3,879,000.00 

Document

99169A
01122A
40013B

Transferred($)

     174,000.00 
     246,000.00 
      15,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     174,000.00 
     316,000.00 

   3,879,000.00 

            .00 
     174,000.00 
     261,000.00 

            .00 

            .00 
     172,796.10 
     159,327.00 

            .00 

Project    4,369,000.00      435,000.00      332,123.10 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-AUG-1999

13-MAR-2000

13-MAR-2000

04-JAN-2001

10-MAR-2000

02-SEP-2000

02-SEP-2000

04-JAN-2002

03-AUG-1999

10-AUG-2001

01-AUG-2006

12-MAR-2007

10-AUG-2001

14-OCT-2005

30-NOV-2006

22-AUG-2008

    .00%

 100.00%

  93.00%

    .00%

    .00%

Current Comments

 $4,369,000.00

WORKING DRAWINGSCURRENT PHASE:

Due Diligence has determined that project cannot be Revenue Bond funded.  Due Diligence should
continue to completion prior to June 2005. Project construction funding has been deferred to 06/07 fiscal
year.

Project Status

AE working on 95% Working Drawing comments.  Delays from Due Diligence, leasing and project
funding efforts has caused some additional WD code changes.  AE proposal for adding SWPPP to
Working Drawings received and incorporated into project estimate. Project has been deferred until 06/07
fiscal year.

Schedule

FY 2003/2004 Budget increased project WD and Construction phases.  Due Diligence, USBR lease
negotiations have delayed project causing increased cost estimates.  CDF has received updated PMB
estimates for FY 2005/2006 Budget as General Funded.

Budget

Other information

03-AUG-1999

08-AUG-2001

03-FEB-2004

26-MAR-2004

10-AUG-2001

02-FEB-2004

25-MAR-2004

01-NOV-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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MADERA COUNTY, SOUTHEAST OF OAKHURST

FORESTRY
LARRY BROWN

BATTERSON FOREST FIRE STATION-RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0666

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0162/1996
0162/1996
0162/1996
0324/1998
0324/1998
0324/1998
0106/2001

Budget Item

3540-301-0001(13)
3540-301-0001(13)
3540-301-0001(13)
3540-301-0001(27)
3540-301-0001(27)
3540-301-0001(27)
3540-301-0001(27)

Appropriation($)

      79,000.00 

      32,000.00 
      44,000.00 

       6,000.00 

Document

96098A
96098A
98121A
98131A
98131A
98131A
20132A

Transferred($)

      79,000.00 
(      2,105.36)
      32,000.00 
      44,000.00 
(      1,329.44)
(      7,384.19)
       6,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     111,000.00 
      50,000.00 

            .00 
            .00 

     108,894.64 
      41,286.37 

            .00 
            .00 

     101,179.42 
      43,172.59 

            .00 
         720.00 

Project      161,000.00      150,181.01      145,072.01 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-1996

01-JUL-1998

15-APR-2002

15-DEC-2002

15-MAY-2003

07-JUN-1997

24-DEC-1998

15-OCT-2002

15-APR-2003

15-MAY-2004

15-JUL-1996

05-MAR-2001

20-JUL-2005

15-FEB-2008

16-JUN-2008

06-JAN-1998

15-JUL-2005

15-JAN-2006

16-JUN-2008

15-JUN-2009

 100.00%

  99.00%

    .00%

    .00%

    .00%

Current Comments

 $2,846,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary Plans are complete pending PWB approval.  CDF and PMB are still considering their options
on how to deal with the long term Federal lease.  New funding request has been submitted for the 05/06
budget.

Project Status

Request for Bond Funding has gone to PWB.  Due Diligence will not be completed until Federal lease
issues are resolved.

Schedule

Project on budget.Budget

There are no other significant project issues at this time.Other information

05-MAR-2001

01-JUL-2003

28-JUN-2004

25-AUG-2005

15-APR-2002

15-JAN-2004

16-AUG-2005

25-AUG-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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BAUTISTA

FORESTRY
MARK COYNE

BAUTISTA CONSERVATION CAMP-REMODEL FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106180

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0379/2002
0379/2002
0208/2004
0208/2004
0208/2004

Budget Item

3540-301-0001(47)
3540-301-0660(20)
3540-301-0660(20)
3540-301-0660(6)
3540-301-0660(6)
3540-301-0660(6)

Appropriation($)

     140,000.00 
      24,000.00 
      16,000.00 
      36,000.00 

     390,000.00 
   4,207,000.00 

Document

99168A
05036BPMB
30076B

Transferred($)

     140,000.00 
      24,000.00 
      16,000.00 

            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     216,000.00 
     390,000.00 

   4,207,000.00 

            .00 
     180,000.00 

            .00 
            .00 

            .00 
     157,849.95 
       3,000.00 

            .00 

Project    4,813,000.00      180,000.00      160,849.95 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-AUG-1999

11-MAR-2000

02-AUG-2000

08-JAN-2001

10-MAR-2000

01-AUG-2000

02-JAN-2001

04-APR-2002

15-SEP-2002

13-MAY-2005

01-DEC-2005

13-MAR-2006

04-MAR-2005

30-NOV-2005

03-MAR-2006

21-SEP-2007

    .00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $3,998,000.00

PRELIMINARY PLANSCURRENT PHASE:

Due diligence is complete.  Water tank location issue has been determined and an amended CEQA
document is not needed for the new tanks. The form 220 to augment the project's PP phase has been
approved by DOF. The money will be used to solve PMB project deficit and to pay for any additional
issues. Slated for May PWB meeting to approve PPs.

Project Status

The project is currently on schedule.Schedule

Budget

Paperwork to get approval for PP phase at PWB will be sent in late March for May PWB meeting.
Working drawing phase was pre-charged to cover contract management fees. There was no money in
any other project phase.

Other information

15-SEP-2002 15-APR-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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BUCKHORN

FORESTRY
WILLIAM GREENLEAF

BUCKHORN FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107759

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0106/2001
0379/2002
0379/2002
0157/2003

Budget Item

3540-301-0001(17)
3540-301-0001
3540-301-0660(8)
3540-301-0660(8)
3540-301-0660(2.1)

Appropriation($)

     200,000.00 
      70,000.00 

     102,000.00 
     949,180.00 
     472,000.00 

Document

00184A
01139A
30039B
05047BPMB
05047BBPMB

Transferred($)

     130,000.00 
      70,000.00 

     102,000.00 
     949,180.00 
     472,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     200,000.00 
      70,000.00 

     102,000.00 
   1,421,180.00 

     130,000.00 
      70,000.00 

     102,000.00 
   1,421,180.00 

     126,982.00 
      58,264.79 
      94,247.74 

     114,396.40 

Project    1,793,180.00    1,723,180.00      393,890.93 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2000

15-OCT-2001

01-JUL-2002

15-FEB-2003

19-APR-2003

01-JUN-2001

15-APR-2002

14-FEB-2003

18-APR-2003

27-NOV-2003

07-AUG-2000

21-SEP-2001

08-NOV-2002

10-SEP-2004

24-JAN-2005

10-AUG-2001

11-OCT-2002

09-SEP-2004

24-JAN-2005

01-MAR-2006

 100.00%

 100.00%

 100.00%

 100.00%

  10.00%

Current Comments

 $1,723,180.00

CONSTRUCTIONCURRENT PHASE:

Project under construction, site being cleared and HazMat abatement being scheduled.Project Status

Project is on current schedule.Schedule

Project is on budget.Budget

There are no other significant project issues at this time.Other information

07-AUG-2000

21-SEP-2001

08-NOV-2002

10-FEB-2003

10-JUN-2003

10-AUG-2001

11-OCT-2002

04-AUG-2003

09-JUN-2003

18-JAN-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CUYAMACA, SAN DIEGO COUNTY

FORESTRY
CHRISTIAN WICKS

CUYAMACA FOREST FIRE STATION, RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111338

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0106/2001
0106/2001
0208/2004
0208/2004
0208/2004

Budget Item

3540-301-0001(24)
3540-301-0001(24)
3540-301-0001(24)
3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(4)

Appropriation($)

      80,000.00 
      21,000.00 

     434,000.00 
     251,000.00 
     243,000.00 

   2,845,000.00 

Document

01128A
40114A
40127A
05020BPMB

Transferred($)

      80,000.00 
      21,000.00 

     434,000.00 
     251,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     535,000.00 
     251,000.00 
     243,000.00 

   2,845,000.00 

     535,000.00 
     251,000.00 

            .00 
            .00 

     450,738.56 
      67,943.23 

            .00 
            .00 

Project    3,874,000.00      786,000.00      518,681.79 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

20-AUG-2001

04-OCT-2004

01-JUL-2005

01-JAN-2006

01-MAR-2006

30-OCT-2004

30-JUN-2005

31-DEC-2005

28-FEB-2006

28-FEB-2007

20-AUG-2001

01-NOV-2004

13-JUN-2005

01-JAN-2006

01-MAY-2006

30-OCT-2004

12-JUN-2005

16-DEC-2005

28-APR-2006

28-APR-2007

 100.00%

  25.00%

    .00%

    .00%

    .00%

Current Comments

 $3,339,000.00

PRELIMINARY PLANSCURRENT PHASE:

Acquisition Complete.  Preliminary Plans phase started with 12/16 kick-off meeting on site.Project Status

Kickoff design meeting conducted 12/16/04.  Schematics completed and reviewed.  Proceeding with PP
drawings.   PWB approval scheduled for June.

Schedule

Project is within budget.Budget

noneOther information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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DEW DROP FOREST FIRE STATION

FORESTRY
JUDY HAAVISTO

DEW DROP FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106162

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0208/2004
0050/1999
0050/1999
0106/2001
0157/2003

Budget Item

3540-301-0660(5)
3540-301-0001(42)
3540-301-0001(42)
3540-301-0660(9)
3540-301-0660(6.1)

Appropriation($)

      50,000.00 
     124,000.00 
     128,000.00 

   1,546,000.00 
     460,000.00 

Document

05048BPMB
99154A
00242A
20177B

Transferred($)

      50,000.00 
     124,000.00 
     128,000.00 
      18,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      50,000.00 
     124,000.00 
     128,000.00 

   2,006,000.00 

      50,000.00 
     124,000.00 
     128,000.00 
      18,000.00 

       1,512.00 
     123,707.54 
     118,903.25 
      14,425.00 

Project    2,308,000.00      320,000.00      258,547.79 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-AUG-1999

28-MAR-2000

04-OCT-2000

04-JAN-2001

09-MAR-2000

03-OCT-2000

03-JAN-2001

03-JAN-2002

01-JUL-2004

02-AUG-1999

11-SEP-2000

01-JUL-2005

07-NOV-2005

25-MAR-2005

08-SEP-2000

09-JUN-2004

04-NOV-2005

07-NOV-2006

  50.00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $1,798,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Negotiating fee with civil consultant for remaining work necessary to complete acquisition phase.  Due
Diligence will then be completed.

Project Status

Upon completion of acquisition phase and Due Diligence, project will be on hold pending receipt of
additional construction funds in next budget cycle.

Schedule

Form 220 for acquisition approved.Budget

Unexplained WD fund reversion of $17,854.96 returned to WD appropriation.Other information

02-AUG-1999

08-SEP-2000

27-OCT-2003

02-FEB-2004

09-MAR-2000

01-OCT-2002

30-JAN-2004

02-FEB-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-APR-05

Page # 56

ORICK

FORESTRY
JUDY HAAVISTO

ELK CAMP FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106069

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999
0050/1999
0052/2000
0106/2001
0379/2002
0379/2002
0379/2002
0379/2002

Budget Item

3540-301-0001(7)
3540-301-0001(7)
3540-301-0001(7)
3540-301-0001(7)
3540-301-0001(5)
3540-301-0001(5)
3540-301-0660(3)
3540-301-0660(3)
3540-301-0660(3)
3540-301-0660(3)

Appropriation($)

      65,000.00 
      45,400.00 
      85,000.00 

      77,000.00 
       5,000.00 

     180,000.00 

   1,977,000.00 

Document

01114A
01115A
99156A
99156A
00116A
30147A
05102BPMB
30095B
40097B

Transferred($)

      65,000.00 
      45,400.00 
      85,000.00 
(      3,057.56)
      77,000.00 
       5,000.00 
      30,000.00 

     121,000.00 
      29,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     195,400.00 
      82,000.00 

     180,000.00 
   1,977,000.00 

     192,342.44 
      82,000.00 

     180,000.00 
            .00 

     194,780.58 
      79,609.04 

     153,486.10 
            .00 

Project    2,434,400.00      454,342.44      427,875.72 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

01-NOV-2000

01-JAN-2002

01-AUG-2002

07-FEB-2000

30-JUN-2000

01-MAR-2001

01-JUN-2002

01-DEC-2002

07-FEB-2001

03-AUG-1999

30-JUL-2001

09-AUG-2003

01-JUL-2005

07-NOV-2005

30-JUL-2001

13-JUN-2003

17-JUN-2005

04-NOV-2005

07-NOV-2006

 100.00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $2,098,000.00

WORKING DRAWINGSCURRENT PHASE:

Encroachment permit required for additional driveway work.  Obtained additional funds for additional
related environmental work .

Project Status

95% WD received and sent out for review.Schedule

Upon completion of WD construction documents and additional environmental work, project will be on
hold pending receipt of additional construction funds in next budget cycle.

Budget

Construction cannot commence until April per Environmental Document.  PSB Environmental Section will
verify this.  Study Phase:  $3,057.56 was reverted.  (See above.)  I have researched this exstensively;
no one has been able to provide an explanation.

Other information

01-JUL-1999

30-JUL-2001

08-AUG-2003

15-FEB-2003

01-MAY-2003

25-OCT-2000

15-SEP-2002

20-AUG-2004

23-AUG-2004

29-NOV-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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VALYERMO, LOS ANGELES COUNTY

FORESTRY
REGINALD EDEN

FENNER CANYON CONSERVATION CAMP CONST ADMIN BLDG.

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106098

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0106/2001
0106/2001
0379/2002
0157/2003

Budget Item

3540-301-0001(27)
3540-301-0001(21)
3540-301-0001(21)
3540-301-0660(11)
3540-301-0660(3.1)

Appropriation($)

      86,000.00 
     119,000.00 

   2,452,000.00 
     699,000.00 

Document

99171A
20187A
20187A

Transferred($)

      86,000.00 
     119,000.00 
(     12,612.71)

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      86,000.00 

     119,000.00 
   3,151,000.00 

            .00 
      86,000.00 

     106,387.29 
            .00 

            .00 
      85,997.40 

     106,389.88 
            .00 

Project    3,356,000.00      192,387.29      192,387.28 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-OCT-1999

28-MAR-2000

02-OCT-2000

08-JAN-2001

10-MAR-2000

01-OCT-2000

02-JAN-2001

04-JAN-2002

04-OCT-1999

15-MAY-2002

01-AUG-2005

15-FEB-2006

08-MAR-2002

05-MAY-2005

17-OCT-2005

15-APR-2007

    .00%

 100.00%

  98.00%

    .00%

    .00%

Current Comments

 $3,356,000.00

WORKING DRAWINGSCURRENT PHASE:

Final Working Drawings are being prepared by the  A & E.  Lease agreement with U.S.F.S. not
consumated. Parties may consider a "property trade" or making this a "general fund" project. All
remaining Funds for the Working Drawing Phase reverted at Department of Finance direction.
Due Diligence not started yet.

Project Status

Anticipate complete Working Drawings in May, 2005.Schedule

The project may not be within budget.  Request for additional funding has been prepared and submitted
for 05/06 Budget.

Budget

NEXT ACTION NEEDED:  Change funding sources. Complete Due Diligence Documents.Other information

04-OCT-1999

20-DEC-2001

10-NOV-2001

15-MAR-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-APR-05

Page # 58

FORT JONES

FORESTRY
ROBERT OATES

FORT JONES FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106092

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0106/2001
0379/2002
0379/2002
0208/2004

Budget Item

3540-301-0001(13)
3540-301-0001(11)
3540-301-0660(5.5)
3540-301-0660(5.5)
3540-301-0660(1)

Appropriation($)

      72,000.00 
     118,000.00 

   1,980,000.00 

     718,000.00 

Document

99187A
01117A
05079BPMB
30071B

Transferred($)

      72,000.00 
     118,000.00 

   1,968,000.00 
      12,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      72,000.00 

     118,000.00 
   2,698,000.00 

            .00 
      72,000.00 

     118,000.00 
   1,980,000.00 

            .00 
      71,990.75 

     101,226.20 
     515,578.88 

Project    2,888,000.00    2,170,000.00      688,795.83 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-OCT-1999

01-AUG-2000

18-FEB-2001

21-MAY-2001

14-MAR-2000

18-JAN-2001

18-MAY-2001

17-MAY-2002

26-JUL-2000

01-MAR-2005

31-AUG-2004

31-DEC-2004

26-FEB-2001

01-MAR-2006

29-DEC-2004

01-MAR-2006

    .00%

 100.00%

 100.00%

 100.00%

   3.00%

Current Comments

 $2,170,000.00

WORKING DRAWINGSCURRENT PHASE:

Project was successfully bid on December 8, 2004.  Pre-construction meeting was held at the site on
March 8, 2005.  NTP documents were forwarded to the Contractor on March 14, 2005.  Site Demolition
and hazmat work to complete during March, with site utilities and rough grading work to follow.

Project Status

Construction Phase in Progress. Project is on schedule.Schedule

Project is on Budget.Budget

Other information

26-JUL-2001

15-AUG-2001

31-AUG-2004

01-MAR-2005

26-FEB-2001

25-FEB-2002

29-DEC-2004

30-DEC-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-APR-05

Page # 59

THREE RIVERS, TULARE COUNTY

FORESTRY
LARRY BROWN

HAMMOND FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0665

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0162/1996
0162/1996
0162/1996
0324/1998
0324/1998
0324/1998
0106/2001
0106/2001
0106/2001
0106/2001

Budget Item

3540-301-0001(16)
3540-301-0001(16)
3540-301-0001(11)
3540-301-0001(29)
3540-301-0001(29)
3540-301-0001(29)
3540-301-0660(8)
3540-301-0660(8)
3540-301-0660(8)
3540-301-0660(8)

Appropriation($)

      63,997.00 

      14,000.00 
      49,000.00 
      65,000.00 

     248,000.00 
      11,000.00 

   2,143,265.00 
       9,555.00 

Document

96097A
96097A
96099A
98129A
99101A
99101A
05077BPMB
20178B
30068B
40062B

Transferred($)

      63,997.00 
(        600.85)

      14,000.00 
      49,000.00 
      65,000.00 
(        266.62)

     248,000.00 
      11,000.00 

   2,143,265.00 
       9,555.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      63,997.00 
      63,000.00 
      65,000.00 

   2,411,820.00 

      63,396.15 
      63,000.00 
      64,733.38 

   2,411,820.00 

      56,141.15 
      62,896.29 
      64,676.79 

   2,194,223.99 

Project    2,603,817.00    2,602,949.53    2,377,938.22 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-1996

01-JUL-1998

15-MAY-1999

15-SEP-1999

15-NOV-1999

07-JUN-1997

24-DEC-1998

30-JAN-2001

15-JUN-2002

15-NOV-2000

15-JUL-1996

21-AUG-1998

30-JUL-2001

18-JUL-2002

18-FEB-2003

06-JAN-1998

14-MAY-1999

31-DEC-2001

10-SEP-2002

15-JUL-2005

 100.00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $2,603,817.00

CONSTRUCTIONCURRENT PHASE:

Project complete except for additional items being added by augmentation.  CDF has moved in.
Augmentation work design is now complete.

Project Status

The design of additional augmentation work was completed January 7, 2005.  The new plans will be
distributed to the contractor as soon as augmentation funds are transferred.  The new work  will not be
completed until summer 2005.

Schedule

Project is on budget.Budget

There are no other significant project issues at this time.Other information

21-AUG-1998

26-JUL-2001

18-JUL-2003

18-FEB-2003

14-MAY-1999

01-MAY-2002

10-SEP-2003

25-FEB-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-APR-05

Page # 60

HARTS MILL

FORESTRY
JUDY HAAVISTO

HARTS MILL FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106091

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000
0052/2000
0379/2002
0157/2003

Budget Item

3540-301-0001(12)
3540-301-0001(10)
3540-301-0001(10)
3540-301-0001
3540-301-0660(5)
3540-301-0660(1.7)

Appropriation($)

      46,000.00 
      70,000.00 

      22,000.00 
   1,323,000.00 
     639,000.00 

Document

99186A
01124A
01124A
40072A
30041B

Transferred($)

      46,000.00 
      70,000.00 

(         87.73)
      22,000.00 
      12,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      46,000.00 
      92,000.00 

   1,962,000.00 

            .00 
      46,000.00 
      91,912.27 
      12,000.00 

            .00 
      45,943.07 
      72,303.33 
      11,985.00 

Project    2,100,000.00      149,912.27      130,231.40 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-OCT-1999

01-AUG-2000

17-FEB-2001

18-MAY-2001

14-MAR-2000

16-FEB-2001

17-MAY-2001

20-MAY-2002

01-NOV-1999

27-AUG-2001

01-JUL-2005

07-NOV-2005

10-AUG-2001

03-MAR-2005

04-NOV-2005

07-NOV-2006

 100.00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $1,611,000.00

WORKING DRAWINGSCURRENT PHASE:

Received final WD plans/specs in March 2005.Project Status

Project on hold pending receipt of additional construction funds in next budget cycle.Schedule

Project is over budget.Budget

Construction portion of project will not be transferred from Consultant to PSB after bid.Other information

14-OCT-1999

10-AUG-2001

19-JAN-2004

26-APR-2004

14-MAR-2000

28-OCT-2002

23-APR-2004

26-APR-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-APR-05

Page # 61

HESPERIA

FORESTRY
RAFAT ALAFRANJI

HESPERIA FOREST FIRE STATION RELOCATION FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0667

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0162/1996
0324/1998
0324/1998
0106/2001
0106/2001
0106/2001

Budget Item

3540-301-0001(11)
3540-301-0001(18)
3540-301-0001(18)
3540-301-0660(5)
3540-301-0660(5)
3540-301-0660(5)

Appropriation($)

     379,000.00 
      49,000.00 
      65,000.00 
      33,000.00 

   1,653,000.00 

Document

96099A
98128A
99078A
30199B
20130B
30200B

Transferred($)

      65,000.00 
      49,000.00 
      65,000.00 
      33,000.00 

   1,430,950.00 
      20,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     379,000.00 
      49,000.00 
      98,000.00 

   1,653,000.00 

      65,000.00 
      49,000.00 
      98,000.00 

   1,450,950.00 

      63,959.39 
      48,072.83 
      61,439.11 

   1,489,478.67 

Project    2,179,000.00    1,662,950.00    1,662,950.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-1996

01-JUL-1998

10-FEB-1999

04-OCT-1999

22-JAN-2002

07-JUN-1997

15-NOV-1998

07-JUL-1999

01-DEC-1999

22-SEP-2002

16-JUL-1996

10-SEP-1998

19-MAY-1999

30-AUG-2001

14-DEC-2001

01-NOV-1997

09-APR-1999

15-MAY-2000

09-DEC-2001

21-MAR-2005

 100.00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $2,179,000.00

CONSTRUCTIONCURRENT PHASE:

The Surety's contractor continues to address punch-list items.  Beneficial Occupancy established on
3/22/05.  Expenditure exceeded transfered amount reflecting the State's additional cost to closeout the
project due to contractor's extended time performance.  The State plans on recouping its cost by
enforcing liquidated damages.

Project Status

Behind schedule - Default. New completion date April 05.Schedule

Requested from DOF $300,500 aumentation to cover softcost and contingency shortfall.  Request has
not been approved to date.

Budget

Project's surety offered the State $165K settlement offer for liquidated damages.  DGS is seeking
additional money from the surety.

Other information

26-JUL-2001

30-AUG-2001

15-DEC-2001

26-DEC-2001

15-DEC-2001

15-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-APR-05

Page # 62

HOLLISTER, SAN BENITO COUNTY

FORESTRY
CHRISTIAN WICKS

HOLLISTER AIR ATTACK BASE RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106077

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000
0157/2003
0157/2003

Budget Item

3540-301-0001(40)
3540-301-0001(39)
3540-301-0001(39)
3540-301-0660 (6)
3540-301-0660 (6)

Appropriation($)

      85,000.00 
     300,000.00 

     400,000.00 
   5,639,000.00 

Document

99153A
00114A
00114A

Transferred($)

      85,000.00 
     300,000.00 
(      5,241.32)

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      85,000.00 
     300,000.00 
     400,000.00 

   5,639,000.00 

      85,000.00 
     294,758.68 

            .00 
            .00 

      98,745.68 
     281,013.00 

            .00 
            .00 

Project    6,424,000.00      379,758.68      379,758.68 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

03-JUL-2000

01-JAN-2001

02-JUL-2001

15-JUN-2004

30-JUN-2000

29-DEC-2000

29-JUN-2001

02-NOV-2001

01-DEC-2005

26-JUL-2001

26-JUL-2001

01-DEC-2005

11-JUL-2006

11-NOV-2006

30-DEC-2005

15-FEB-2002

10-JUL-2006

10-NOV-2006

15-MAY-2008

    .00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $15,293,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Discussions with the City of Hollister proceeding with new City Manager.  Discussions continue on the
clarification of what the City will be responsible for and what CDF will be responsible for.  Building
moratorium may hold off construction start until Spring '06.

Project Status

Preliminary Plans partially completed.   Draft lease language submitted to City of Hollister for review.
Project looking for new PP appropriation in '05/06 from General Funds, with WD & Const funds in '06/07.

Schedule

Balance of project funds reverted.  New appropriation being sought for '05/06 from General Funds due to
lease component.

Budget

Discussions with City on ability to build new facility and convert current usage demand on waste water
treatment to new facility continue.  May involve discussions with RWCB.

Other information

26-JUL-2001

26-JUL-2001

12-MAY-2002

01-NOV-2002

01-APR-2002

31-JAN-2002

15-JUN-2004

01-FEB-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-APR-05

Page # 63

INDEPENDENCE

FORESTRY
JUDY HAAVISTO

INDEPENDENCE FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106103

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0106/2001
0379/2002
0157/2003

Budget Item

3540-301-0001(20)
3540-301-0001(15)
3540-301-0660(8.5)
3540-301-0660(2.5)

Appropriation($)

      45,000.00 
     111,000.00 

   1,395,000.00 
     417,000.00 

Document

99148A
01137A
30040B

Transferred($)

      45,000.00 
     111,000.00 
      12,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      45,000.00 

     111,000.00 
   1,812,000.00 

            .00 
      45,000.00 

     111,000.00 
      12,000.00 

            .00 
      44,929.16 

     111,160.84 
      11,910.00 

Project    1,968,000.00      168,000.00      168,000.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-1999

02-JUL-1999

02-JUL-1999

06-NOV-2000

14-JAN-2000

14-JAN-2000

14-JAN-2000

05-NOV-2001

26-JUL-2000

20-AUG-2001

01-JUL-2005

07-NOV-2005

10-AUG-2001

13-AUG-2004

04-NOV-2005

07-NOV-2006

 100.00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $1,551,000.00

WORKING DRAWINGSCURRENT PHASE:

Bids rejected November 29, 2004.  (Low bid +30% over.)Project Status

Job on hold pending receipt of additional construction funds in next budget cycle.Schedule

Prepared new 3-page estimate based on bid results and met with CDF.  Estimate to be forwarded to
CDF and bundled with other projects for submittal to DOF for additional funds request.

Budget

Project will not be transferred from Consultant to PSB after bid.Other information

26-JUL-2000

11-AUG-2001

23-FEB-2004

31-MAY-2004

01-OCT-2001

11-OCT-2002

28-MAY-2004

31-MAY-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-APR-05

Page # 64

MANTON

FORESTRY
WILLIAM GREENLEAF

MANTON FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106093

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0106/2001
0379/2002
0379/2002
0157/2003
0208/2004
0208/2004

Budget Item

3540-301-0001(14)
3540-301-0001(12)
3540-301-0660(6)
3540-301-0660(6)
3540-301-0660(1.8)
3540-301-0660(2)
3540-301-0660 (2)

Appropriation($)

      44,000.00 
      83,000.00 

   1,364,000.00 

     333,000.00 
     720,000.00 
     720,000.00 

Document

99188A
01118A
05071BPMB
30119B
05071BPMBA
05071BPMBAA

Transferred($)

      44,000.00 
      83,000.00 

   1,364,000.00 
      12,000.00 

     333,000.00 
     720,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      44,000.00 
      83,000.00 

   3,137,000.00 

            .00 
      44,000.00 
      83,000.00 

   2,429,000.00 

            .00 
      45,388.00 
      59,558.90 

     177,665.55 

Project    3,264,000.00    2,556,000.00      282,612.45 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-OCT-1999

01-AUG-2000

18-FEB-2001

21-MAY-2001

10-MAR-2000

18-JAN-2001

18-MAY-2001

17-MAY-2002

26-JUL-2000

26-JUL-2001

01-OCT-2004

20-JAN-2005

15-APR-2001

25-APR-2003

20-JAN-2005

27-FEB-2006

    .00%

 100.00%

 100.00%

 100.00%

  10.00%

Current Comments

 $2,349,529.00

CONSTRUCTIONCURRENT PHASE:

Project under construction, site cleared and being graded, building pads being finalized.Project Status

Project is on current schedule.Schedule

Project is on budget.Budget

There are no other significant project issues at this time.Other information

26-JUL-2000

15-JUL-2001

15-APR-2003

19-SEP-2003

15-APR-2001

15-FEB-2002

18-SEP-2003

17-SEP-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
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Page # 65

WILLITS, MENDOCINO COUNTY

FORESTRY
REGINALD EDEN

MENDOCINO RANGER UNIT HEADQUARTERS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106160

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0208/2004
0050/1999
0050/1999
0208/2004

Budget Item

3540-301-0001(3)
3540-301-0001(9)
3540-301-0001(9)
3540-301-0001(3)

Appropriation($)

   1,000,000.00 
     100,000.00 
      97,000.00 

   1,771,000.00 

Document

99157A
00068A

Transferred($)

            .00 
     100,000.00 
      97,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,000,000.00 
     100,000.00 
      97,000.00 

   1,771,000.00 

            .00 
     100,000.00 
      97,000.00 

            .00 

            .00 
     101,123.55 
      86,242.02 

            .00 

Project    2,968,000.00      197,000.00      187,365.57 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-1999

20-DEC-1999

02-JUN-2000

03-OCT-2000

14-DEC-1999

01-JUN-2000

02-OCT-2000

02-OCT-2001

15-JUL-2004

08-JUL-1999

12-MAY-2000

15-DEC-2005

30-JUN-2006

16-OCT-2005

11-MAY-2000

01-DEC-2005

15-MAY-2006

30-JUN-2007

  10.00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $4,211,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

REBID of Project is scheduled for December of 2005. New Construction funding from Lease Revenue
Bonds. Construction documents need to be updated and prepared for bidding.  Due diligence documents
to be completed during Acquisition Phase.  Acquisition of property is to be negotiated with the fee owner,
the University of California Board of Regents . Acquisition Kick-Off Meeting with RESS and CDF took
place in early September 2004.

Project Status

Request to proceed to rebid will be presented upon completion of due diligence and acquisition.
Anticipate completion of acquisition in October of 2005.

Schedule

 Augmentation request to CDF for inclusion in the 05/06 Budget. Cost overrun by others.Budget

NEXT ACTION NEEDED:  Completion of due diligence and acquisition. Have been advised by DOF to
hold off requesting funds for the Rebid of the project until the Acquisition of Property is assured.
Complete Rebid Documents.

Other information

13-OCT-2000

15-DEC-2002

15-APR-2003

13-FEB-2001

15-MAR-2003

15-APR-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
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Page # 66

NIPOMO

FORESTRY
KENT PIVONKA

NIPOMO FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106164

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0379/2002
0050/1999
106/2001
0379/2002
0157/2003

Budget Item

3540-301-0660(12)
3540-301-0001(31)
3540-301-0001(22)
3540-301-0660(12)
3540-301-0660 (3.2)

Appropriation($)

     175,000.00 
     100,000.00 
     139,000.00 

   1,777,000.00 
     446,000.00 

Document

99178A
01138A
30070B

Transferred($)

            .00 
     100,000.00 
     139,000.00 
      12,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     175,000.00 
     100,000.00 
     139,000.00 

   2,223,000.00 

            .00 
     100,000.00 
     139,000.00 
      12,000.00 

       3,060.00 
      86,876.61 

     110,194.53 
      10,926.33 

Project    2,637,000.00      251,000.00      211,057.47 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-OCT-1999

01-AUG-2000

22-JAN-2001

22-MAY-2001

17-APR-2000

19-JAN-2001

21-MAY-2001

22-MAY-2002

26-JUL-2001

14-JAN-2002

25-JUL-2005

14-NOV-2005

10-AUG-2001

06-MAY-2003

31-OCT-2005

30-NOV-2007

 100.00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $2,462,000.00

WORKING DRAWINGSCURRENT PHASE:

28Mar2005  DGS is proceeding with appraisal and acquisition negotiations.Project Status

Project is behind schedule and will continue to be delayed until completion of Due Diligence.Schedule

Budget needs to be evaluated to reflect current bidding climate.Budget

Other information

26-JUL-2001

26-JUL-2001

14-JAN-2002

14-MAR-2003

16-JUN-2003

09-FEB-2002

01-OCT-2001

28-AUG-2002

15-JUN-2003

16-SEP-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-APR-05

Page # 67

OWENS VALLEY

FORESTRY
MARY WHALEN

OWENS VALLEY CONSERVATION CAMP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107760

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0106/2001
0208/2004

Budget Item

3540-301-0001(30)
3540-301-0001(30)
3540-301-0001(30)
3540-301-0660(7)
3540-301-0001(7)

Appropriation($)

     138,000.00 
     126,000.00 
      10,000.00 
      11,400.00 

   1,856,000.00 

Document

00129A
01072A
20161A
20180B

Transferred($)

     138,000.00 
     126,000.00 
      10,000.00 
      11,400.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     138,000.00 
     136,000.00 

   1,867,400.00 

            .00 
     138,000.00 
     136,000.00 
      11,400.00 

            .00 
     137,758.17 
     136,248.33 
      11,393.50 

Project    2,141,400.00      285,400.00      285,400.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-AUG-2000

09-JUN-2001

01-SEP-2002

01-DEC-2002

08-JUN-2001

30-AUG-2002

30-NOV-2002

01-AUG-2003

02-AUG-2000

09-JUN-2001

03-OCT-2005

01-MAR-2006

08-JUN-2001

31-OCT-2003

28-FEB-2006

31-OCT-2006

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $2,126,000.00

WORKING DRAWINGSCURRENT PHASE:

Project will be ready to rebid when the 2005/06 Budget is signed.Project Status

Project is on hold pending approval of the 2005/06 budget..Schedule

Project is over budget.Budget

Other information

02-AUG-2000

09-JUN-2001

14-JUL-2004

22-NOV-2004

08-JUN-2001

31-OCT-2003

17-NOV-2004

29-JUL-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-APR-05

Page # 68

HOLLISTER

FORESTRY
WILLIAM GREENLEAF

PACHECO FOREST FIRE STATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103292

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0208/2004
0324/1998
0324/1998
0106/2001
0157/2003

Budget Item

3540-301-0660 (0.7)
3540-301-0001(7)
3540-301-0001(7)
3540-301-0660(2)
3540-301-0660(1.6)

Appropriation($)

     175,000.00 
      66,000.00 
      65,000.00 

   1,265,000.00 
     591,000.00 

Document

98139A
99045A
20181B

Transferred($)

            .00 
      66,000.00 
      65,000.00 
      18,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     175,000.00 
      66,000.00 
      65,000.00 

   1,856,000.00 

            .00 
      66,000.00 
      65,000.00 
      18,000.00 

         638.20 
      70,222.22 
      61,749.67 
      16,389.91 

Project    2,162,000.00      149,000.00      149,000.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1998

11-FEB-1999

12-JUL-1999

09-DEC-1999

31-DEC-1998

11-JUL-1999

04-OCT-1999

19-NOV-2000

10-SEP-1998

21-FEB-2002

01-AUG-2005

28-DEC-2005

08-APR-1999

25-JUL-2005

30-NOV-2005

29-DEC-2006

 100.00%

 100.00%

  99.00%

    .00%

    .00%

Current Comments

 $2,576,000.00

WORKING DRAWINGSCURRENT PHASE:

DOF has signed DF14D to proceed to bid upon completion of new lease and due diligence. Lease being
finalized with landowner. CDF to provide new legal description and exhibit for lease document.  PSB
finalizing addendum to construction documents. PMB & CDF transferring $175,000 for the Acquisition
phase for the leasing, due diligence and associated expenses. Project requires construction
augmentation.

Project Status

Project is on current schedule.Schedule

Project requires construction augmentation.Budget

The project requires $175,000 funding appropriated for aquisition for leasing, due diligence and
construction addendum.

Other information

10-SEP-1998

21-FEB-2002

08-APR-1999

15-JUL-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-APR-05

Page # 69

O'NEALS

FORESTRY
MARY WHALEN

RANCHERIA FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106169

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0106/2001
0379/2002
0157/2003

Budget Item

3540-301-0001(35)
3540-301-0001(30)
3540-301-0660(16)
3540-301-0660(4.6)

Appropriation($)

     102,000.00 
     111,000.00 

   1,802,000.00 
     450,000.00 

Document

99182A
01121A
30094B

Transferred($)

     102,000.00 
     111,000.00 
      12,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     102,000.00 
     111,000.00 

   2,252,000.00 

            .00 
     102,000.00 
     111,000.00 
      12,000.00 

            .00 
      99,733.67 

     105,898.35 
      11,138.00 

Project    2,465,000.00      225,000.00      216,770.02 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-AUG-1999

13-MAR-2000

03-SEP-2000

04-JAN-2001

10-MAR-2000

02-SEP-2000

03-JAN-2001

04-JAN-2002

26-JUL-2000

29-APR-2002

04-MAR-2005

29-JUL-2005

10-AUG-2001

03-MAR-2005

21-JUN-2005

28-JUL-2006

    .00%

 100.00%

 100.00%

  20.00%

    .00%

Current Comments

 $2,465,000.00

BID PERIODCURRENT PHASE:

Pre-bid walk through will be on March 30th and the bid will be on April 21st.Project Status

The project is on the current schedule.Schedule

Project is within budget.Budget

NoneOther information

26-JUL-2000

29-APR-2002

01-AUG-2002

01-JAN-2003

01-OCT-2001

15-MAY-2002

01-DEC-2002

01-MAR-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 70

RAYMOND

FORESTRY
MARY WHALEN

RAYMOND FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106081

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0379/2002
0379/2002
0379/2002

Budget Item

3540-301-0001(45)
3540-301-0001(45)
3540-301-0660(19)
3540-301-0660(19)
3540-301-0660(19)

Appropriation($)

      30,000.00 
      70,000.00 

     198,000.00 
     175,000.00 

   2,294,000.00 

Document

20215A
99163A
30054B
40028B

Transferred($)

      30,000.00 
      70,000.00 

     198,000.00 
     175,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     100,000.00 
     198,000.00 
     175,000.00 

   2,294,000.00 

     100,000.00 
     198,000.00 
     175,000.00 

            .00 

      99,912.21 
     193,757.82 
     151,879.48 

            .00 

Project    2,767,000.00      473,000.00      445,549.51 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

14-OCT-2002

21-APR-2003

20-SEP-2003

02-FEB-2004

30-JUN-2000

07-MAR-2003

19-SEP-2003

01-FEB-2004

24-DEC-2004

03-AUG-1999

20-NOV-2002

08-DEC-2003

11-JUL-2005

01-DEC-2005

30-JUL-2002

12-SEP-2003

30-JUN-2005

30-NOV-2005

01-DEC-2006

 100.00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $2,767,000.00

WORKING DRAWINGSCURRENT PHASE:

PSB is completing the construction documents.Project Status

Project is on schedule.Schedule

Project is being resubmitted for additional funds to cover cost increases due to material shortages.Budget

NoneOther information

01-JUL-2000

20-NOV-2002

21-APR-2003

20-SEP-2003

02-FEB-2004

30-JUN-2001

04-APR-2003

19-SEP-2003

01-FEB-2004

02-FEB-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-APR-05

Page # 71

SAN LUIS OBISPO

FORESTRY
KENT PIVONKA

SAN LUIS OBISPO RANGER UNIT HEADQUARTERS REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106161

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
0106/2001
0106/2001
0379/2002

Budget Item

3540-301-0001(21)
3540-301-0001(19)
3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(8.7)

Appropriation($)

     570,000.00 
     614,000.00 
      15,000.00 

   5,720,000.00 
     974,000.00 

Document

99147A
00124A
30148B

Transferred($)

     570,000.00 
     614,000.00 
      15,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     570,000.00 
     629,000.00 

   6,694,000.00 

            .00 
     570,000.00 
     629,000.00 

            .00 

            .00 
     566,783.20 
     571,302.93 

            .00 

Project    7,893,000.00    1,199,000.00    1,138,086.13 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-1999

15-JUL-2000

23-JUL-2001

16-OCT-2001

17-JAN-2000

27-APR-2001

15-OCT-2001

21-JUL-2003

02-JUL-1999

15-SEP-2000

31-JUL-2005

14-NOV-2005

19-MAY-2000

07-AUG-2003

31-OCT-2005

30-AUG-2008

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $9,059,000.00

WORKING DRAWINGSCURRENT PHASE:

28March05 Brian Dewey has indicated that control and possession language will be included in the 05/06
Budget .

Project Status

Project is behind schedule and will continue to be delayed until the TOC&P document is executed.Schedule

Budget

Other information

14-FEB-2003

30-MAR-2003

02-JUL-2003

30-MAR-2003

01-JUN-2003

02-JUL-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-APR-05

Page # 72

ESCONDIDO

FORESTRY
CHRISTIAN WICKS

SAN MARCOS FFS - RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111339

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0106/2001
0379/2002
0379/2002
0379/2002

Budget Item

3540-301-0001(18.5)
3540-301-0001(18.5)
3540-301-0660(9)
3540-301-0660(9)
3540-301-0660(9)

Appropriation($)

     675,000.00 

     207,000.00 
     153,000.00 

   1,755,000.00 

Document

01143A
30007A
30089B
40016B

Transferred($)

      46,000.00 
     487,780.00 
     207,000.00 
     153,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     675,000.00 
     207,000.00 
     153,000.00 

   1,755,000.00 

     533,780.00 
     207,000.00 
     153,000.00 

            .00 

     533,598.97 
     155,347.10 
     172,665.02 

            .00 

Project    2,790,000.00      893,780.00      861,611.09 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-2001

27-JUL-2004

24-DEC-2004

30-JUN-2002

23-DEC-2004

07-JAN-2006

27-AUG-2001

25-AUG-2002

02-DEC-04

31-MAY-2005

29-SEP-2005

24-SEP-2002

30-NOV-2004

29-APR-05

22-SEP-2005

18-AUG-2006

 100.00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $2,831,000.00

PRELIMINARY PLANSCURRENT PHASE:

 95% WDs delivered to CDF for review.  City of Escondido and County of San Diego approved roadway
improvements.  Project is over budget and is expected to having funding reverted and new appropriation
in '05/06 Budget.

Project Status

Working drawings finalizing.  Plan to advertise in mid-May for award in early September.Schedule

Project is being recommended for reversion of funds and new appropriation in '05/06 due to current
construction costs that have escalated beyond augmentation limits.  Costs have over-run on design due
to the City and County requiring fully developed plans for improvements in their streets including full
profiles and utility locations.

Budget

Utility connections and City required improvements exceed budget.  Combined with current cost
escalation project will need supplemental appropriation.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-APR-05

Page # 73

SAND CREEK

FORESTRY
JUDY HAAVISTO

SAND CREEK FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106106

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0106/2001
0379/2002
0379/2002
0157/2003

Budget Item

3540-301-0001(34)
3540-301-0001(28)
3540-301-0660(15)
3540-301-0660(15)
3540-301-0660(4.5)

Appropriation($)

      55,000.00 
      86,000.00 

   1,338,000.00 

     423,000.00 

Document

99181A
01131A
05004BPMB
30042B
05004BBPMB

Transferred($)

      55,000.00 
      86,000.00 

   1,326,000.00 
      12,000.00 

     423,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      55,000.00 
      86,000.00 

   1,761,000.00 

            .00 
      55,000.00 
      86,000.00 

   1,761,000.00 

            .00 
      54,867.58 
      84,255.93 

     246,826.78 

Project    1,902,000.00    1,902,000.00      385,950.29 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-NOV-1999

01-AUG-2000

21-JAN-2001

22-MAY-2001

14-APR-2000

21-JAN-2001

21-MAY-2001

22-MAY-2002

01-NOV-1999

27-AUG-2001

26-MAY-2004

30-SEP-2004

10-AUG-2001

14-MAY-2004

24-SEP-2004

27-OCT-2005

    .00%

 100.00%

 100.00%

 100.00%

  10.00%

Current Comments

 $1,702,000.00

CONSTRUCTIONCURRENT PHASE:

Footings formed for both buildings.  Site being dewatered (again).  UG electrical complete for both
buildings.

Project Status

Project schedule extended for rain delay.Schedule

Processing CO#4 for rain delay days.Budget

Rock outcropping discovered in vicinity of fuel tank pad to be removed via change order.Other information

02-NOV-1999

10-AUG-2001

22-DEC-2003

22-MAR-2004

12-JUL-2001

28-OCT-2002

19-MAR-2004

22-MAR-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
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Page # 74

MORGAN HILL

FORESTRY
WILLIAM GREENLEAF

SANTA CLARA RUH - REPLACE AUTOMOTIVE SHOP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106082

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0106/2001
0379/2002

Budget Item

3540-301-0001(10)
3540-301-0001(8)
3540-301-0660(4)

Appropriation($)

      40,000.00 
     117,000.00 

   1,577,000.00 

Document

99183A
20139A
30045B

Transferred($)

      40,000.00 
     117,000.00 
      12,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      40,000.00 

     117,000.00 
   1,577,000.00 

            .00 
      40,000.00 

     117,000.00 
      12,000.00 

            .00 
      40,400.30 

     113,265.33 
       4,192.00 

Project    1,734,000.00      169,000.00      157,857.63 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-AUG-1999

03-JUL-2000

02-JUL-2001

11-DEC-2001

10-MAR-2000

26-JAN-2001

10-DEC-2001

09-DEC-2002

02-OCT-2000

07-MAY-2002

01-AUG-2005

05-DEC-2005

04-JAN-2002

14-MAY-2004

02-DEC-2005

04-DEC-2006

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $2,879,000.00

WORKING DRAWINGSCURRENT PHASE:

Project bid July 20, 2004 39% over budget and requires additional funding to proceed to construction.Project Status

Project is on current schedule.Schedule

Project requires construction augmentation.Budget

There may be possible ground water contamination but should not affect this project.Other information

07-MAY-2002 09-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 75

SONORA

FORESTRY
LARRY BROWN

SONORA FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106105

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0379/2002
0379/2002
0208/2004
0208/2004

Budget Item

3540-301-0001(33)
3540-301-0660(14)
3540-301-0660(14)
3540-301-0660(4.5)EO
3540-301-0660(4.5)

Appropriation($)

      87,000.00 
     207,000.00 

   2,283,000.00 
     137,735.00 
     626,000.00 

Document

99180A
20273B
05094BPMB
05094BBBPMB
05094BBPMB

Transferred($)

      87,000.00 
     207,000.00 

   2,283,000.00 
     137,735.00 
     626,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      87,000.00 

     207,000.00 
   3,046,735.00 

            .00 
      87,000.00 

     207,000.00 
   3,046,735.00 

            .00 
      87,539.00 

     183,385.91 
            .00 

Project    3,340,735.00    3,340,735.00      270,924.91 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-JUL-2000

01-NOV-1999

01-NOV-1999

02-JUL-2001

11-DEC-2001

15-MAY-2001

09-APR-2000

09-APR-2000

10-DEC-2001

09-DEC-2002

15-JUL-2000

30-SEP-2001

01-OCT-2002

01-SEP-2004

15-APR-2005

15-MAY-2001

15-JUN-2002

23-DEC-2003

03-MAR-2005

17-APR-2006

 100.00%

 100.00%

 100.00%

 100.00%

    .00%

Current Comments

 $3,340,735.00

CONSTRUCTIONCURRENT PHASE:

Project bid date was January 6, 2005.  Award process began March 3, 2005.  Construction to begin by
the middle of April.

Project Status

Construction will begin the middle of April.Schedule

Project on budget.Budget

Inspector has been assigned.Other information

30-SEP-2001

01-OCT-2002

30-OCT-2003

16-FEB-2004

15-JUN-2002

30-SEP-2003

30-DEC-2003

15-FEB-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-APR-05

Page # 76

RIVERSIDE

FORESTRY
REGINALD EDEN

SOUTH OPERATIONS AREA HQ - RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111389

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0208/2004
0106/2001
0106/2001
0379/2002
0208/2004
0106/2001
0106/2001
0379/2002
0208/2004
0208/2004

Budget Item

3540-301-0660(3.8)
3540-301-0001(23)
2660-304-0042(20)
3540-301-0660(13)
3540-301-0660(3.8)
2660-304-0042(20)
2660-304-0042(20)
3540-301-0660(13)
3540-301-0660(3.8)
3540-301-0890(1)

Appropriation($)

   2,120,000.00 
     803,000.00 

     500,000.00 
     607,000.00 

     869,400.00 
  15,331,000.00 
     335,000.00 

   1,709,000.00 

Document

01134A
30084A
30077B

30084A
30084A

Transferred($)

            .00 
     803,000.00 
     570,000.00 
     500,000.00 

            .00 
(    570,000.00)
     869,400.00 

            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   2,120,000.00 
     803,000.00 

   1,107,000.00 
  18,244,400.00 

            .00 
     803,000.00 

   1,070,000.00 
     299,400.00 

            .00 
     579,824.00 
     767,813.53 

            .00 

Project   22,274,400.00    2,172,400.00    1,347,637.53 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2001

01-JUL-2002

01-JUL-2003

15-SEP-2003

15-APR-2002

01-JUN-2003

01-SEP-2003

01-APR-2005

01-AUG-2004

01-SEP-2001

01-DEC-2002

01-SEP-2005

16-DEC-2005

01-JUL-2005

08-NOV-2002

01-MAY-2005

15-DEC-2005

01-JUN-2007

    .00%

 100.00%

  99.00%

    .00%

    .00%

Current Comments

 $22,274,400.00

STUDY/ACQUISITIONSCURRENT PHASE:

Project has been put on "Hold" by CDF. A&E to Provide Stamped Drawings and Specifications.Project Status

NoneSchedule

On "Hold"Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-APR-05

Page # 77

 RIVERSIDE

FORESTRY
REGINALD EDEN

SOUTH OPERATIONS AREA HQ MITIGATION (CALTRANS/CDF)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111750

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0106/2001
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001

Budget Item

2660-301-0042(20)
2660-301-0042(20)
2660-301-0042(20)
2660-301-0042(20)
2660-301-0042(20)
2660-301-0042(20)
2660-304-0042(20)

Appropriation($)

     729,300.00 
     262,000.00 

   1,330,000.00 

Document

20061A
20061A
20198A
20198A
20061A
20198A
30084A

Transferred($)

(    424,700.00)
     729,300.00 
     262,000.00 
(     49,300.00)
     424,700.00 
      49,300.00 

   1,330,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     729,300.00 
     262,000.00 

   1,330,000.00 

            .00 
     304,600.00 
     212,700.00 

   1,804,000.00 

            .00 
     218,437.18 
     228,326.02 

   1,611,372.96 

Project    2,321,300.00    2,321,300.00    2,058,136.16 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2001

01-AUG-2002

15-APR-2002

01-JUL-2003

27-FEB-2002

16-APR-2002

15-JUN-2003

01-OCT-2003

15-APR-2002

15-MAY-2003

22-SEP-2003

28-SEP-2004

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $2,321,300.00

CONSTRUCTIONCURRENT PHASE:

"Notice of Completion" has been processed by our PMB Contracts group. Warranty  Period ends on
September 28, 2005.

Project Status

Complete.Schedule

Project Construction has been completed within budget.Budget

This Project will be deleted from the next report.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-APR-05

Page # 78

SPRINGVILLE

FORESTRY
JAMES CHAMBERS  II

SPRINGVILLE FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106079

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0379/2002
0379/2002
0379/2002

Budget Item

3540-301-0001(44)
3540-301-0001(44)
3540-301-0660(18)
3540-301-0660(18)
3540-301-0660(18)

Appropriation($)

     200,000.00 

     210,000.00 
     188,000.00 

   2,342,000.00 

Document

20219A
99162A
30055B
40002B

Transferred($)

      70,000.00 
      85,000.00 

     210,000.00 
     188,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     200,000.00 
     210,000.00 
     188,000.00 

   2,342,000.00 

     155,000.00 
     210,000.00 
     188,000.00 

            .00 

     154,585.70 
     208,258.55 
     155,602.88 

            .00 

Project    2,940,000.00      553,000.00      518,447.13 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

01-JUL-2002

16-JUN-2003

15-NOV-2003

01-MAR-2004

30-JUN-2000

28-FEB-2003

14-NOV-2003

28-FEB-2004

01-JUL-2005

03-AUG-1999

30-OCT-2002

06-JUN-2003

16-SEP-2005

07-FEB-2006

30-JUN-2001

17-JUN-2003

15-SEP-2005

07-FEB-2006

13-MAY-2007

 100.00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $2,940,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings: Backcheck corrections.  PSB requested CDF/SFM verification and approval of site
fire surpression flow requirements prior to final sign-off.  CDF has provided approval documentation.
PSB can proceed with completion of WD's and sign-off.

Project Status

Project is within current schedule, however revised Final Estimate indicates Project will require a New
Appropriation in the 05-06 Governor's Budget.  Current schedule reflects adjustment for New
Appropriation.

Schedule

CDF reverting funds and submitting for a new appropriation in the April Finanace Letter.Budget

Primary factor contributing to the Total Project Cost increase is the sharp escalation in construction
costs.

Other information

30-OCT-2002 25-APR-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-APR-05

Page # 79

SQUAW VALLEY

FORESTRY
MARY WHALEN

SQUAW VALLEY FOREST FIRE STATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107762

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0106/2001
0106/2001

Budget Item

3540-301-0001
3540-301-0001(48)
3540-301-0660(10)
3540-301-0660(10)
3540-301-0660(10)

Appropriation($)

     132,000.00 
     129,000.00 

   1,780,000.00 

Document

00130A
01074A
20179B
30155B
40068B

Transferred($)

     132,000.00 
     129,000.00 
      11,400.00 

   1,695,300.00 
     130,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     132,000.00 
     129,000.00 

   1,780,000.00 

            .00 
     132,000.00 
     129,000.00 

   1,836,700.00 

            .00 
     130,724.27 
     128,969.60 

   1,680,539.17 

Project    2,041,000.00    2,097,700.00    1,940,233.04 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-AUG-2000

09-JUN-2001

02-SEP-2002

01-DEC-2002

08-JUN-2001

30-AUG-2002

30-NOV-2002

01-AUG-2003

02-AUG-2000

03-SEP-2001

10-FEB-2003

23-JUN-2003

08-JUN-2001

20-JAN-2003

23-JUN-2003

10-DEC-2004

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $2,041,000.00

CONSTRUCTIONCURRENT PHASE:

The project still has minor items to complete on the punch list.Project Status

The contractor is very slow at completing this project.Schedule

Project is within budget.Budget

This project will be deleted from the next report.Other information

02-AUG-2000

03-SEP-2001

10-FEB-2003

23-JUN-2003

08-JUN-2001

20-JAN-2003

23-JUN-2003

23-AUG-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-APR-05

Page # 80

CUPERTINO

FORESTRY
WILLIAM GREENLEAF

STEVENS CREEK FOREST FIRE STATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102763

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0208/2004
0324/1998
0324/1998
0106/2001
0106/2001
0157/2003

Budget Item

3540-301-0660 (0.6)
3540-301-0001(4)
3540-301-0001(4)
3540-301-0660(1)
3540-301-0660(1)
3540-301-0660 (1.5)

Appropriation($)

     175,000.00 
      59,000.00 
      64,000.00 
      34,000.00 

   1,720,000.00 
     483,000.00 

Document

98127A
99044A
30164B
20182B

Transferred($)

            .00 
      59,000.00 
      64,000.00 
      34,000.00 
      18,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     175,000.00 
      59,000.00 
      98,000.00 

   2,203,000.00 

            .00 
      59,000.00 
      98,000.00 
      18,000.00 

            .00 
      58,057.90 
      93,349.70 
      23,592.40 

Project    2,535,000.00      175,000.00      175,000.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1998

11-FEB-1999

12-JUL-1999

09-DEC-1999

31-DEC-1998

11-JUL-1999

04-OCT-1999

19-NOV-2000

01-JUL-1998

30-JUN-2003

30-AUG-2005

30-DEC-2005

31-DEC-1998

29-AUG-2005

30-NOV-2005

29-DEC-2006

    .00%

 100.00%

  99.00%

    .00%

    .00%

Current Comments

 $3,025,000.00

WORKING DRAWINGSCURRENT PHASE:

DOF approved DF14D to proceed to bid upon completion of new lease and due diligence. County will
sign lease when a new septic system is incorporated in the construction documents. CDF advised PMB
to add to addendum a new septic system along the project frontage. New system will still not meet
current codes and will still require a variance. Construction funding transferred has been exceeded due
to lessor's extended lease requirements. PMB & CDF transferring $175,000 for acquisition phase for due
diligence, lease and associated costs. Project requires construction augmentation.

Project Status

Project is on current schedule.Schedule

Project requires construction augmentation.Budget

The project requires $175,000 funding appropriated for acquisition to perform percolation testing,
construction addendum, due diligence and leasing.

Other information

21-FEB-2002

01-JUL-2002

04-NOV-2002

30-JUN-2003

02-SEP-2002

24-OCT-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-APR-05

Page # 81

SWEETWATER

FORESTRY
WILLIAM GREENLEAF

SWEETWATER FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106068

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999
0379/2002
0379/2002
0379/2002

Budget Item

3540-301-0001(5)
3540-301-0001(5)
3540-301-0001(5)
3540-301-0660(2)
3540-301-0660(2)
3540-301-0660(2)

Appropriation($)

     172,000.00 

     226,000.00 
     171,000.00 

   2,065,000.00 

Document

01093A
20240A
99173A
30080B
40017B

Transferred($)

      24,000.00 
      63,000.00 
      85,000.00 

     226,000.00 
     171,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     172,000.00 
     226,000.00 
     171,000.00 

   2,065,000.00 

     172,000.00 
     226,000.00 
     171,000.00 

            .00 

     172,411.77 
     212,459.33 
     150,687.88 

            .00 

Project    2,634,000.00      569,000.00      535,558.98 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

11-NOV-2002

31-MAY-2003

03-NOV-2003

15-FEB-2004

30-JUN-2000

15-APR-2003

29-OCT-2003

06-FEB-2004

05-JAN-2005

03-AUG-1999

11-NOV-2002

15-OCT-2003

01-SEP-2005

16-JAN-2006

30-SEP-2002

15-AUG-2003

31-AUG-2005

13-JAN-2006

15-JAN-2007

 100.00%

 100.00%

  98.00%

    .00%

    .00%

Current Comments

 $3,289,000.00

WORKING DRAWINGSCURRENT PHASE:

PSB finalizing working drawings. Final escrow documents being executed for close the end of April.
Project being augmented for construction.

Project Status

The project is on current schedule.  Schedule

Project requires construction augmentation.Budget

There are no other significant project issues at this time.Other information

01-JUL-1999 30-JUN-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-APR-05

Page # 82

TWAIN HARTE, TUOLUMNE CO.

FORESTRY
MARY WHALEN

TWAIN HARTE FFS - NEW CONSTRUCTION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116428

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0157/2003
0157/2003
0157/2003

Budget Item

3540-301-0660(7)
3540-301-0660(7)
3540-301-0660(7)

Appropriation($)

     292,000.00 
     236,000.00 

   2,940,000.00 

Document

40022B

Transferred($)

     292,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     292,000.00 
     236,000.00 

   2,940,000.00 

            .00 
     292,000.00 

            .00 
            .00 

            .00 
     292,000.00 

            .00 
            .00 

Project    3,468,000.00      292,000.00      292,000.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

13-OCT-2003

15-OCT-2003

18-OCT-2004

29-AUG-2005

30-JAN-2006

19-JUL-2004

15-OCT-2004

25-AUG-2005

23-JAN-2006

30-JAN-2007

08-OCT-2003

02-MAY-2005

03-FEB-2006

04-AUG-2006

29-APR-2005

30-JAN-2006

03-AUG-2006

29-JUN-2007

    .00%

  97.00%

    .00%

    .00%

    .00%

Current Comments

 $3,468,000.00

PRELIMINARY PLANSCURRENT PHASE:

The environmental document is being filed and should be complete within a month.Project Status

Project is delayed due to the problem with the environmental document.Schedule

Due to current volatile market conditions the current estimate is 22% over budget.Budget

Project no longer includes an acquisition phase.Other information

15-OCT-03

18-OCT-04

29-AUG-05

30-JAN-06

15-OCT-04

25-AUG-05

23-JAN-06

30-JAN-07

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-APR-05

Page # 83

UKIAH, MENDOCINO COUNTY

FORESTRY
REGINALD EDEN

UKIAH FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106067

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0379/2002
0208/2004
0208/2004

Budget Item

3540-301-0001(1)
3540-301-0660(1)
3540-301-0660(0.5)
3540-301-0660(0.5)

Appropriation($)

     140,000.00 
     175,000.00 
      18,000.00 

   3,429,000.00 

Document

99190A
30081B

Transferred($)

     140,000.00 
     175,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     140,000.00 
     193,000.00 

   3,429,000.00 

            .00 
     140,000.00 
     175,000.00 

            .00 

            .00 
     129,501.81 
     134,808.82 

            .00 

Project    3,762,000.00      315,000.00      264,310.63 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-JAN-2000

15-JAN-2000

03-JUL-2000

06-NOV-2000

30-JUN-2000

30-JUN-2000

03-NOV-2000

05-NOV-2001

26-JUL-2001

15-NOV-2002

19-MAR-2005

16-JUN-2005

31-DEC-2001

18-MAR-2005

15-JUN-2005

15-AUG-2006

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $3,762,000.00

BID PERIODCURRENT PHASE:

Drawings and Specifications are completed. Bidding documents have been submitted to Contracts for
processing.

Project Status

 Project to be Advertised starting on March 30, 2005. Pre-Job walk scheduled for  April 20, 2005.
Scheduled to be bid on May 11, 2005.

Schedule

Budget is tight but we think it is adequate.Budget

NEXT NEEDED ACTION:  Complete the Bidding Cycle.Other information

26-JUL-2001

15-JUL-2002

16-JUN-2003

15-NOV-2003

31-DEC-2001

15-APR-2003

16-OCT-2003

15-NOV-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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USONA

FORESTRY
MARY WHALEN

USONA FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106166

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0379/2002
0379/2002

Budget Item

3540-301-0001(36)
3540-301-0660(17)
3540-301-0660(17)

Appropriation($)

     105,000.00 
     132,000.00 

   1,688,000.00 

Document

99150A
30056B

Transferred($)

     105,000.00 
     132,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     105,000.00 
     132,000.00 

   1,688,000.00 

            .00 
     105,000.00 
     132,000.00 

            .00 

            .00 
     108,643.90 
     128,356.10 

            .00 

Project    1,925,000.00      237,000.00      237,000.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-2000

01-JAN-2001

02-JUL-2001

05-NOV-2001

29-DEC-2000

29-JUN-2001

02-NOV-2001

01-NOV-2002

26-JUL-2001

31-OCT-2002

01-AUG-2005

02-JAN-2006

15-OCT-2002

29-OCT-2004

01-DEC-2005

02-JAN-2007

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $1,925,000.00

WORKING DRAWINGSCURRENT PHASE:

This project will be ready to bid when the 2005/06 Budget is signed.Project Status

Project schedule will be revised due to additional funding needs.Schedule

Project is 30% over budget based on the surge in construction material costs.Budget

No other pertinent information.Other information

26-JUL-2001

15-OCT-2002

10-NOV-2002

11-MAR-2003

31-DEC-2001

15-APR-2003

10-MAR-2003

10-MAR-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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VALLECITO CONSERVATION CAMP

FORESTRY
KIM PETERS

VALLECITO CONSERVATION CAMP REPLACE TANKS, UTILITIES, BLDG.

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106110

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000
0052/2000
0052/2000
0379/2002
0379/2002
0003/2002

Budget Item

3540-301-0001(39)
3540-301-0001(39)
3540-301-0001
3540-301-0001
3540-301-0001
3540-301-0660
3540-301-0660(17.6)
3540-301-0660(9)

Appropriation($)

     123,000.00 

     130,000.00 

      27,000.00 
   1,104,000.00 
   1,510,000.00 

Document

99165A
99165A
00118A
00118A
00118A
30079B

Transferred($)

     123,000.00 
(      1,575.50)

     130,000.00 
(     26,436.42)
(      1,080.00)
      27,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     123,000.00 
     157,000.00 

   2,614,000.00 

            .00 
     121,424.50 
     129,483.58 

            .00 

            .00 
     121,424.50 
     109,708.58 

            .00 

Project    2,894,000.00      250,908.08      231,133.08 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-NOV-1999

01-AUG-2000

21-JAN-2001

22-MAY-2001

17-APR-2000

20-JAN-2001

21-MAY-2001

23-MAY-2002

02-NOV-1999

01-AUG-2000

11-JUL-2005

14-NOV-2005

12-MAY-2000

31-MAY-2005

21-OCT-2005

28-FEB-2006

    .00%

 100.00%

  99.00%

    .00%

    .00%

Current Comments

 $2,894,000.00

WORKING DRAWINGSCURRENT PHASE:

Due Diligence has been completed as of March/05.  CD's updated 2003 now require SWPPP, with AE
proposal received and totaling to $4,000.  CDF has received updated PMB increased estimates for FY
2005/2006 Budget preparation for General Funds.

Project Status

SWPP, value engineering and/or additional funding within FY 2005/2006 budget are controlling the
schedule.

Schedule

Project WD/Bid and Construction Phase funding increased by Special Legislation [SBX3 4 (8), Ch3,
statute 2002] and FY 2002/2003 budget [AB425, 354-0301-0660 (17.6)].  Delays have caused escalated
project cost estimates requiring value engineering and/or re-budgeting in FY 2005/2006 Budget.

Budget

Other information

01-AUG-2000

03-JUN-2003

16-SEP-2003

02-JUN-2003

15-SEP-2003

18-NOV-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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VALLEY CENTER

FORESTRY
MARY WHALEN

VALLEY CENTER FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106096

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0106/2001
0379/2002
0157/2003
0379/2003

Budget Item

3540-301-0001(24)
3540-301-0001(24)
3540-301-0001(19)
3540-301-0660(9.5)
3540-301-0660(2.6)
3540-301-0660(9.5)

Appropriation($)

      49,000.00 

     117,000.00 
     135,790.00 
     490,000.00 

   1,483,000.00 

Document

99159A
99159A
01159A
05011BPMB
40133B
40134B

Transferred($)

      49,000.00 
(         93.65)

     117,000.00 
     135,790.00 
     490,000.00 

   1,483,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      49,000.00 

     117,000.00 
   2,108,790.00 

            .00 
      48,906.35 

     117,000.00 
   2,108,790.00 

            .00 
      48,906.35 

     117,623.85 
   1,262,397.18 

Project    2,274,790.00    2,274,696.35    1,428,927.38 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-OCT-1999

14-JUL-2001

14-JUL-2002

01-OCT-2002

10-MAR-2000

25-APR-2002

30-SEP-2002

01-AUG-2003

26-JUL-2001

28-SEP-2001

31-MAR-2004

08-SEP-2004

27-SEP-2001

30-DEC-2003

23-AUG-2004

04-JUL-2005

    .00%

 100.00%

 100.00%

 100.00%

  65.00%

Current Comments

 $2,139,000.00

CONSTRUCTIONCURRENT PHASE:

Project is progressing well. Contractor is maintaining the schedule in spite of above normal rainy season.
There is an easement issue with the water utility district being processed.

Project Status

Project is on schedule.Schedule

Project is within budget.Budget

Other information

26-JUL-2001

03-SEP-2001

14-JUL-2002

01-OCT-2002

08-MAR-2002

27-AUG-2002

30-SEP-2002

01-AUG-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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VENTURA

FORESTRY
MARK COYNE

VENTURA YOUTH CONSERVATION CAMP-CONST SHOP WAREHOUSE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106104

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0106/2001
0379/2002
0106/2001

Budget Item

3540-301-0001 (26)
3540-301-0001 (26)
3540-301-0001(20)
3540-301-0660(10)
3540-301-0001(20)

Appropriation($)

      51,000.00 

     118,000.00 
      12,000.00 

   1,397,000.00 

Document

99170A
99170A
01129A
30175B

Transferred($)

      51,000.00 
(      3,871.54)

     118,000.00 
      12,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      51,000.00 

     118,000.00 
   1,409,000.00 

            .00 
      47,128.46 

     118,000.00 
      12,000.00 

            .00 
      49,338.26 

     102,247.53 
       5,888.00 

Project    1,578,000.00      177,128.46      157,473.79 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-NOV-1999

01-AUG-2000

18-JAN-2001

22-MAY-2001

14-APR-2000

17-JAN-2001

21-MAY-2001

22-MAY-2002

02-NOV-1999

04-SEP-2001

06-JUN-2005

17-OCT-2005

08-AUG-2001

03-JUN-2005

30-SEP-2005

31-OCT-2006

    .00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $1,578,000.00

WORKING DRAWINGSCURRENT PHASE:

Project had been on hold for approx. 14 months.  Project Director will meet CDF and engineer at site to
determine property boundaries for legal description for TOJ document.  Specs have been reviewed and
corrected by A & E on the project. Project director is waiting to re-review specs based on new
appropriation submitted to DOF. DOF had approved for bid prior to the hold status.

Project Status

Will be determined based on appropriation approval.Schedule

PMB time in working drawing phase is over budget, however is covered in new appropriation..Budget

Project's preliminary plan phase shows a deficit because of  charges to the project after a reversion of
funds was made. The project's expenditures are within the original budget of $51,000.

Other information

02-NOV-1999

04-SEP-2001

15-JUL-2002

11-NOV-2002

08-AUG-2001

18-FEB-2002

11-NOV-2002

22-JUL-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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WARNER SPRINGS, CA 92086

FORESTRY
LELAND ROBERTS

WARNER SPRINGS FFS REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116354

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0208/2004
0157/2003
0157/2003
0157/2003
0157/2003

Budget Item

3540-301-0660(3.6)
3540-301-0660(3)
3540-301-0660(3)
3540-301-0660(3)
3540-301-0660(3)

Appropriation($)

     175,000.00 
      15,000.00 

     227,000.00 
     142,000.00 

   1,828,000.00 

Document

40043B
40120B

Transferred($)

            .00 
      15,000.00 

     227,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     175,000.00 
     242,000.00 
     142,000.00 

   1,828,000.00 

            .00 
     242,000.00 

            .00 
            .00 

            .00 
      12,682.00 

            .00 
            .00 

Project    2,387,000.00      242,000.00       12,682.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

23-JUN-2003

23-JUN-2004

29-APR-2005

26-SEP-2005

22-JUN-2004

28-APR-2005

25-SEP-2005

09-FEB-2007

17-AUG-2003

01-OCT-2005

11-JUN-2006

01-MAR-2007

01-JUN-2007

30-SEP-2005

10-JUN-2006

28-FEB-2007

31-MAY-2007

01-AUG-2008

  20.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $2,387,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Acquisition effort begun, funding to complete phase expected in 05/06 budget.Project Status

Schedule is revised to show acquisition and preliminary plans completing in June 06.Schedule

Revised estimate submitted for 05/06 budget year shows increased costs for acquistion, working
drawings and construction phases.

Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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WEAVERVILLE

FORESTRY
ROBERT OATES

WEAVERVILLE FOREST FIRE STATION - RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106094

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0050/1999
0050/1999
106/2001
0376/2002
0208/2004

Budget Item

3540-301-0001(12)
3540-301-0001(12)
3540-301-0001(15)
3540-301-0001(15)
3540-301-0001
3540-301-0660(7)
3540-301-0660(3)

Appropriation($)

     110,000.00 
      98,000.00 
      53,000.00 

     146,000.00 
   1,971,000.00 
     581,000.00 

Document

01026A
98149A
99189A
99189A
01123A

Transferred($)

     110,000.00 
      98,000.00 
      53,000.00 
(        126.22)

     146,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     208,000.00 
      53,000.00 

     146,000.00 
   2,552,000.00 

     208,000.00 
      52,873.78 

     146,000.00 
            .00 

     196,143.03 
      52,839.38 

     115,489.97 
            .00 

Project    2,959,000.00      406,873.78      364,472.38 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

03-JUL-2000

01-JAN-2001

02-JUL-2001

05-NOV-2001

14-AUG-2005

29-DEC-2000

29-JUN-2001

02-NOV-2001

01-NOV-2002

03-AUG-1999

26-JUL-2001

15-SEP-2001

11-APR-2005

29-SEP-2005

14-AUG-2005

14-SEP-2001

15-APR-2003

12-JUL-2005

30-SEP-2006

 100.00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $2,959,000.00

BID PERIODCURRENT PHASE:

 Project due diligence will complete in April 2005 and DOF has signed the DF 14d clearing the project for
bidding.

Project Status

Construction phase of the project is currently scheduled to bid during the first quarter of 2005.Schedule

This project is on budget. An increase in the construction appropriation has been added to the FY04/05
budget.

Budget

Other information

26-JUL-2001

26-JUL-2001

15-SEP-2001

01-JUL-2004

02-AUG-2004

22-JAN-2002

22-JAN-2002

15-APR-2003

30-JUL-2004

01-AUG-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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 SACRAMENTO, BUTTERFIELD COMPLEX

FRANCHISE TAX BOARD
STEPHEN DURHAM

CENTRAL OFFICE, FIRE ALARM MOD

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111699

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

106/2001
0106/2001
0106/2001
0106/2001

Budget Item

1730-301-0001(1)
1730-301-0001(1)
1730-301-0001(1)
1730-301-0001(1)

Appropriation($)

      17,000.00 
      38,000.00 

     250,105.00 
     141,895.00 

Document

20056A
20200A
30120A
40113A

Transferred($)

      17,000.00 
      38,000.00 

     250,105.00 
     141,895.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      17,000.00 
      38,000.00 

     392,000.00 

            .00 
      17,000.00 
      38,000.00 

     392,000.00 

            .00 
      16,857.00 
      19,373.99 

     131,094.30 

Project      447,000.00      447,000.00      167,325.29 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

24-AUG-2001

14-JAN-2002

14-JUN-2002

10-OCT-2002

11-JAN-2002

13-JUN-2002

08-AUG-2002

03-APR-2003

17-SEP-2001

19-APR-2002

04-NOV-2002

01-APR-2003

12-APR-2002

13-JUN-2002

09-JAN-2003

21-JAN-2006

    .00%

 100.00%

 100.00%

 100.00%

  35.00%

Current Comments

 $447,000.00

CONSTRUCTIONCURRENT PHASE:

12/03 Project is again on hold pending resolution of device counts with the State Fire Marshal.  Based on
current information project will need to seek DOF/PWB approval for a scope change and use of bid
savings.  Work continues on defining device requirements.  
9/03 Project is currently on hold pending review and approval of the shop drawings by the State Fire
Marshal.  Additionally, work continues to be coordinated with the work of the Butterfield State Office and
Warehouse Facilities.  Meeting to be held on October 7th to determine project direction.
3/04 Per meeting with Department of Finance we will be seeking a scope change to complete a portion of
this project as original project funds will be insufficient to accomplish the revised design.
6/04: PWB approved scope change in May 04.  Contractor is revising shop drawing and developing final
cost estimate for the change.
09/04: Project is back on track with drawings at the State Fire Marshal for final approval.  Currently
working on installing cable in Building 1 subject to final SFM drawing approval.
12/04: Cable installation continues, Additional testing of horns to satisfy SFM requirements is complete
and pending approval of revised drawings by SFM.
03/05: Further problems encountered with decible levels and determination of an acceptable
annunciation device.  working with SFM and Contractor to resolve.

Project Status

12/03 Construction activities currently on hold pending resolution of device counts with the State Fire
Marshal.  At this time, due to the device counts issue and the potential scope change requirements,

Schedule

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-APR-05

Page # 91

cannot determine when project will be complete.
9/03 Project bid on January 9, 2003.  Original notice to proceed date was April 1, 2003.  This start date
avoids most of the FTB Tax Season increased staffing, which results in less disruption of FTB
operations. 6-30-2003 - Project end date will be extended due to length of time required to get shop
drawings approved by the State Fire Marshal and coordination efforts with the Butterfield Office and
Warehouse Project.  9-16-2003: Project has been on hold pending State Fire Marshal plan review and
coordination of this project with the Butterfield Office Complex.  End date will be extended to
accommodate these delays and Customer has been informed. 10-1-2003: Meeting to be held with
Contractor on 10-7-2003 to review Fire Marshal approved drawings, coordination with Butterfield State
Office Complex and project intent.
3/04 Currently project remains on hold until a scope change can be submitted to the Public Works Board
for Approval.  At this time we are targeting the May 14, 2004 PWB meeting for change of scope approval.
6/04 Schedule dependent upon SFM shop drawing approval and final cost/contract negotiations.
Anticipate completion within this calendar year.
09/04:  Contractor is working in the building now installing cable.  Current plan calls for completion of this
project in January 2005 provided SFM approves the revised plans.
12/04: Minor schedule adjustment may be required due to horn revisions per SFM.
03/05: Schedule continues to slip due to annunciation device issues.  Working with contractor to resolve.

12/03 Based on current information project will need to access bid savings if they are still available.
9/03 Project Bid 40% under the State's estimate.  Working with FTB and DOF to revert bid savings.
3/04 Currently seeking approval to utilize bid savings to complete a revised project scope.  This approval
is pending the May 14, 2004 PWB meeting action.
6/04 Scope and budget change approved by PWB in May 04
09/04: No change
03/05: No change

Budget

Project design by RESD/PSBOther information
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SACRAMENTO

GENERAL SERVICES
IAN EKHOLM

BONDERSON BUILDING RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107743

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0052/2000
0379/2002

Budget Item

1760-301-0666(7)
1760-301-0660(1.5)

Appropriation($)

     399,000.00 
   1,200,000.00 

Document

00190A
30112B

Transferred($)

     399,000.00 
   1,200,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     399,000.00 
   1,200,000.00 

            .00 
            .00 

     399,000.00 
   1,200,000.00 

            .00 
            .00 

     398,983.03 
      20,406.07 

            .00 
            .00 

Project    1,599,000.00    1,599,000.00      419,389.10 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

11-MAY-2001

17-DEC-2001

04-MAR-2002

14-DEC-2001

01-MAR-2002

13-JUN-2003

    .00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $23,024,000.00

WORKING DRAWINGSCURRENT PHASE:

Project is on hold.Project Status

The Administration is exploring other alternatives.  As of the next report this project will be removed as an
inactive project until a formal decision is reached.

Schedule

Budget

OSHPD identified as new tenant for entire building.Other information

01-DEC-2004

23-JUN-2005

12-JAN-2006

08-JUN-2006

22-JUN-2005

11-JAN-2006

29-MAY-2006

26-APR-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO

GENERAL SERVICES
STEPHEN DURHAM

BUTTERFIELD STATE OFFICE BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106617

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998

Budget Item

1760-801-0660
1760-801-0660
1760-801-0660
1760-801-0660
1760-801-0660
1760-801-0660
1760-801-0660
1760-801-0660
1760-801-0660
1760-801-0660
1760-801-0660
1760-801-0660
1760-801-0660

Appropriation($)

   9,435,000.00 

   8,786,000.00 

 192,779,000.00 

Document

00264B
99292B
99292B
00264B
00264B
20211B
30029B
30029B
30029B
30029B
40004B
SB1589
SB1589

Transferred($)

   4,395,000.00 
(  5,000,000.00)
  10,040,000.00 
   8,786,000.00 
  23,369,000.00 
  36,735,000.00 

 134,239,000.00 
 119,283,000.00 
( 26,499,450.00)
( 92,783,550.00)
  59,078,000.00 
  58,641,000.00 
( 58,641,000.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   9,435,000.00 
   8,786,000.00 

 192,779,000.00 

            .00 
   9,435,000.00 
   8,786,000.00 

 253,421,000.00 

            .00 
   8,110,689.79 
   7,338,532.00 

 160,056,697.71 

Project  211,000,000.00  271,642,000.00  175,505,919.50 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-NOV-1999

17-JUL-2000

29-DEC-2000

08-MAR-2001

05-JUL-2000

28-DEC-2000

22-MAR-2001

27-APR-2005

01-NOV-1999

08-SEP-2000

27-APR-2001

21-AUG-2001

05-JUL-2000

20-APR-2001

10-JUL-2001

31-DEC-2005

    .00%

 100.00%

 100.00%

 100.00%

  80.00%

Current Comments

 $211,000,000.00

CONSTRUCTIONCURRENT PHASE:

Bond Funded; Sixth PMIB loan was approved in June 2004 providing full funding for the project.  Bid
Package B - Sitework complete.  Bid Package C - Central Plant Complete. Bid Package A -  Complete.
Bid Package D - Building 3/Town Center, Bid in September 2002 and Notice to Proceed was issued
November 2002. Bid Package E - Renovate Buildings I & II design has started and is progressing in
preliminary plans.

Project Status

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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09/04 Bid Package D is continuing with the first move in scheduled for January 2005.  Contractor is
continuing to make progress and indicates they will make the current schedule although sufficient
manpower remains a concern.

12/04 See Schedule comments below.

03/05 Bid package D first move has slipped to April 22, 2005.  Slippage do to a combination of factors,
including weather, contractor performance, state requirements, move sequencing, and design issues.

The schedule shown above reflects the design schedule for the Sitework Bid Package B. Construction
schedule reflects all Bid Packages A through D.
06/04 See comments in Project Status for Bid Package D.  Bid Package E is proceeding to Working
Drawings with an anticipated WD and Proceed to Bid approval in December 2004.
09/04 Project remains on schedule.  State has concerns that manpower is insufficient to complete the
project within the current schedule.  Holding weekly meetings with the contractor on schedule.
12/04 First move in to Building 3 will be delayed beyond the current February 15th scheduled date.
Currently working with FTB and the Contractor to establish realistic schedule.
03/05 First move delayed to 4/22/05. See project status comments.  Bid Package E Renovation will
request permission to bid in April 05, anticipate construction complete summer 2006.

Schedule

03/04: Currently design and construction of the entire project is within budget.  However, DOF has
directed us to fund several project related items requested by FTB in their BCP submissions from the
project budget.  The combined total of these items together with the design and construction has placed
the overall budget at a level that will require augmentation at some time in the future.
06/04:  As noted on 03/04, we continue to accumulate costs and monitor the contingency funding for the
project.  Some augmentation will be needed to complete the project.
09/04: No change from last report.
12/04: No change from last report
03/05: No change from last report

Budget

First bond sale, covering bid packages A, B and C occurred in November 2003, in the amount of
$34,460,000.  Current thinking is that bond sale for the balance of the project (Bid Packages D & E), will
follow in 2005.

03/05 Second bond sale in process, expect to sign final bond sale documents on 4/7/05.

Other information
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SACRAMENTO

GENERAL SERVICES
MICHAEL MOORE

CAPITOL SECURITY PROJECT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114342

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0379/2002
0157/2003
0379/2002
0157/2003
0282/1997
0050/1999
0379/2002
0157/2003
0208/2004

Budget Item

1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
2720-031-001
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0660(1)

Appropriation($)

     292,998.00 
       2,236.00 

     157,002.00 
     300,000.00 

   1,065,795.70 
     110,000.00 

   1,873,000.00 
   1,697,764.00 
   4,365,000.00 

Document

30098A
40122A
30098A
40122A
98107A
00061A
30098A
40122A
05061APMB

Transferred($)

     292,998.00 
       2,236.00 

     157,002.00 
     300,000.00 

   1,065,795.70 
     110,000.00 

   1,873,000.00 
   1,697,764.00 
   4,365,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     295,234.00 
     457,002.00 

   9,111,559.70 

            .00 
     295,234.00 
     457,002.00 

   9,111,559.70 

            .00 
     326,104.00 
     561,430.19 
     928,906.25 

Project    9,863,795.70    9,863,795.70    1,816,440.44 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2002

02-MAY-2003

04-JUL-2003

05-OCT-2003

01-MAY-2003

03-JUL-2003

04-OCT-2003

05-OCT-2004

01-SEP-2002

14-APR-2004

06-APR-2005

15-JUN-2005

13-APR-2004

05-APR-2005

14-JUN-2005

18-AUG-2006

    .00%

 100.00%

  99.00%

    .00%

    .00%

Current Comments

 $8,800,000.00

BID PERIODCURRENT PHASE:

Environmental impact review process has been completed. Working Drawings were completed in
November 2004. Supplemental appropriations bill to address construction cost escalation factors was
signed on March 23, 2005.  Construction documents have been distributed to prospective bidders.

Project Status

Schedule is delayed due to budget concerns.Schedule

Budget will be revised to reflect construction escalation factors after bids are received. Funding in
Preliminary Plans and Working Drawing phases will be revised to reflect actual expenditures due to
budget delays .

Budget

This is a special Capitol Complex funded project.Other information

01-SEP-02

23-APR-04

03-SEP-04

24-DEC-04

22-APR-04

02-SEP-04

23-DEC-04

05-JAN-06

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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1515 CLAY STREET, OAKLAND

GENERAL SERVICES
IAN EKHOLM

CHILD CARE TI BUILDOUT, ELIHU HARRIS BUILDING, OAKLAND

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 112743

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0430/1993
0430/1993
0430/1993
0430/1993
0430/1993

Budget Item

0979-503-0539
0979-503-0539
0979-503-0539
0979-503-0539
0979-503-0539

Appropriation($)

      76,500.00 

     146,000.00 

     962,000.00 

Document

98157B
98157B
98157B
98157B
98157B

Transferred($)

      56,000.00 
      20,500.00 
      66,000.00 
      80,000.00 

     962,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      76,500.00 

     146,000.00 
     962,000.00 

            .00 
      76,500.00 

     146,000.00 
     962,000.00 

            .00 
      69,180.52 

     144,547.21 
     540,832.00 

Project    1,184,500.00    1,184,500.00      754,559.73 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

10-JAN-2002

07-MAR-2002

02-MAY-2002

25-JUL-2002

07-MAR-2002

02-MAY-2002

25-JUL-2002

09-JAN-2003

15-AUG-2003

15-OCT-2003

30-APR-2004

27-SEP-2004

15-OCT-2003

30-APR-2004

26-SEP-2004

30-JUN-2005

    .00%

 100.00%

 100.00%

 100.00%

  65.00%

Current Comments

 $1,184,500.00

CONSTRUCTIONCURRENT PHASE:

Construction phase in progress.Project Status

Design changes requested by client will add three months to schedule.Schedule

On budget.Budget

Project funded from original Oakland State Building project - OPDM0456Other information

20-MAY-2002 08-AUG-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO, SACRAMENTO CO

GENERAL SERVICES
NIKLAS KARLSSON

DGS CENTRAL PLANT, SACTO, PMB MASTER PLAN

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 113072

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
CONSTRUCTION

Chapter

0139/1994
0303/1995
0162/1996
0162/1996
0052/2000
0052/2000
0157/2003
0157/2003
0157/2003

Budget Item

1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-301-0660(1)
1760-301-0660(1)
1760-301-0660(1)

Appropriation($)

     275,590.37 
     406,505.50 
      87,154.97 

     219,094.63 
      20,000.00 

     213,806.50 
  13,272,000.00 
   5,000,000.00 

 141,450,000.00 

Document

OBG09594002
95025
96143A
96143A
00007
51944
05042BPMB
40092B

Transferred($)

     275,590.37 
     406,505.50 
      87,154.97 

     219,094.63 
      20,000.00 

     213,806.50 
  13,272,000.00 
   5,000,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,222,151.97 
  18,272,000.00 

            .00 
 141,450,000.00 

   1,222,151.97 
  18,272,000.00 

            .00 
            .00 

   1,162,194.75 
   1,898,836.76 

            .00 
            .00 

Project  160,944,151.97   19,494,151.97    3,061,031.51 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-MAR-2002

01-OCT-2003

15-MAR-2006

28-FEB-2003

22-JUN-2005

13-JAN-2009

04-MAR-2002

15-MAR-2004

28-FEB-2003

28-FEB-2006

 100.00%

  50.00%

    .00%

    .00%

    .00%

Current Comments

 $160,944,151.97

PRELIMINARY PLANSCURRENT PHASE:

March 2005 -  Design focus meetings between the Owner and the Design Team members have been
held on a weekly basis.  Many alternatives are being proposed for the placement of the cooling towers
and thermal energy storage tank.  These locations include Ranney Well site, West End Parking
Structure, Roosevelt Park, Central Plant, or public land.  Each location has its benefits/draw-backs. The
team continues with the public outreach process to several local neighborhood groups as well as
Sacramento City Council.  The first public workshop was held Feb. 9, 2005.  The second is scheduled for
April 20, 2005.  The third will be held in late May/early June.  The project has website; its address is
www.westsideprojects.com.  This project and the West End Office Complex have a combined
environmental document.

Project Status

Design Build project schedule.  Project start was delayed until PWB/PMIB approval was received.Schedule

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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On Budget.Budget

None.Other information
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SACRAMENTO

GENERAL SERVICES
ANNE CAVANAGH

DGS, WEST END, BLOCKS 203/204

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111772

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
CONSTRUCTION

Chapter

0672/2001
0672/2001
0672/2001
0672/2001
0672/2001
0672/2001

Budget Item

1760-803-0660
1760-803-0660
1760-803-0660
1760-803-0660
1760-803-0660
1760-803-0660

Appropriation($)

   4,265,000.00 
   1,900,000.00 
  11,407,000.00 
   5,000,000.00 
     800,000.00 

 367,628,000.00 

Document

05057BPMB
40003B
05057BPMB
40003B
40131B

Transferred($)

   4,265,000.00 
   1,900,000.00 
  11,407,000.00 
   5,000,000.00 
     800,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   6,165,000.00 
  17,207,000.00 

            .00 
 367,628,000.00 

   6,165,000.00 
  17,207,000.00 

            .00 
            .00 

     673,632.07 
   1,062,006.21 

            .00 
            .00 

Project  391,000,000.00   23,372,000.00    1,735,638.28 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-MAY-2002

04-NOV-2002

05-NOV-2002

10-FEB-2004

10-FEB-2004

04-NOV-2003

10-FEB-2004

10-FEB-2006

12-JUL-2004

11-JUN-2003

01-DEC-2006

01-DEC-2006

   6.00%

   2.00%

    .00%

    .00%

    .00%

Current Comments

 $391,000,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

PMB has completed  the first round of public outreach associated with the 20-month CEQA/Public
Outreach phase.  PMB is now beginning the public meetings for the design and NOP phases of the
CEQA process.

Project Status

On schedule per approved revised schedule.Schedule

On budget.Budget

None.Other information

01-APR-2004

01-APR-2004

01-JAN-07

01-JUN-2006

01-DEC-2006

01-JUL-10

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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1220 N STREET, SACRAMENTO

GENERAL SERVICES
TERESA KANEKO

FOOD & AGRICULTURE HQ BUILDING RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103779

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0379/2002
0379/2002
0208/2004

Budget Item

1760-301-0001(2)
1760-301-0001
1760-301-0660(1)
1760-301-0660(1)
5160-001-001A

Appropriation($)

     658,000.00 
     792,000.00 
(      2,000.00)

  17,938,070.00 
     250,000.00 

Document

98265A
99122A
30172B
30172B
05088APMB

Transferred($)

     658,000.00 
     792,000.00 
(      2,000.00)

  17,938,070.00 
     250,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     658,000.00 
     792,000.00 

  18,186,070.00 

            .00 
     658,000.00 
     792,000.00 

  18,186,070.00 

            .00 
     658,031.02 
     741,109.71 

  15,683,625.91 

Project   19,636,070.00   19,636,070.00   17,082,766.64 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-1998

01-JAN-1999

01-JUL-1999

01-AUG-1999

01-DEC-1998

01-JUN-1999

01-JUL-1999

01-JUL-2001

01-MAR-1999

01-FEB-2001

15-FEB-2003

30-JUN-2003

19-MAY-1999

01-FEB-2003

27-APR-2003

15-FEB-2005

    .00%

 100.00%

 100.00%

 100.00%

  81.10%

Current Comments

 $19,386,070.00

CONSTRUCTIONCURRENT PHASE:

Existing elevator repairs continue which has delayed CDFA from moving back into the building.Project Status

Construction to be complete when existing elevator repairs are corrected.Schedule

Project is on budget.Budget

Other information

01-FEB-2001

15-FEB-2003

15-APR-2003

29-MAR-2002

15-APR-2003

15-OCT-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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 SACRAMENTO

GENERAL SERVICES
BURTON SHANOFF

OFFICE BUILDING 10 RENOVATION, 721 CAPITOL MALL, SACTO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111677

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0106/2001
0106/2001
0106/2001
0379/2002
0379/2002
0379/2002

Budget Item

1760-301-0660(2)
1760-301-0660(2)
1760-301-0660(2)
1760-301-0660(2)
1760-301-0660(3)
1760-301-0660(3)
1760-301-0660(3)

Appropriation($)

   1,033,000.00 

     246,000.00 
     848,000.00 

  23,738,000.00 

Document

20269B
20269B
20269B
20269B
05086BPM
40073B

Transferred($)

   1,033,000.00 
(    159,714.10)

(      1,549.00)
(     10,307.00)
     246,000.00 
     848,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,033,000.00 
   1,094,000.00 
  23,738,000.00 

            .00 
     861,429.90 

   1,094,000.00 
            .00 

            .00 
     945,519.47 
     519,252.79 

            .00 

Project   25,865,000.00    1,955,429.90    1,464,772.26 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-2001

08-JAN-2002

09-MAY-2002

23-OCT-2002

07-JAN-2002

16-APR-2002

12-SEP-2002

23-OCT-2003

01-OCT-2002

09-AUG-2004

03-OCT-2005

08-FEB-2006

09-JAN-2004

30-SEP-2005

07-FEB-2006

11-JUN-2007

    .00%

 100.00%

  85.00%

    .00%

    .00%

Current Comments

 $27,375,585.00

WORKING DRAWINGSCURRENT PHASE:

The Preliminary Plans are complete.  PWB approved the Bond item and Preliminary Plans on 12/12/03.

DOF directed that the project be put on hold in December 2003.  DOF gave authorization on August 9,
2004 to move forward into the Working Drawing Phase.  Presently the project is in the process of
completing the 100% Working Drawings.

Project Status

An approximate eleven month delay of completing construction has been caused by the project delay.  A
new Project Schedule was developed and the project is on schedule based on the new schedule.

Schedule

The PP estimate submitted at the time of the PWB approval of Preliminary Plans indicated that the
project was within budget.  Due to the delay of the project and current market conditions, the total project
budget will need to be increased approxmately 7%.  After the 65% WD submittal, value engineering
measures were taken to help reduce costs.  The 100% WD estimate is presently being prepared,
however it is anticipated that the project will remain approximately 7% over budget.  DOF was informed
and declined a request for an additional appropriation.  The project is scheduled to go out to bid late

Budget

01-OCT-2002

09-AUG-2004

03-OCT-2005

08-FEB-2006

09-JAN-2004

30-SEP-2005

07-FEB-2006

11-JUN-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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summer/ early fall of 2005.  Depending on the bids, to award, the project will require an augmentation.

This project is bond funded.  On June 30, 2004, $171,570.10 of the total $1,033,000 appropriation
authority for preliminary plans was reverted.  The expended amount for the preliminary plans exceeds
the net available funds because there were in-place A/E contract amounts that were completed,
committed and spent but held as retention due to project delays (see "Other Information").  Subsequent
to the authorization to proceed (by DOF) in August 2004, the A/E invoiced for the retention and were paid
for the remainder of their contract amount.

All project phases are appropriated.  The Department of Education vacated most of the building.
Department of Rehabilitation was selected as the tenant and a formal letter was executed between DGS
and DOR and also signed by DOF.  An application for a PMIB Loan Request Renewal was submitted
and approved on December 17, 2003.  A subsequent PMIB Loan Request was submitted for a
September 2004 approval.  The Supplemental 2002 Report for the 2002 Budget includes replacing the
windows.  The project team is unaware of how or why that was included.  This work was never budgeted
and is not part of the project (DOF was informed).

DOR submitted a letter on 12/15/03 to the Director of DGS (cc to DOF) regarding concerns (due to the
present State fiscal status) of future approvals for additional funds to cover move in and ultimate
increased rent costs.  This letter precipitated further evaluation of the project by DOF, resulting in a delay
of the project.  DOF was advised by PMB at the time of escalation costs associated with the delay.

The project will need to be re-appropriated.  There is provisional language in the 03/04 budget act that
requires the project receive approval to proceed to bid by June 30, 2005.  This will not be possible due to
the delay and the revised schedule.

On March 14, 2005, DOF, by delegation, approved an augmentation to the Working Drawing Phase in
the amount of $250,000.

Other information
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714 & 744 P STREET, SACRAMENTO

GENERAL SERVICES
LAURIE STEFFEN

OFFICE BUILDINGS 8 & 9 RENOVATION, SACRAMENTO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111678

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0379/2002
0379/2002
0379/2002

Budget Item

1760-301-0660(1)
1760-301-0660(2)
1760-301-0660(2)
1760-301-0660(2)

Appropriation($)

   1,858,000.00 
   1,916,000.00 
   4,303,000.00 

 101,057,000.00 

Document

20248B
30126B
40121B

Transferred($)

   1,858,000.00 
   1,916,000.00 
   4,303,520.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   3,774,000.00 
   4,303,000.00 

 101,057,000.00 

            .00 
   3,774,000.00 
   4,303,520.00 

            .00 

            .00 
   3,573,511.40 
   1,329,232.57 

            .00 

Project  109,134,000.00    8,077,520.00    4,902,743.97 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-2001

29-JUL-2002

03-MAR-2003

21-JUL-2003

14-JUN-2002

27-FEB-2003

18-JUL-2003

30-DEC-2005

14-JUN-2002

14-JUN-2004

01-OCT-2005

15-FEB-2006

11-JUN-2004

30-SEP-2005

14-FEB-2006

19-APR-2009

    .00%

 100.00%

  50.00%

    .00%

    .00%

Current Comments

 $109,134,000.00

WORKING DRAWINGSCURRENT PHASE:

Project is to be lease revenue bond funded as a design/bid/build.  The Preliminary Plans were approved
by the PWB May 14, 2004.  PMB will continue to perform value engineering through the completion of
the working drawing phase to minimize project costs.  We anticipate receiving 90% working drawings by
the end of May 2005 for review.

Project Status

Maintaining schedule.Schedule

Total Estimated Project Cost is $109,134,000.Budget

OB 8 and OB 9 were combined into a single project by the 2002 Budget Act.   Both buildings will be
occupied by the Department of Social Services at the completion of construction.  The buildings will be
renovated sequentially with OB 9 completed last.  The construction schedule includes both buildings.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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METRO STATE HOSPITAL

GENERAL SERVICES
MARK BLUCHER

REPLACE R&T AND ADMINISTRATION BLGS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0599

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0055/1993
0303/1995
0162/1996
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0050/1999
0050/1999
0050/1999
0050/1999
0050/1999
0050/1999
0050/1999
0050/1999
0050/1999
0052/2000
0052/2001
0106/2001
0106/2001
0379/2002
/

Budget Item

9860-301-0036
1760-301-0768(21)
1760-301-0768(10)
4440-301-0001
4440-301-0768
4440-301-0001
4440-301-0768(1)
4440-301-0001(3)
4440-301-0001(1)
4440-301-0768(1)
4450-301-0001(1)
4440-301-0001(1)
4440-301-0768(1)
4440-301-0001(1)
4440-301-0768(1)
4440-301-0001(1)
4440-301-0768(1)
4450-301-0001
4490-011-0001
4490-011-0001
4490-011-0001
4490-011-0001
--

Appropriation($)

      40,500.00 
     123,500.00 
      66,000.00 

     100,000.00 
     496,000.00 
     233,000.00 
     757,000.00 
      40,000.00 

   9,180,000.00 
   5,103,000.00 
   1,079,000.00 
     186,206.00 
      76,056.00 

     195,960.00 
      80,040.00 

     201,640.00 
      82,360.00 

     533,000.00 
      89,070.00 
      14,554.00 
       5,721.00 
       6,518.00 

   3,138,000.00 

Document

94101A
95049B
96112B
98270A
98283B
99069B
99070A
99084A
01051A
01052B
01053A
20202A
20223B
30123A
30124B
30195A
30196B
00101A
20245A
40045A
40076A
30060A
FEMA-DR-10

Transferred($)

      40,500.00 
     123,500.00 
      66,000.00 

     100,000.00 
     496,000.00 
     233,000.00 
     757,000.00 
      40,000.00 

   9,180,000.00 
   5,103,000.00 
   1,079,000.00 
     186,206.00 
      76,056.00 

     195,960.00 
      80,040.00 

     201,640.00 
      82,360.00 

     533,000.00 
      89,070.00 
      14,554.00 
       5,721.00 
       6,518.00 

   3,138,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      40,500.00 
     785,500.00 

   1,030,000.00 
  19,971,125.00 

      40,500.00 
     785,500.00 

   1,030,000.00 
  19,971,125.00 

      36,365.71 
     763,863.88 
     938,079.36 

  20,088,816.05 

Project   21,827,125.00   21,827,125.00   21,827,125.00 

 $21,827,125.00

CONSTRUCTIONCURRENT PHASE:
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Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

31-AUG-1995

02-DEC-1996

14-JAN-1998

02-MAR-1998

29-DEC-1995

30-SEP-1997

14-JAN-1998

02-MAR-2001

31-AUG-1995

15-MAR-1997

04-JUN-1998

27-APR-2001

31-OCT-1996

23-APR-1998

26-APR-2001

09-JUN-2004

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

April 2005:   Original detailing around the roof air handling units appears to be allowing water to enter the
building at the fourth floor .  Both PMB and MSH will work together to provide funding to make necessary
repairs.   Kemp (contractor) has not yet returned to make window repairs.  MSH also suspects that some
of the roof drains may be leaking too.  Kemp has not yet filed a claim.  PMB continues to hold
aproximately 1/4 of the escrow retention.

Project Status

Final inspection and project completion occurred on June 9, 2004.Schedule

Release of the contractor's remaining retention presently held in escrow, is dependent on resolving the
current time delay issue.  Construction funding has been exceeded due to lengthy settlement attempts
and the AG's involvement in a contractor/subcontractor lawsuit.   The project overall remains within
budget.

Budget

There are no other significant project issues at this time.  This project will be deleted form the next report.Other information

27-APR-2001 03-JUN-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO

GENERAL SERVICES
DOUGLAS BRENNING

STATE FLEET ALTERNATIVE FUEL INFRASTRUCTURE, SACRAMENTO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107744

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0106/2001

Budget Item

1760-301-0853(1)
1760-301-0853(1)
1760-490-0853(1)
1760-490-0853(1)

Appropriation($)

     105,000.00 
     183,000.00 
      36,100.00 

   1,118,100.00 

Document

00189A
01149A
05028APMB
40051A

Transferred($)

     105,000.00 
     183,000.00 
      36,100.00 

   1,118,100.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     105,000.00 
     183,000.00 

   1,154,200.00 

            .00 
     105,000.00 
     183,000.00 

   1,154,200.00 

            .00 
     104,718.36 
     186,546.98 

   1,131,401.23 

Project    1,442,200.00    1,442,200.00    1,422,666.57 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

25-JUL-2000

09-FEB-2001

15-JUN-2001

16-OCT-2001

09-FEB-2001

15-JUN-2001

15-OCT-2001

07-AUG-2002

25-JUL-2000

15-DEC-2002

07-JUL-2003

19-JAN-2004

13-DEC-2002

30-JUN-2003

18-JAN-2004

18-FEB-2005

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $1,406,000.00

CONSTRUCTIONCURRENT PHASE:

As of March 25, 2005, all CNG systems and the Fuel Force accounting system have been synchronized
and calibrated, the garage can now fuel outside State agencies with alternative fuel vehicles.  

Project Status

Schedule impacted due to delayed PG&E installation of gas meter/valves, State Fire Marshal
requirements beyond those approved in the final Working Drawings, unforeseen electrical utility problems
and size of building service have delayed project completion date.  As of March 28, 2005, all CNG
systems and Fuel Force accounting systems have been synchronized and calibrated, the garage can
now fuel outside State agencies with alternative fuel vehicles.

Schedule

No current budget issues, augmentation request for Construction Phase for an electrical study and to
resolve final construction claims is being prepared and will be submitted to DOF to be on the agenda for
April 27, 2005 Screening Meeting.

Budget

No other issues.Other information

15-JUN-2001

07-JUL-2003

19-JAN-2004

30-JUN-2003

26-DEC-2003

17-JUL-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SAN FRANCISCO

HASTINGS COLLEGE OF LAW
ROY TJEN A LOOI

200 MC ALLISTER STREET FACILITY: CODE COMPLIANCE UPDATE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114266

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0379/2002
0157/2003

Budget Item

6600-301-6028
6600-301-6020(1)

Appropriation($)

     831,000.00 
   1,044,000.00 

Document

30125B
40090B

Transferred($)

     831,000.00 
   1,044,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     831,000.00 

   1,044,000.00 
            .00 

            .00 
     831,000.00 

   1,044,000.00 
            .00 

            .00 
     802,742.41 
     810,919.89 

            .00 

Project    1,875,000.00    1,875,000.00    1,613,662.30 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-FEB-2003

15-SEP-2003

10-JUN-2004

23-OCT-2004

12-SEP-2003

10-JUN-2004

22-OCT-2004

23-DEC-2005

15-FEB-2003

17-MAR-2004

17-FEB-2005

30-JUN-2005

09-JAN-2004

17-FEB-2005

30-JUN-2005

31-JUL-2007

    .00%

 100.00%

 100.00%

  25.00%

    .00%

Current Comments

 $22,933,000.00

BID PERIODCURRENT PHASE:

Working Drawing phase complete. Project in the bidding phase. Bid open scheduled on 5/3/05.Project Status

Project schedule has been extended to perform a value engineering analysis on the construction costs
and the additional requirement of due dilligence. The construction timeline has been changed to
accommodate the College's class schedule and the project has been divided into two phases which has
extended the construction period.

Schedule

Project within bubget.Budget

Hastings is adding $2.3M to renovate the Law Library. DOF has given approval to combine the Law
library renovation with the Code Compliance project.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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RICHMOND

HEALTH SERVICES
RICHARD FAULKNER

RICHMOND LAB CAMPUS PHASE III OFFICE BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107774

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0106/2001
0379/2002
0379/2002

Budget Item

4260-301-0001
4260-301-0660
4260-301-0660
4260-301-0660

Appropriation($)

   1,845,000.00 
   2,266,000.00 
  47,527,000.00 

Document

00204A
30167B
30168B
40099B

Transferred($)

   1,845,000.00 
   2,266,000.00 
  25,289,392.00 
  22,237,608.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,845,000.00 
   2,266,000.00 
  47,527,000.00 

            .00 
   1,845,000.00 
   2,266,000.00 
  47,527,000.00 

            .00 
   1,861,697.85 
   2,137,545.03 
  36,240,586.57 

Project   51,638,000.00   51,638,000.00   40,239,829.45 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

11-AUG-2000

16-AUG-2001

08-AUG-2002

06-DEC-2002

15-AUG-2001

07-AUG-2002

05-DEC-2002

29-JUL-2004

11-AUG-2000

11-FEB-2002

15-JAN-2003

16-JUN-2003

09-NOV-2001

15-OCT-2002

15-JUN-2003

30-JUN-2005

    .00%

 100.00%

 100.00%

 100.00%

  85.00%

Current Comments

 $51,638,000.00

CONSTRUCTIONCURRENT PHASE:

Construction started June 16, 2003. Currently the building structure is complete for the exterior and roof.
All mechanical systems are up and running. The interiors for the First Floor and Second Floor  'open
office' spaces are complete  The remaing work is in the core areas and is in process. The site paving is
complete and landscaping is starting all around the building.

Project Status

Project was 85 days behind schedule per Revised 'Baseline' Schedule submitted by General Contractor
on 02/25/04. The State and General Contractor have negotiated a 67-day time extension for delays. The
original Contract date was extended to March 14, 2005. The Contractor is claiming delays and the new
completion date is May 19 2005.

Schedule

Project remains within budget with 70% of the contingency being used to date for change orders.Budget

The installation of the 'core' interiors remain an issue with the Contractor due to closing in the building
and getting the mechanical systems on-line.  This has had an impact on the Project Schedule.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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FRESNO

JUDICIAL COUNCIL
MARK COYNE

5TH APPELLATE DISTRICT NEW COURTHOUSE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107736

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0379/2002
0379/2002

Budget Item

0250-301-0001
9860-301-0001
0250-301-0001
0250-301-0660(2)
0250-301-0660(2)

Appropriation($)

   1,031,000.00 
      33,000.00 

     475,000.00 
   1,034,000.00 
  16,525,000.00 

Document

00169A
01015A
00170A
40117B

Transferred($)

   1,031,000.00 
      33,000.00 

     475,000.00 
   1,034,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,064,000.00 
     475,000.00 

   1,034,000.00 
  16,525,000.00 

   1,064,000.00 
     475,000.00 

   1,034,000.00 
            .00 

   1,023,992.78 
     474,915.00 
     656,787.09 

            .00 

Project   19,098,000.00    2,573,000.00    2,155,694.87 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-2000

01-MAY-2001

01-NOV-2001

01-JUL-2002

01-OCT-2002

28-SEP-2001

01-NOV-2001

01-JUL-2002

01-OCT-2002

01-OCT-2004

03-JUL-2000

01-MAY-2001

02-JUL-2004

01-JUN-2005

01-NOV-2005

12-MAR-2004

30-JUN-2004

31-MAY-2005

30-SEP-2005

30-MAR-2007

 100.00%

 100.00%

  90.00%

    .00%

    .00%

Current Comments

 $19,065,000.00

WORKING DRAWINGSCURRENT PHASE:

 Working drawings are in the 90% review stage for working drawings. The project will need increased
funding for the construction phase based on the 90% working drawing estimate. The CM contract has
now been approved by the contracts unit. The CM - Kitchell - will provide a review of the 100% Working
Drawings and specs. They will also provide construction management services during the construction
phase. The project is slated to be advertised for bid around June 1, 2005.

Project Status

Project is 30 months behind schedule due to land acquisition delays for the targeted downtown site. The
project will fall another 3-6 months behind schedule due to a new appropriation approved by DOF that
will be needed to fund C phase.

Schedule

New appropriation has been approved by DOF (per AOC).Budget

Other information

01-MAY-2001

01-MAY-2001

15-MAY-2002

15-MAY-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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REDDING

JUSTICE
MERLE MCDANEL

REDDING REPLACEMENT LABORATORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106146

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000
106/2001
106/2001
106/2001
3/2002

Budget Item

0820-301-0001(4)
0820-301-0001(4)
0820-301-0001(2)
0820-801-0660
0820-301-0660
0820-301-0660
0820-301-0660

Appropriation($)

     391,000.00 
     319,000.00 
     308,000.00 
      10,000.00 

   6,240,000.00 

     490,680.00 

Document

99235A
99235A
01048A
20279B
30036B
30036B
40075B

Transferred($)

     391,000.00 
     319,000.00 
     308,000.00 
      10,000.00 

   6,240,000.00 
(     10,000.00)
     490,680.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     391,000.00 
     319,000.00 
     308,000.00 

   6,740,680.00 

     391,000.00 
     319,000.00 
     308,000.00 

   6,730,680.00 

     390,800.78 
     318,604.54 
     307,688.01 

   4,999,878.92 

Project    7,758,680.00    7,748,680.00    6,016,972.25 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-1999

01-SEP-2000

01-MAY-2001

01-MAY-2001

01-FEB-2002

13-APR-2001

13-APR-2001

31-OCT-2001

31-OCT-2001

30-APR-2003

02-JUL-1999

01-OCT-2000

12-MAY-2001

02-SEP-2003

12-APR-2004

13-APR-2001

11-MAY-2001

03-JUL-2002

12-APR-2004

10-JUN-2005

 100.00%

 100.00%

 100.00%

 100.00%

  81.00%

Current Comments

 $7,258,000.00

CONSTRUCTIONCURRENT PHASE:

Construction is underway with interior building finishes and lab casework being installed. Site sidewalks
and curbs underway.

Project Status

Contract awarded and N.T.P. given 12 April 2004.Schedule

Construction low bid received came in at $5,850,000 which is 7.6% over construction budget. PWB/DOF
has approved the augmentation.

Budget

No other pertinent information.Other information

15-OCT-2001

01-JUL-2002

01-JAN-2003

30-JUN-2002

31-DEC-2002

31-DEC-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SANTA BARBARA

JUSTICE
LEIGH GEHRIG

SANTA BARBARA REPLACEMENT LABORATORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103674

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0050/1999
0050/1999
0050/1999
0379/2002
0379/2002
0379/2002
0379/2002
0208/2004

Budget Item

0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0660(1)
0820-301-0660(1)
0820-301-0660(1)
0820-301-0660(1)
0820-310-0660(1)

Appropriation($)

      32,000.00 
     418,000.00 
      41,799.00 
      45,600.00 
       9,801.00 

     228,000.00 
     263,000.00 
      26,299.00 
      16,499.00 
      10,000.00 

       4,000.00 

   7,945,868.00 

Document

00121A
98254A
99296A
00021A
00121A
98254A
00075A
20205A
30193A
30141B
30141B
40067B
40067B
05041BPMB

Transferred($)

      32,000.00 
     418,000.00 
      41,799.00 
      45,600.00 
       9,801.00 

     228,000.00 
     263,000.00 
      26,299.00 
      16,499.00 
      10,000.00 
(     10,000.00)
       4,000.00 
(      4,000.00)

   7,945,868.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     491,799.00 
     283,401.00 
     305,798.00 

   7,959,868.00 

     491,799.00 
     283,401.00 
     305,798.00 

   7,945,868.00 

     491,799.00 
     283,395.81 
     303,136.67 
     250,536.40 

Project    9,040,866.00    9,026,866.00    1,328,867.88 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

20-OCT-1998

31-AUG-1999

01-DEC-2000

01-DEC-2000

01-MAR-2001

24-AUG-1999

14-APR-2000

28-FEB-2001

28-FEB-2001

31-MAY-2002

20-OCT-1998

30-SEP-1999

15-APR-2002

16-MAR-2004

18-NOV-2004

28-JAN-2002

18-FEB-2000

15-MAR-2004

17-NOV-2004

06-MAR-2006

 100.00%

 100.00%

 100.00%

 100.00%

   1.00%

Current Comments

 $9,091,866.00

CONSTRUCTIONCURRENT PHASE:

Site is saturated due to unusually heavy rains.  Contractor has been unable to start grading.  Staging
area is set up, utilites have been located, and submittals are progressing.  Meeting with Soils Engineer
2/25/05 provided option of starting grading operations by using filter fabric and crushed rock as platform
for overlaying compacted fill.  A week of dry weather is needed before implementing grading option.

Project Status

15-APR-2002

28-SEP-2002

01-MAR-2003

27-SEP-2002

28-FEB-2003

30-JUN-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Construction contract started on 1/5/05.  Working Drawings were delayed a year to value engineer the
project.  Acquisition was delayed over 2 years due to site issues.

Schedule

Construction bond appropriation is $8,010,868 (Agency retained items are $65K; Contract is $6.5M).Budget

None.Other information
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SANTA ROSA

JUSTICE
LEIGH GEHRIG

SANTA ROSA REPLACEMENT LABORATORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102789

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999
0324/1998
0050/1999
0050/1999
0050/1999
0106/2001

Budget Item

0820-301-0001(2)
0820-301-0001(2)
0820-301-0001(2)
0820-301-0001(2)
0820-301-0001(2)
0820-301-0001(2)
0820-801-0660

Appropriation($)

     327,000.00 
     198,000.00 
     215,000.00 
     262,000.00 
      30,000.00 
      19,000.00 

   5,470,000.00 

Document

98232A
00027A
98232A
00076A
01047A
30194A
20278B

Transferred($)

     327,000.00 
     198,000.00 
     215,000.00 
     262,000.00 
      30,000.00 
      19,000.00 
      10,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     525,000.00 
     215,000.00 
     311,000.00 

   5,470,000.00 

     525,000.00 
     215,000.00 
     311,000.00 
      10,000.00 

     524,622.21 
     212,209.02 
     276,850.06 
       9,875.00 

Project    6,521,000.00    1,061,000.00    1,023,556.29 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

20-OCT-1998

31-AUG-1999

05-JUN-2000

01-DEC-2000

01-DEC-2000

24-AUG-1999

14-APR-2000

30-NOV-2000

28-FEB-2001

28-FEB-2001

02-JUL-1999

01-OCT-1999

01-JUN-2002

01-SEP-2005

01-JAN-2006

12-MAY-2000

14-APR-2000

29-JUL-2005

31-DEC-2005

05-MAR-2007

 100.00%

 100.00%

  98.00%

    .00%

    .00%

Current Comments

 $10,844,000.00

WORKING DRAWINGSCURRENT PHASE:

Project is on hold pending approval of new construction appropriation in 05/06 Budget.  Working
Drawings will be submitted to the State Fire Marshal and Divison of the State Architect for final approval.
Easement documents were approved by City of Santa Rosa.  PMIA loan for due diligence was renewed
by the PMIB on March 16, 2005.

Project Status

Pending new appropriation, estimated out-to-bid is Sept-05.  Bidding was delayed 2 years due to
insufficient funds and to value engineer the project, Jul-Oct-02 due to hiring freeze for construction
inspectors, and Nov-01-Jul-02 due to shift to bond funding.  Working Drawings were delayed 6 months
due to client requested changes after approval to bid May-01.

Schedule

Construction bond appropriation request is $9,793,000.Budget

None.Other information

01-JUN-2001

19-JUN-2002

01-NOV-2002

18-JUN-2002

31-OCT-2002

29-FEB-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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ATASCADERO

MENTAL HEALTH
LELAND ROBERTS

ATASCADERO SH - CONSTRUCT MULTI-PURPOSE BLDG.

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111692

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0379/2002
0379/2002

Budget Item

4440-301-0001(1)
4440-301-0660(1)
4440-301-0660(1)

Appropriation($)

     632,000.00 
     710,000.00 

  12,430,000.00 

Document

20125A
30014B
40056B

Transferred($)

     632,000.00 
     710,000.00 

  12,430,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     632,000.00 
     710,000.00 

  12,430,000.00 

            .00 
     632,000.00 
     710,000.00 

  12,430,000.00 

            .00 
     620,603.19 
     656,208.15 

  10,659,026.22 

Project   13,772,000.00   13,772,000.00   11,935,837.56 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-NOV-2001

01-JUL-2002

11-JUN-2003

08-NOV-2003

15-JUN-2002

11-JUN-2003

08-NOV-2003

16-JUL-2005

01-NOV-2001

02-OCT-2002

18-JUL-2003

02-JAN-2004

15-JUN-2002

26-JUN-2003

02-JAN-2004

01-JUN-2005

    .00%

 100.00%

 100.00%

 100.00%

  94.00%

Current Comments

 $13,772,000.00

CONSTRUCTIONCURRENT PHASE:

Construction in progress. Architectural punchlist inspection begun. Access panel installation, interior
glazing, door hardware to be complet by 4/22 (except certain door hardware). HVAC commissioning
continues - test and balance to complete by end of week, balance of commissioning to follow. Site
paving complete. Site fencing continues. Punchlist activities expected to begin in week of 4/11/05.

Project Status

Project schedule revised this reporting period. Change order fencing work required long lead metal
fencing product. Completion of security system installation and testing is contingent upon fence work
(shaker alarm). No-climb fence fabric expected in first week of May. Completion of security system is
now the driver of contract completion date. June 1 is estimated date.

Schedule

The project is within budget.Budget

Late change of personal alarm system display components has been requested by hospital staff, and is
declared essential to secure operation of facility. Pricing for this change has been requested from
contractor. Work could likely be completed by the June 1 date.

Other information

02-OCT-2002 11-JUN-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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METROPOLITAN STATE HOSPITAL

MENTAL HEALTH
TAMER AHMED

CONSTRUCT NEW KITCHEN AND REMODEL SATELLITE SERVING KITCHENS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116367

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0157/2003
0157/2003

Budget Item

4440-301-0660(2)
4440-301-0660(2)

Appropriation($)

      80,000.00 
     832,000.00 

Document

05076BPMB
40085B

Transferred($)

      80,000.00 
     832,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     912,000.00 

            .00 
            .00 

            .00 
     912,000.00 

            .00 
            .00 

            .00 
     639,054.20 

            .00 
            .00 

Project      912,000.00      912,000.00      639,054.20 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-SEP-2003

16-SEP-2004

26-SEP-2005

23-FEB-2006

15-SEP-2004

25-SEP-2005

22-FEB-2006

31-AUG-2007

02-FEB-2004

13-AUG-2005

15-APR-2006

09-AUG-2006

12-AUG-2005

14-APR-2006

08-AUG-2006

30-APR-2008

    .00%

  99.00%

    .00%

    .00%

    .00%

Current Comments

 $18,726,000.00

PRELIMINARY PLANSCURRENT PHASE:

Project Preliminary Plans have been completed however project on hold.Project Status

Preliminary Plans approval has been postponed until the passing of FY05/06 BY.Schedule

Project is approximately 25% over current appropriated budget.  DOF understands the reasons for the
overruns due to unforeseen conditions that could not have been accounted for in the Budget Package.

Budget

Project on hold awaiting the passage of FY05/06 Budget.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PATTON STATE HOSPITAL

MENTAL HEALTH
KATHRYN VESTAL

EB BUILDING RENOVATIONS: ADM.SUITE, SEISMIC RETROFIT; ADA UPGRADE; FLSEI PHASE II/III

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116411

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0157/2003
0157/2003
0282/1997
0106/2001
0324/1998
0106/2001
0157/2003
0157/2003

Budget Item

4440-301-0660(3)
4440-301-0660(3)
4440-301-0001(5)
4440-301-0001(5)
4440-301-0001(2)
4440-301-0001(5)
4440-301-0660(3)
4440-301-0660(3)

Appropriation($)

     619,000.00 

     179,000.00 
      87,000.00 

     418,000.00 
     107,000.00 
     883,000.00 

  19,558,000.00 

Document

05007BPMB
40035B

Transferred($)

     228,000.00 
     391,000.00 

            .00 
            .00 
            .00 
            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     885,000.00 

   1,408,000.00 
  19,558,000.00 

            .00 
     619,000.00 

            .00 
            .00 

            .00 
     458,546.64 

            .00 
            .00 

Project   21,851,000.00      619,000.00      458,546.64 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

09-FEB-2004

09-MAR-2005

09-MAR-2006

23-JUN-2006

09-MAR-2005

09-MAR-2006

23-JUN-2006

23-JUN-2008

09-FEB-2004

15-AUG-2005

18-OCT-2006

01-FEB-2007

25-FEB-2005

17-OCT-2006

31-JAN-2007

31-JAN-2009

    .00%

  99.00%

    .00%

    .00%

    .00%

Current Comments

 $21,851,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary plans are complete, and the cost estimate shows a 41% increase over the conceptual
estimate from 2003.  Changes to the original construction scope, as well as regulatory requirements have
contributed to this increase.  A new appropriation will be required to continue with working drawings.

Project Status

Project is on hold until July 2005 when a new appropriation is anticipated for working drawings and
construction.  PWB approval of PPs and revised schedule is contingent on passage of the FY 2005-
2006 budget.

Schedule

A new COBCP was drafted by DMH, with a request for a new approproation in July 2005 for both
working drawings and construction.

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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METRO STATE HOSPITAL

MENTAL HEALTH
DONALD HANSEN

METROPOLITAN SH ADA COMPLIANCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 108355

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0052/2000
0106/2001
0106/2001
0106/2001
0106/2001

Budget Item

4440-011-0001
4450-011-0001
4440-011-0001
4440-011-0001
4440-011-0001
4440-011-0001

Appropriation($)

      75,000.00 
     153,320.00 
      22,680.00 

     747,487.00 
   5,489,513.00 

Document

97177A
01050A
20153A
20153A
20153A
20153A

Transferred($)

      75,000.00 
     153,320.00 
      22,680.00 

     747,487.00 
   5,489,513.00 
(    107,000.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     251,000.00 
     747,487.00 

   5,489,513.00 

            .00 
     251,000.00 
     747,487.00 

   5,382,513.00 

            .00 
     245,470.00 
     576,157.54 

            .00 

Project    6,488,000.00    6,381,000.00      821,627.54 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2000

02-NOV-2001

01-MAY-2002

02-AUG-2002

15-FEB-2001

30-APR-2002

01-AUG-2002

02-AUG-2003

08-MAY-2001

18-MAR-2003

21-APR-2005

10-AUG-2005

11-FEB-2002

20-APR-2005

29-JUL-2005

24-SEP-2006

    .00%

 100.00%

  99.00%

    .00%

    .00%

Current Comments

 $6,381,000.00

BID PERIODCURRENT PHASE:

Back Check meetings with State Fire Marshal and Universal Design to occur on April 20, 2005.Project Status

Upon Backcheck approval, project will be advertised for BId.  Anticipate a prebid walk on May 24, 2005.
Bid date of June 14, 2005.

Schedule

Revised scope within budget.Budget

This is a Special Repair/Support Fund Project.Other information

08-MAY-2001

18-MAR-2003

07-JUN-2004

16-SEP-2004

01-NOV-2001

06-JUN-2004

15-SEP-2004

29-JUN-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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NORWALK

MENTAL HEALTH
MARK BLUCHER

METROPOLITAN SH CONSTRUCT SCHOOL BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111702

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0379/2002
/

Budget Item

4440-301-0001(2.5)
4440-301-0660(2)
--

Appropriation($)

     412,000.00 
     448,000.00 

   6,703,000.00 

Document

20020A
30015B

Transferred($)

     412,000.00 
     448,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     412,000.00 
     448,000.00 

   6,703,000.00 

            .00 
     412,000.00 
     448,000.00 

            .00 

            .00 
     319,548.74 
     350,324.14 

            .00 

Project    7,563,000.00      860,000.00      669,872.88 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-SEP-2001

02-SEP-2002

11-JUL-2003

13-OCT-2003

29-MAR-2002

11-JUL-2003

13-OCT-2003

31-JAN-2005

04-SEP-2001

03-FEB-2003

04-JUL-2005

02-JAN-2006

30-JUN-2002

01-JUL-2005

30-DEC-2005

01-MAY-2007

    .00%

 100.00%

  98.00%

    .00%

    .00%

Current Comments

 $7,563,000.00

WORKING DRAWINGSCURRENT PHASE:

April 2005:   On Feb. 25, PMB conducted a meeting with the entire A&E team to obtain commitment  to
complete the working drawings.   A final back-check occured on March 10 with the team as well.   Final
DSA approval (Structural) is scheduled for submittal on March 28, with SFM (approval) and Accessibility
(cursory review ) to occur thereafter.

Project Status

It is currently anticipated that advertise and bidding will commence in July 2005, pending reappropriation
in the upcoming 05/06 Budget.

Schedule

Construction will be funded from Lease Revenue Bonds.   Interim financing will be provided by PMIB.  A
request to reappropriate was made on 4/14/2005.

Budget

There are no significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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NORWALK

MENTAL HEALTH
MARK BLUCHER

METROPOLITAN SH REPAIR STEAM SYSTEM (PRIORITY 6 & 7)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106772

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

1045/1984
1045/1984
1045/1984

Budget Item

4440-505-942
4440-505-942001
4440-505-942

Appropriation($)

     205,500.00 
   1,039,900.00 
     240,100.00 

Document

99325A
05034APMB
99325A

Transferred($)

     205,500.00 
   1,039,900.00 
     240,100.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     205,500.00 
   1,280,000.00 

            .00 
            .00 

     205,500.00 
   1,280,000.00 

            .00 
            .00 

     217,526.48 
         700.00 

Project    1,485,500.00    1,485,500.00      218,226.48 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-OCT-1999

25-FEB-2000

22-MAY-2000

26-JAN-2000

11-APR-2000

22-SEP-2000

04-JUN-2003

01-JUL-2005

03-JAN-2006

30-JUN-2005

02-JAN-2006

01-AUG-2006

    .00%

    .00%

  98.00%

    .00%

    .00%

Current Comments

 $1,485,500.00

WORKING DRAWINGSCURRENT PHASE:

April 2005:   PSB is presently making necessary modifcations to their technical specifications (addition of
required sections).  The SFM is currently reviewing the plans.  The hazarodus material consultant is
revising their documents as well.  Upon receipt of these both, PMB will proceed to bid.

Project Status

It is anticipated that advertise and bidding will commence in July 2005.Schedule

Funding is in place to allow the project to proceed to bid.Budget

There are no other significant project issues at this time.Other information

15-OCT-1999 20-FEB-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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NAPA

MENTAL HEALTH
KENT PIVONKA

NAPA S.H.-ENERGY CONSERVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 109239A

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION

Chapter

/

Budget Item

--

Appropriation($)

   1,704,391.00 

Document

008-02-ECB

Transferred($)

   1,704,391.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

   1,704,391.00 

            .00 
            .00 
            .00 

   1,704,391.00 

            .00 
            .00 
            .00 

     202,205.01 

Project    1,704,391.00    1,704,391.00      202,205.01 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION 03-FEB-2003 10-OCT-2003 30-SEP-2004 28-MAY-2005

    .00%

    .00%

    .00%

    .00%

  15.00%

Current Comments

 $1,704,391.00

CONSTRUCTIONCURRENT PHASE:

15Apr05 Contractor is scheduled to start ECM#01 Lighting Retrofit work on 18Apr05 and ECM#02 Motor
Replacement on 19Apr05.

Project Status

Project is slightly behind original schedule.Schedule

Project is currently within the Budget.Budget

One (1) Change Order issued to date in the amount of -$215,935 (credit).Other information

03-FEB-03 10-OCT-03

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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NAPA STATE HOSPITAL

MENTAL HEALTH
DONALD HANSEN

NAPA SH ADA COMPLIANCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107817

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000
0106/2001

Budget Item

4440-011-0001
4440-011-0001
4440-011-0001
4450-011-0001
4440-011-0001

Appropriation($)

     168,680.00 
     336,420.00 
     847,900.00 
      17,680.00 

   1,354,320.00 

Document

00241A
00241A
00241A
01050A
20153A

Transferred($)

     168,680.00 
     336,420.00 
     847,900.00 
      17,680.00 

   1,354,320.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     168,680.00 
     336,420.00 

   2,219,900.00 

            .00 
     168,680.00 
     336,420.00 

   2,219,900.00 

            .00 
     163,687.80 
     298,026.40 
     665,033.41 

Project    2,725,000.00    2,725,000.00    1,126,747.61 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2000

15-FEB-2001

15-JUN-2001

14-SEP-2001

15-FEB-2001

15-JUN-2001

14-SEP-2001

26-FEB-2002

21-NOV-2000

25-APR-2002

05-JUN-2004

24-AUG-2004

15-FEB-2002

04-JUN-2004

23-AUG-2004

10-NOV-2005

    .00%

 100.00%

 100.00%

 100.00%

  40.00%

Current Comments

 $2,725,000.00

CONSTRUCTIONCURRENT PHASE:

Project 40% complete.Project Status

Project on schedule.Schedule

The revised project budget for Napa is $2,725,000.Budget

This is a Special Repair/Support Fund Project.Other information

21-NOV-2000

25-APR-2002

05-JUL-2003

15-OCT-2004

30-SEP-2001

03-JUL-2003

30-SEP-2003

15-OCT-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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COALINGA, FRESNO COUNTY

MENTAL HEALTH
PELLA MCCORMICK

NEW MENTAL HEALTH TREATMENT FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103557

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0050/1999
0050/1999
0050/1999
0050/1999
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001
0157/2003
0052/2000

Budget Item

4440-301-0001(1.1)
4440-301-0001(1.1)
4440-301-0001(1.1)
4440-301-0001(1.1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0001(1.5)

Appropriation($)

   4,975,000.00 

   4,584,000.00 
  11,441,000.00 

 349,287,000.00 

  16,955,000.00 
   6,900,000.00 

Document

00289A
30010A
30010A
98189A
00013A
00291A
00291A
01092A
20104B
20138B
20212B
20235B
30028B
30149B
40086B
40059B

Transferred($)

      29,000.00 
     150,000.00 
(    150,000.00)
   4,630,000.00 
   4,584,000.00 
   1,579,640.00 
(     13,594.00)

   9,861,360.00 
   5,114,550.00 
  12,181,712.00 
     268,819.00 
     376,337.00 

 320,114,764.00 
   3,024,507.00 
   3,051,569.00 
  16,955,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   4,975,000.00 
   4,584,000.00 
  11,441,000.00 

 373,142,000.00 

   4,659,000.00 
   4,584,000.00 
  11,427,406.00 

 361,087,258.00 

   4,818,009.32 
   4,683,100.59 
  11,005,662.78 

 325,878,860.53 

Project  394,142,000.00  381,757,664.00  346,385,633.22 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-SEP-1998

11-DEC-2000

01-AUG-2001

01-DEC-2001

08-DEC-2000

31-JUL-2001

28-MAY-2002

30-SEP-2004

04-SEP-1998

23-APR-2001

01-AUG-2001

01-DEC-2001

08-DEC-2000

23-APR-2002

15-MAR-2004

30-JUN-2005

    .00%

 100.00%

 100.00%

 100.00%

  95.00%

Current Comments

 $394,142,000.00

CONSTRUCTIONCURRENT PHASE:

04-SEP-1998

11-DEC-2000

01-AUG-2001

01-DEC-2001

08-DEC-2000

23-APR-2002

28-MAY-2002

30-JUN-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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March 2005: Three bid packages (1, 1A and 3) have completed construction as scheduled.  Bid
Packages 2 - Facilities and Infrastructure and BP 4 - Motor Vehicle Building and Firehouse Addition
continue to progress.

Project Status

The schedule dates reflect the overlapping phases of the four bid packages.  The start date reflects the
earliest bid package to commence the phase; the completion date the latest bid package to finish the
phase.  Bid Package 2 Facilities and Infrastructure commenced construction in early November 2002, BP
3 Central Warehouse commenced construction in June 2003 and completed construction as scheduled
in June 2004.  BP4 commenced construction in May 2004. The current completion date (June 30, 2005)
reflects the scheduled completion for BP2. Completion of BP2 is being coordinated with facility
occupancy requirements so as to avoid conflicts with DMH program needs.

Schedule

The project is within budget.  The apparent over run in the acquisition and preliminary phases are due to
ongoing real estate due diligence and will be reconciled at a later date.

Budget

None at this time.Other information
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PATTON STATE HOSPITAL

MENTAL HEALTH
DONALD HANSEN

PATTON SH ADA COMPLIANCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107783

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0106/2001

Budget Item

4440-011-0001
4440-011-0001
4440-011-0001
4440-011-0001
4440-011-0001
4440-011-0001
4440-011-0001
4440-011-0001

Appropriation($)

     270,800.00 

     481,731.00 

   3,099,469.00 
     107,000.00 

Document

00240A
00240A
00240A
00240A
00240A
00240A
00240A
20153A

Transferred($)

     270,800.00 
      16,835.00 
      10,000.00 

     481,731.00 
(     16,835.00)
(     10,000.00)

   3,099,469.00 
     107,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     270,800.00 
     481,731.00 

   3,206,469.00 

            .00 
     270,800.00 
     508,566.00 

   3,179,634.00 

            .00 
     268,579.45 
     475,970.51 
     196,103.94 

Project    3,959,000.00    3,959,000.00      940,653.90 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2000

15-FEB-2001

15-JUN-2001

14-SEP-2001

15-FEB-2001

15-JUN-2001

14-SEP-2001

26-FEB-2002

13-NOV-2000

25-MAY-2002

01-MAY-2004

15-OCT-2004

11-FEB-2002

30-APR-2004

14-OCT-2004

12-FEB-2006

    .00%

 100.00%

 100.00%

 100.00%

  12.00%

Current Comments

 $3,959,000.00

CONSTRUCTIONCURRENT PHASE:

Contractor working at the public restrooms, first floor of the Administration Building and exterior path of
travel areas behind the East area fence.  Contractor encountered asbestos contamination in the crawl
space of Building G.  Additional investigation has found extensive crawl space contamination in the
Volunteer Service Building, Plant Operations and General Services Building.  Less contamination was
found in the crawl space of the Corrections Building.  Working with DMH to resolve this issue.

Project Status

Project is behind schedule.  Based on the days elapsed we should be 25% complete with project.
Contractor working revising schedule to pick up time lost.

Schedule

The project is within revised budget.Budget

This is a Special Repair/Support Fund Project.Other information

13-NOV-2000

25-MAY-2002

16-OCT-2003

02-JAN-2004

30-AUG-2001

15-OCT-2003

30-NOV-2003

25-MAR-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-APR-05

Page # 125

PATTON STATE HOSPITAL

MENTAL HEALTH
RICHARD LANG

PATTON SH ELECTRICAL UPGRADE FOR 16 MODULARS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111764

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0106/2001
106/2001
0106/2001

Budget Item

4440-011-0001
4440-011-0001 (2)
4440-011-0001

Appropriation($)

     394,000.00 
   1,000,000.00 
   1,856,000.00 

Document

20029A
20088A
20029A

Transferred($)

     394,000.00 
   1,000,000.00 
   1,856,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     394,000.00 
   2,856,000.00 

            .00 
            .00 

     394,000.00 
   2,856,000.00 

            .00 
            .00 

     284,720.91 
   1,945,476.22 

Project    3,250,000.00    3,250,000.00    2,230,197.13 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

08-AUG-2001

28-JAN-2002

28-AUG-2002

18-NOV-2002

27-JAN-2002

17-AUG-2002

17-NOV-2002

16-MAY-2004

31-JAN-2002

26-MAR-2003

21-JUL-2003

25-MAR-2003

20-JUL-2003

29-JUL-2005

    .00%

    .00%

 100.00%

 100.00%

  99.00%

Current Comments

 $3,250,000.00

CONSTRUCTIONCURRENT PHASE:

Final inspection of original contract work completed and accepted.Project Status

Original contract work complete, contract is being extended to provide additional electrical service
capacity in several buildings.

Schedule

On budget.Budget

DMH has identified several areas where the electrical distribution system is inadequate.  Contractor has
extended insurance coverage and is preparing estimates for this work.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PATTON

MENTAL HEALTH
KENT PIVONKA

PATTON SH ENERGY BOND PROJECT - PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 112057A

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION
CONSTRUCTION

Chapter

0007/2001
/

Budget Item

1760-802-0001
--

Appropriation($)

     127,249.85 
   1,800,000.00 

Document

OEA0009
005-03-ECB

Transferred($)

     127,249.85 
   1,800,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

   1,927,249.85 

            .00 
            .00 
            .00 

   1,927,249.85 

            .00 
            .00 
            .00 

      61,833.74 

Project    1,927,249.85    1,927,249.85       61,833.74 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION 21-OCT-2003 12-FEB-2004 27-DEC-2004 09-FEB-2006

    .00%

    .00%

    .00%

    .00%

  15.00%

Current Comments

 $1,927,249.85

CONSTRUCTIONCURRENT PHASE:

14Apr05  Contractor contiunes to work on drawings, calculations, and specifications.  ECM#01 Energy
Management System submittal for building 70 is forecasted to be submitted on 27Apr05.

Project Status

Contractual start date is December 27, 2004.  Contractual completion date is March 18, 2006. (440
calendar days)

Schedule

Project is within Budget.Budget

Change Order #01 for -$497,393 has been issued.Other information

21-OCT-03 12-FEB-04

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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BUILDINGS G, O, P & T

MENTAL HEALTH
RICHARD LANG

PATTON SH, INSTALL ALARM SYSTEM IN G, O, P, AND T BUILDINGS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111693

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0106/2001
0379/2002

Budget Item

4440-301-0001(4)
4440-301-0001(4)
4440-301-0001(1)

Appropriation($)

      56,000.00 
      70,000.00 

     603,000.00 

Document

20034A
30016A
30192A

Transferred($)

      56,000.00 
      70,000.00 

     603,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      56,000.00 
      70,000.00 

     603,000.00 

            .00 
      56,000.00 
      70,000.00 

     603,000.00 

            .00 
      55,860.00 
      68,032.82 

     374,234.00 

Project      729,000.00      729,000.00      498,126.82 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

05-JUL-2001

18-MAR-2002

13-NOV-2002

12-APR-2003

17-MAR-2002

12-NOV-2002

11-APR-2003

23-SEP-2003

15-AUG-2001

18-SEP-2002

21-MAR-2003

15-SEP-2003

18-SEP-2002

21-MAR-2003

22-AUG-2003

16-APR-2006

    .00%

 100.00%

 100.00%

 100.00%

  61.00%

Current Comments

 $729,000.00

CONSTRUCTIONCURRENT PHASE:

Work is progressing in buildings G,T,O,P and Modulars 30-D, O & P.Project Status

Contractors latest schedule indicates completion April 16, 2006.   Schedule must be revised to reflect
work stoppage in occupied buildings.  Lack of workforce causing continuing slip in schedule.

Schedule

Subcontractor has filed a stop-notice for unspecified material and equipment, 125% retained from last
payment by accounting.

Budget

Norment served termination notice 2/24/05 giving subcontractor LOMAC 7 days to cure workforce failure.
LOMAC responded with request for Temporary Restraining Order  3/2/05.  Norment informed via email
3/10/05 of procedures to replace DVBE subcontractor.  A meeting was held between Norment, LOMAC
and bonding company to resolve this issue.  LOMAC is continuing to work on the project with inadequate
workforce.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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BUILDINGS EB, U, 70, 30, N

MENTAL HEALTH
RICHARD LANG

PATTON SH,UPGRADE PERSONAL ALARM SYSTEM-EB/U/70/30/N BLDGS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111986

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

106/2001
106/2001
106/2001
106/2001
106/2001
0379/2002

Budget Item

4440-011-0001 (2)
4440-011-0001 (2)
4440-011-0001 (2)
4440-011-0001 (2)
4440-011-0001 (2)
4440-011-0001

Appropriation($)

     295,000.00 
     319,000.00 

   2,708,000.00 

   2,644,000.00 

Document

20088A
20088A
20088A
20088A
20088A
30043A

Transferred($)

     295,000.00 
     319,000.00 

   2,708,000.00 
(  1,000,000.00)
(     35,828.00)

   2,644,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     295,000.00 
     319,000.00 

   5,352,000.00 

            .00 
     295,000.00 
     319,000.00 

   4,316,172.00 

            .00 
      88,770.00 

     272,990.00 
   1,649,660.45 

Project    5,966,000.00    4,930,172.00    2,011,420.45 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-APR-2002

30-AUG-2002

28-JAN-2003

30-AUG-2002

27-JAN-2003

11-FEB-2004

01-APR-2002

21-MAR-2003

15-SEP-2003

21-MAR-2003

22-AUG-2003

16-APR-2006

    .00%

    .00%

 100.00%

 100.00%

  48.00%

Current Comments

 $5,966,000.00

CONSTRUCTIONCURRENT PHASE:

Work in Building 70 will stop when network is operating.  All work in buildings EB,N,U,30,70 will be put on
hold until adequate resources can be confirmed.

Project Status

Contractors latest schedule indicates completion April 16, 2006.  Lack of workforce causing continuing
slip in schedule.

Schedule

SC has filed a stop-notice for unspecified material and equipment, 125% retained from last payment by
accounting.

Budget

Norment served termination notice 2/24/05 giving subcontractor LOMAC 7 days to cure workforce failure.
LOMAC responded with request for Temporary Restraining Order  3/2/05.  Norment informed via email
3/10/05 of procedures to replace DVBE subcontractor.  A meeting was held between Norment, LOMAC
and the bonding company to resolve this issue.  LOMAC is continuing to work on the project with
inadequate workforce.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PATTON STATE HOSPITAL

MENTAL HEALTH
RICHARD LANG

UPGRADE ELECTRICAL GENERATOR PLANT-PATTON SH

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114141

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0379/2002
0157/2003

Budget Item

4440-301-0001(2)
4440-301-06660(4)

Appropriation($)

     133,000.00 
     168,000.00 

Document

30062A
40008B

Transferred($)

     133,000.00 
     168,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     133,000.00 
     168,000.00 

            .00 

            .00 
     133,000.00 
     168,000.00 

            .00 

            .00 
     130,992.70 
     111,012.91 

            .00 

Project      301,000.00      301,000.00      242,005.61 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

09-FEB-2003

11-AUG-2003

01-JUN-2004

29-OCT-2004

11-AUG-2003

01-JUN-2004

29-OCT-2004

13-NOV-2005

09-FEB-2003

12-AUG-2004

25-MAY-2005

12-SEP-2005

12-SEP-2003

25-MAY-2005

12-SEP-2005

26-OCT-2006

    .00%

 100.00%

  96.00%

    .00%

    .00%

Current Comments

 $3,689,000.00

WORKING DRAWINGSCURRENT PHASE:

100% WD are complete and have been released for client and regulatory review.Project Status

Bid period scheduled to begin 5/25/05.Schedule

Waiting for WD estimate.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO

MILITARY DEPT
MARK COYNE

CONSOLIDATION STUDY FOR DOM OFFICES IN SACRAMENTO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116052

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0157/2003

Budget Item

8940-001-0001

Appropriation($)

      45,000.00 

Document

40036A

Transferred($)

      45,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      45,000.00 
            .00 
            .00 
            .00 

      45,000.00 
            .00 
            .00 
            .00 

      22,152.50 
            .00 
            .00 
            .00 

Project       45,000.00       45,000.00       22,152.50 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

24-SEP-2003 31-AUG-2005   40.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $45,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Study has been delayed in the space programming phase. RESD is still trying to finalize programming
from the Military.  PMB has notified CAM, PSB and the Military that the project needs to be reevaluated
for scope and budget due to the lengthy delay.

Project Status

Scheduled completion of the study will now be at least August of 05 and possibly longer depending on
program completion.

Schedule

Project is still within budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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AZUSA

MILITARY DEPT
MIKE SIEMERING

NEW LOS ANGELES ARMORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114508

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0379/2002
0379/2002
0157/2003
0157/2003

Budget Item

8940-301-0001(1)
8940-301-0001(1)
8940-301-0890
8940-301-0890

Appropriation($)

     888,712.00 
   5,188,288.00 
  13,284,000.00 

Document

DOF MEMO 10
40033A
DOF MEMO 90
DOF MEMO 90

Transferred($)

     888,712.00 
   5,715,688.00 
  13,284,000.00 
(  2,058,537.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     888,712.00 
  18,472,288.00 

            .00 
            .00 

     888,712.00 
  16,941,151.00 

            .00 
            .00 

     846,547.86 
  11,247,904.22 

Project   19,361,000.00   17,829,863.00   12,094,452.08 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

26-NOV-2002

30-SEP-2003

20-JAN-2004

29-SEP-2003

19-JAN-2004

20-JUL-2005

26-NOV-2002

23-JUN-2003

03-NOV-2003

20-JUN-2003

31-OCT-2003

17-JUN-2005

    .00%

    .00%

 100.00%

 100.00%

  75.00%

Current Comments

 $22,076,300.00

CONSTRUCTIONCURRENT PHASE:

Built up roofing is complete and Metal roofing is at 80%. The building skin (thin brick) is 95%. Interior
drywall is 95% complete but undergoing remediation / removal and replacement of approximately 20% of
interior walls due to the presense of mold resulting from rain exposure - The contractor elected to install
drywall without a complete roof and no windows. Interior (M/E/P) Mechanical / Electrical / Plumbing is
roughed-in and all mechanical units have been set - approximately 90% complete. Site parking (Public
& Military) have been paved / poured, with remaining paving at site entry. Window installation has
commenced @ 5% complete.

Project Status

The contractor continues to slip with current progress schedule completion shown at 66 days (June 17,
2005) beyond revised contract completion date of April 12, 2005. Anticipate granting 20 additional days
in forthcoming change order, however contractor is on notice to provide recovery schedule. Expect to
commence witholding liquidated damages in upcoming pay applications.

Schedule

On Budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO

MOTOR VEHICLES
MARILYN NELSON

1ST FLOOR ASBESTOS REMOVAL AND SEISMIC RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106304

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
379/2002
0379/2002
0157/2003

Budget Item

2740-301-0044(b)
2740-301-0044(a)
2740-301-0044
2740-301-0045(5)
2740-301-0044

Appropriation($)

     440,000.00 
     525,000.00 

  18,826,350.00 
     998,000.00 
     445,000.00 

Document

99230A
00233A
30001A
05060APMB
40014A

Transferred($)

     440,000.00 
     525,000.00 

  18,826,350.00 
     998,000.00 
     445,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     440,000.00 
     525,000.00 

  20,269,350.00 

            .00 
     440,000.00 
     525,000.00 

  20,269,350.00 

            .00 
     424,531.08 
     522,668.87 

  18,614,589.02 

Project   21,234,350.00   21,234,350.00   19,561,788.97 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-AUG-1999

15-JUL-2000

14-FEB-2001

14-JUN-2001

13-JUL-2000

13-FEB-2001

13-JUN-2001

20-NOV-2002

02-AUG-1999

03-JAN-2001

22-AUG-2001

01-OCT-2002

09-NOV-2000

21-AUG-2001

24-DEC-2001

15-APR-2005

    .00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $20,236,350.00

CONSTRUCTIONCURRENT PHASE:

March 2005 - This project was awarded to Roebbelen Contracting.  The start date was Oct. 1, 2002.
Interior and exterior construction continues on a revised schedule.  The project is approximately 99%
complete.  DMV currently has taken beneficial occupancy in all areas, but the contract work and punchlist
have not been completed.  The current schedule indicates that they will be complete in April of 2005.
RCI maintains that they will submit a claim on this project.

Project Status

This project is approximately 19 months behind schedule.Schedule

An augmentation in the amount of $998,000.00 was approved by DOF.Budget

None.Other information

03-JAN-2001

17-SEP-2001

01-OCT-2002

14-SEP-2001

18-JAN-2002

30-OCT-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO, SACRAMENTO CO.

MOTOR VEHICLES
MARILYN NELSON

5TH FLOOR ASBESTOS REMOVAL AND SEISMIC RETROFIT-PRELIM PLANS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114375

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0379/2002
0157/2003
0157/2003

Budget Item

2740-301-0044(2)
2740-301-0044(2)
2740-301-0042(2)

Appropriation($)

     219,000.00 
      36,000.00 

     325,000.00 

Document

30050A
40108A
40109A

Transferred($)

     219,000.00 
      36,000.00 

     325,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     219,000.00 
     361,000.00 

            .00 

            .00 
     219,000.00 
     361,000.00 

            .00 

            .00 
     216,423.00 
       4,500.00 

            .00 

Project      580,000.00      580,000.00      220,923.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

07-OCT-2002

28-JUL-2003

05-JUL-2004

13-APR-2005

25-JUL-2003

02-JUL-2004

12-APR-2005

09-MAR-2006

19-JAN-2004

28-JUN-2004

28-MAY-2004

    .00%

 100.00%

   5.00%

    .00%

    .00%

Current Comments

 $7,510,000.00

BID PERIODCURRENT PHASE:

March 2005 -  The approval of the preliminary plans was obtained from the Public Works Board on June
11, 2004.  DMV is still considering combining the 5th floor, 6th floor and reskin into one project.  This will
impact the completion of the working drawing phase.

Project Status

The working drawing phase which begain in June of 2004 has been placed on hold, waiting further
direction from DMV.

Schedule

The budget is currently on hold depending on the future decisions of DMV on possibility of combining this
project with the 6th floor/reskin project.

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO

MOTOR VEHICLES
MARILYN NELSON

DMV 6TH FLOOR ASBESTOS REMOVAL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 118141

ESTIMATED PROJECT COST

Phase

Funds Transferred

Chapter Budget Item Appropriation($) Document Transferred($)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project             .00             .00             .00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-JAN-2005

15-JUL-2006

15-JAN-2007

15-MAY-2007

15-MAR-2006

15-DEC-2006

15-APR-2007

15-MAY-2009

27-JUN-2005

15-JUL-2006

15-JAN-2007

15-MAY-2007

15-MAR-2006

15-DEC-2006

15-APR-2007

15-MAY-2009

    .00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $43,307,000.00

PRELIMINARY PLANSCURRENT PHASE:

DMV has placed this project on hold until an analysis is complete on the scope of the project.Project Status

Schedule

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO

MOTOR VEHICLES
MARILYN NELSON

SACTO HQ, 3RD FLOOR ASBESTOS REMOVAL & SEISMIC RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111695

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0106/2001
379/2002
0379/2002
0379/2002

Budget Item

2740-301-0044(1)
2740-301-0044
2740-301-044(10
2740-301-0044(2)

Appropriation($)

     200,000.00 
     325,000.00 
      58,000.00 

     383,000.00 

Document

20043A
30002A
40064A

Transferred($)

     200,000.00 
     325,000.00 
      58,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     200,000.00 
     766,000.00 

            .00 

            .00 
     200,000.00 
     383,000.00 

            .00 

            .00 
     187,327.66 
     359,196.01 

            .00 

Project      966,000.00      583,000.00      546,523.67 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

27-AUG-2001

01-JUL-2002

06-FEB-2003

16-MAY-2003

30-JUN-2002

05-FEB-2003

16-MAY-2003

10-APR-2004

27-AUG-2001

09-OCT-2002

01-AUG-2005

15-DEC-2005

30-JUN-2002

29-MAR-2004

30-NOV-2005

15-DEC-2006

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $7,531,000.00

WORKING DRAWINGSCURRENT PHASE:

March 2005-  The project bid on June 30, 2004 and was approximately 36% over the estimated
construction budget.  DMV has decided to wait and request a new appropriation in the next budget year.

Project Status

The bid and construction schedule is on hold until the new budget cycle.Schedule

The construction bid exceeded the appropriated amount and that which can be augmented.Budget

None.Other information

09-OCT-2002

07-JUL-2003

18-OCT-2005

07-JUL-2003

17-OCT-2005

18-SEP-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SAN YSIDRO

MOTOR VEHICLES
RAFAT ALAFRANJI

SAN YSIDRO OFFICE RELOCATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107754

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0106/2001
0106/2001
0052/2000
0106/2001
0106/2001
0106/2001
0379/2002
0379/2002
0379/2002
0157/2003
0157/2003
0157/2003

Budget Item

2740-301-0044(d)
2740-301-0044(d)
2740-301-0044(4)
2740-301-0044(4)
2740-301-0044(4)
2740-301-0044
2740-301-0044(4)
2740-301-0044(4)
2740-301-0044(4)
2740-301-00044(3)
2740-301-00044(3)
2740-301-0044(3)
2740-301-0044 (4)
2740-301-0044(4)
2740-301-0044 (4)

Appropriation($)

   1,725,000.00 

   3,171,000.00 

(  1,954,000.00)
     350,000.00 

     351,000.00 

     392,000.00 
     743,000.00 

   6,592,400.00 
   6,592,400.00 

Document

00135A
00135A
20068A
30101A
40087A

20068A
20068A
20068A
30116A
30116A
30118A

05078APMB

Transferred($)

   1,725,000.00 
(  1,725,000.00)
     121,000.00 

   1,402,850.00 
       8,000.00 

            .00 
     350,000.00 
(    350,000.00)
     229,000.00 
     351,000.00 
(    229,000.00)
     392,000.00 

            .00 
   6,592,400.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   2,942,000.00 
     701,000.00 

   1,135,000.00 
  13,184,800.00 

   1,531,850.00 
     351,000.00 
     392,000.00 

   6,592,400.00 

   1,529,390.70 
     166,991.80 
     263,402.35 

            .00 

Project   17,962,800.00    8,867,250.00    1,959,784.85 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

14-AUG-2000

20-OCT-2000

22-OCT-2001

27-MAY-2002

15-OCT-2002

04-OCT-2001

19-OCT-2001

27-MAY-2002

14-OCT-2002

21-OCT-2003

14-AUG-2001

29-MAY-2002

28-MAR-2003

01-SEP-2004

25-APR-2005

04-DEC-2002

14-MAR-2003

28-JUL-2004

02-DEC-2004

25-SEP-2006

 100.00%

 100.00%

 100.00%

 100.00%

    .00%

Current Comments

 $8,119,000.00

CONSTRUCTIONCURRENT PHASE:

Notice To Proceed has been issued to the contractor to begin construction on April 25, 2005.Project Status

Delay for construction funds augmentation before award of construction contract.Schedule

14-AUG-2001

14-AUG-2001

30-MAR-2003

01-AUG-2004

23-NOV-2004

04-JAN-2002

04-JAN-2002

28-JUL-2004

20-NOV-2004

09-DEC-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Requested additional $727,400 for construction contract award.Budget

Other information
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SOUTH SACRAMENTO

MOTOR VEHICLES
DIANNA BROWN

SO. SAC. FIELD OFFICE REPLACEMENT - ACQUISITIONS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111696

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0106/2001
0379/2002
0379/2002
0157/2003

Budget Item

2740-301-0044(4.5)
2740-301-0044(4.5)
2740-301-0044(4)
2740-301-0044(4)
2740-301-00445(5)

Appropriation($)

     942,000.00 
     360,000.00 
     400,000.00 

   6,351,469.00 

Document

20067A
30108A
30102A
30133A
05090APMB

Transferred($)

     147,000.00 
     795,000.00 
     360,000.00 
     400,000.00 

   6,351,469.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     942,000.00 
     360,000.00 
     400,000.00 

   6,351,469.00 

     942,000.00 
     360,000.00 
     400,000.00 

   6,351,469.00 

     927,015.53 
     342,693.58 
     473,079.85 
       5,970.00 

Project    8,053,469.00    8,053,469.00    1,748,758.96 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

19-OCT-2001

03-JUN-2002

14-FEB-2003

05-DEC-2003

21-JUN-2004

03-JUN-2002

14-FEB-2003

05-DEC-2003

21-JUN-2004

23-MAY-2005

14-SEP-2001

25-DEC-2002

01-JUN-2003

10-SEP-2004

10-MAY-2005

13-DEC-2002

15-MAY-2003

01-DEC-2004

31-MAR-2005

10-MAY-2006

 100.00%

 100.00%

 100.00%

 100.00%

    .00%

Current Comments

 $8,053,469.00

BID PERIODCURRENT PHASE:

Bids recieved on January 6, 2005. DGS contracts recieved bid protest on 1/25/2005. Protest was not
upheld. Contract awarded as per original bid tabulation. Low bid was approximately 6% over budget.
PWB/DOF approved augmentaion request as of 3/11/2005. Contract awarded as of April 2005.

Project Status

Notice To Proceed (NTP) effective May 10, 2005.Current construction start on schedule.Schedule

DOF/PWB approved budget augmentation in the amount of $497,469.00 on March 11, 2005.Budget

N/AOther information

01-JUN-2003

10-SEP-2004

24-JAN-2005

09-SEP-2004

21-JAN-2005

27-JAN-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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LOS ANGELES

OFC EMERGENCY SERVICES
PAUL DAVIDSON

LOS ANGELES REGIONAL CRIME LABORATORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 113680

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
1124/2002
1124/2002

Budget Item

8100-101-0001(22.1)
8100-801-0660(10)
--

Appropriation($)

     504,000.00 
   7,154,000.00 
  90,846,000.00 

Document

30075A
30161B
05081BPMB

Transferred($)

     504,000.00 
   7,154,000.00 
  90,846,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     504,000.00 

   7,154,000.00 
  90,846,000.00 

            .00 
     504,000.00 

   7,154,000.00 
  90,846,000.00 

            .00 
     323,401.59 

   6,471,880.43 
     495,385.17 

Project   98,504,000.00   98,504,000.00    7,290,667.19 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2001

01-OCT-2002

15-MAR-2003

16-DEC-2003

26-MAR-2004

13-MAR-2003

14-FEB-2003

15-DEC-2003

25-MAR-2004

02-FEB-2006

15-SEP-2002

19-JUN-2003

04-OCT-2004

14-FEB-2005

14-MAR-2003

01-OCT-2004

18-JAN-2005

21-OCT-2006

 100.00%

 100.00%

 100.00%

 100.00%

   4.00%

Current Comments

 $98,000,000.00

CONSTRUCTIONCURRENT PHASE:

The construction contract has been executed with the General Contractor, S.J. Amoroso Construction
Company.  The Notice to Proceed was February 14, 2005.  Site demolition and mass excavation is
complete.  Backfill and final grading continues through weather interuptions.

Project Status

The record breaking rain in the Los Angeles area has delayed the project by 10 days through January
2005.  The new scheduled construction completion date is September 21, 2006.  After that there will be a
three month commissioning and certification period for the laboratory which will take place during initial
occupancy and operation.

Schedule

In addition to the original $92,000,000 augmentation, the City and County of Los Angeles have provided
$12,000,000 for the award ($6 million) and a reserve fund ($6 million).   The funding is governed by a
Project Management and Funding Agreement and an Escrow Account Agreement.  The project is
currently within anticipated budget expenditures.

Budget

NoneOther information

01-OCT-2002

19-JUN-2003

04-OCT-2004

06-JAN-2005

14-MAR-2003

01-OCT-2004

05-JAN-2005

08-OCT-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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MATHER

OFC EMERGENCY SERVICES
LEIGH GEHRIG

OES HEADQUARTERS PERIMETER FENCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116357

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003

Budget Item

0690-301-0001(1)
0690-301-0001(1)
0690-301-0001(1)
0690-301-0001(1)
0690-301-0001(1)
0690-301-0001(1)

Appropriation($)

      99,000.00 
       9,000.00 

     136,000.00 

Document

40044A
40124A
40124A
40124A
40124A
40124A

Transferred($)

      99,000.00 
       9,000.00 
(      9,000.00)

     136,000.00 
(    136,000.00)
     145,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     108,000.00 
     136,000.00 

            .00 

            .00 
      99,000.00 

     145,000.00 
            .00 

            .00 
      97,914.42 
      97,890.00 

            .00 

Project      244,000.00      244,000.00      195,804.42 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-NOV-2003

12-JUN-2004

01-AUG-2005

01-DEC-2005

11-JUN-2004

31-DEC-2004

30-NOV-2005

31-JUL-2006

15-NOV-2003

14-AUG-2004

01-AUG-2005

01-DEC-2005

13-AUG-2004

08-APR-2005

30-NOV-2005

31-JUL-2006

    .00%

 100.00%

  99.00%

    .00%

    .00%

Current Comments

 $1,827,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings were submitted to the State Fire Marshal and Division of the State Architect for review
on 3/17/05.  Estimated approval of Working Drawings is April 2005.

Project Status

Pending construction appropriation in 05/06 Budget, estimated out-to-bid is Sept-05.Schedule

Construction appropriation request is $1,493,000.  Augmentation for Due Diligence is $9,000, 9.1 percent
of P phase of $99K.  W phase is $136,000.

Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SANTA CLARA COUNTY

PARKS & RECREATION
ALONZO ARREOLA

HENRY W. COE SP DAY USE DEVELOPMENT AT DOWDY RANCH

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107768

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0106/2001
0106/2001
0379/2002

Budget Item

3790-301-0005(3)
3790-301-0005(11)
3790-301-0005(11)
3790-301-0005(10)

Appropriation($)

     278,000.00 
     207,000.00 

   2,040,000.00 

Document

00154B
20124B
20124B
40077B

Transferred($)

     137,000.00 
     163,870.00 
(      1,217.00)

   1,748,915.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     278,000.00 
     207,000.00 

   2,040,000.00 

            .00 
     137,000.00 
     162,653.00 

   1,748,915.00 

            .00 
     136,223.99 
     163,470.64 

   1,276,070.34 

Project    2,525,000.00    2,048,568.00    1,575,764.97 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

10-JUL-2000

10-AUG-2001

18-MAR-2002

18-JUN-2002

09-AUG-2001

09-DEC-2003

28-FEB-2003

11-AUG-2004

10-JUL-2000

09-NOV-2001

12-NOV-2003

15-MAR-2004

08-NOV-2001

10-OCT-2003

14-MAR-2004

20-FEB-2006

    .00%

 100.00%

 100.00%

 100.00%

  85.00%

Current Comments

 $2,479,741.00

CONSTRUCTIONCURRENT PHASE:

Restriction for most of the site activities ended on April 1st of 2005. Work is currently on-going resume
and project should be completed by the beginning of June 2005. After winter rains, three
drainage/erosion issues have been discovered and will need to be addressed. Planting will be completed
in early fall.

Project Status

Project is within schedule.Schedule

The project is currently within budget. It remains to be seen if current contingency will cover the cost of
managing the recently discovered site erosion problems.

Budget

Working Drawing budget was reduced by $1,217per DPR fund reversion request thus causing
overexpenditure of $817 for the phase.

Other information

10-JUL-2000

09-NOV-2001

10-DEC-2002

01-MAR-2003

08-NOV-2001

09-DEC-2002

28-FEB-2003

15-MAR-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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FRESNO

SAN JOAQUIN RIVER CONSERVANCY
KIM PETERS

FRIANT COVE ROADSIDE REST STOP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 108266

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0050/1999
0050/1999
0157/2003

Budget Item

3830-301-0104
3830-301-0104
3830-301-0104
3830-301-0104

Appropriation($)

      43,500.00 
      58,325.00 

     170,000.00 
      64,475.00 

Document

00237A
20040A
52894
40021A

Transferred($)

      43,500.00 
      58,325.00 

     170,000.00 
      64,475.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      43,500.00 
     228,325.00 
      64,475.00 

            .00 

      43,500.00 
     228,325.00 
      64,475.00 

            .00 

     236,821.01 
      57,945.00 
      41,533.99 

            .00 

Project      336,300.00      336,300.00      336,300.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

10-OCT-2001

31-OCT-2003

01-JUL-2004

18-OCT-2004

31-JUL-2003

28-MAY-2004

30-SEP-2004

28-OCT-2005

10-OCT-2001

16-FEB-2004

02-MAY-2005

01-AUG-2005

31-JUL-2003

30-APR-2005

29-JUL-2005

30-NOV-2005

    .00%

 100.00%

  90.00%

    .00%

    .00%

Current Comments

 $336,300.00

WORKING DRAWINGSCURRENT PHASE:

WD's 90% complete. Currenlty have Cal Trans PS&E submittal in process for submittal to Cal Trans.Project Status

Construction on site anticipated to start August 2005.Schedule

Current estimate is within Budget.  In process to have Real Estate group correct billing phase.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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YOUNTVILLE

VETERANS AFFAIRS
SARAH THAMER HALLFORD

DVA YOUNTVILLE ANNEX 1 RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114464

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
/
/
/
/
/

Budget Item

8960-801-0701
8960-801-0701
8960-801-0701
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0701
--
--
--
--
--

Appropriation($)

     292,600.00 
     543,400.00 
     973,000.00 

   1,027,024.00 
     583,366.00 
     710,637.00 

   4,595,346.00 
   8,791,654.00 

Document

30129B
30184B
30186B
05031APMB
05050APMB
05072APMB
40111B
DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2

Transferred($)

     292,600.00 
     543,400.00 
     973,000.00 

   1,027,024.00 
     583,366.00 
     710,637.00 

   4,595,346.00 
   8,791,654.00 
(  1,610,390.00)
(    710,637.00)
(    707,175.00)
(    709,002.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     836,000.00 
     973,000.00 

  15,708,027.00 

            .00 
     836,000.00 
     973,000.00 

  11,970,823.00 

            .00 
     742,265.83 
     796,110.92 

   6,287,188.03 

Project   17,517,027.00   13,779,823.00    7,825,564.78 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

10-MAR-2003

01-AUG-2003

26-JAN-2004

01-JUN-2004

01-AUG-2003

26-JAN-2004

01-JUN-2004

31-DEC-2005

10-MAR-2003

01-AUG-2003

26-JAN-2004

17-JUL-2004

01-AUG-2003

26-JAN-2004

15-JUN-2004

11-JAN-2006

    .00%

 100.00%

 100.00%

 100.00%

  55.00%

Current Comments

 $15,196,600.00

CONSTRUCTIONCURRENT PHASE:

New building addition complete; building mechanical, electrical and plumbing being installed.  Walls
currently being framed and drywall is being installed.

Project Status

Project is 10 days behind schedule.Schedule

On budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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YOUNTVILLE

VETERANS AFFAIRS
RICHARD LANG

YOUNTVILLE: RENOVATE 1.25 MIL GAL STORAGE TANK

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114138

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0379/2002
0379/2002
0379/2002
0379/2002
0218/2002
0218/2002
0218/2002

Budget Item

8960-301-0701(2)
8960-301-0701(2)
8960-301-0701(2)
8960-301-0701(2)
8960-801-0890
8960-801-0890
8960-801-0701

Appropriation($)

     136,000.00 
     136,000.00 
(    136,000.00)
     136,000.00 
     888,303.00 

     579,377.00 

Document

30131B
30131B
30131B
30188B
05030APMB
05051APMB
40112B

Transferred($)

     136,000.00 
     136,000.00 
(    136,000.00)
     136,000.00 
      70,288.00 
         313.00 

     579,377.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     136,000.00 
     136,000.00 

   1,467,680.00 

            .00 
     136,000.00 
     136,000.00 
     649,978.00 

            .00 
     132,654.00 
     124,349.77 
     728,747.02 

Project    1,739,680.00      921,978.00      985,750.79 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-MAY-2003

02-AUG-2003

02-JAN-2004

02-APR-2004

01-AUG-2003

01-JAN-2004

01-APR-2004

02-MAR-2005

01-MAY-2003

01-AUG-2003

12-JAN-2004

01-SEP-2004

01-AUG-2003

01-JAN-2004

18-JUN-2004

31-AUG-2005

    .00%

 100.00%

 100.00%

 100.00%

  60.00%

Current Comments

 $1,739,680.00

CONSTRUCTIONCURRENT PHASE:

16" pipeline is installed.  Work delayed on tank due to unforseen field conditions.  Corrective measures
are being prepared.

Project Status

On schedule.Schedule

Project is on Budget.Budget

Other information

12-JAN-2004

21-JUN-2004

18-JUN-2004

21-JUL-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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YOUNTVILLE

VETERANS AFFAIRS
RICHARD LANG

DVA YOUNTVILLE ELECTRICAL UPGRADE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 115349

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002

Budget Item

8960-801-0701
8960-801-0701
8960-801-0701
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0701

Appropriation($)

      84,000.00 
     126,000.00 
     221,000.00 

   2,068,550.00 

     910,450.00 

Document

30162B
30183B
30187B
05032APMB
05049APMB
05073APMB
40110B

Transferred($)

      84,000.00 
     126,000.00 
     221,000.00 
     120,831.00 
      16,244.00 
      24,029.00 

     910,450.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     210,000.00 
     221,000.00 

   2,979,000.00 

            .00 
     210,000.00 
     221,000.00 

   1,071,554.00 

            .00 
     209,242.00 
     114,965.43 

   1,139,427.00 

Project    3,410,000.00    1,502,554.00    1,463,634.43 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

28-FEB-2003

12-SEP-2003

15-JAN-2004

24-MAY-2004

12-SEP-2003

15-JAN-2004

24-MAY-2004

08-JUN-2005

28-FEB-2003

12-SEP-2003

14-JAN-2004

09-JUN-2004

12-SEP-2003

03-FEB-2004

09-JUN-2004

31-AUG-2005

    .00%

 100.00%

 100.00%

 100.00%

  21.00%

Current Comments

 $2,654,300.00

CONSTRUCTIONCURRENT PHASE:

Concrete pads and underground ductbank work progressing.  All selector switches delivered to jobsite.Project Status

Project is on schedule.Schedule

Project is on budget.Budget

Submittals for transformers and cogen switchgear being revised.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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VETERANS HOME OF CALIFORNIA - YOUNTVILLE

VETERANS AFFAIRS
THOMAS SCHANBERGER

LINCOLN THEATER RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0805

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
/
/
0050/1999
0052/2000
0052/2000
0052/2000
0052/2000
/
/
/
/
/
/

Budget Item

8960-301-0001
--
--0001
8960-490-0001(1)
8960-301-0001(1)
8960-301-0768(1)
8960-301-0001
8960-301-0768(1)
--
--
--
--
--
--

Appropriation($)

      18,000.00 
     190,000.00 
     160,000.00 
     232,000.00 
     590,000.00 
     656,000.00 
     110,000.00 
      65,000.00 

  15,402,181.43 
   2,047,489.19 
     972,816.00 

     598,683.00 

Document

99076A
98126A
99207A
00008A
01130A
01145B
40129A
40130B
ESCROW DEP
ESCROW DEP
ROC 8951
ROC 8951
ROC 8961
ROC 8961

Transferred($)

      18,000.00 
     190,000.00 
     160,000.00 
     232,000.00 
     590,000.00 
     656,000.00 
     110,000.00 
      65,000.00 

  15,402,181.43 
   2,047,489.19 
     972,816.00 
(    972,816.00)
     598,683.00 
(    598,683.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     368,000.00 

            .00 
  20,674,169.62 

            .00 
     368,000.00 

            .00 
  19,102,670.62 

         852.00 
     444,015.05 

         500.00 
  18,585,789.63 

Project   21,042,169.62   19,470,670.62   19,031,156.68 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1998

01-MAR-1999

15-FEB-2000

01-MAY-2000

15-NOV-1998

31-JAN-2000

15-JUN-2000

31-AUG-2001

01-JUL-1998

16-AUG-1999

03-APR-2002

15-OCT-2002

15-AUG-1999

24-APR-2000

16-SEP-2002

31-MAY-2005

    .00%

 100.00%

 100.00%

 100.00%

  50.00%

Current Comments

 $21,132,148.00

CONSTRUCTIONCURRENT PHASE:

Project is 99.9% complete.  Majority of work remaining includes punchlist items and State Fire Marshal
corrections.

Project Status

The State has approved extending the project schedule through May, 2005.  This is due to concurrent
delays due to design errors and contractor performance.

Schedule

01-JUL-1998

16-AUG-1999

03-APR-2002

15-OCT-2002

15-AUG-1999

24-APR-2000

16-SEP-2002

06-APR-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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The project budget will need to be augmented.Budget

Project is primarily funded by the Friends of the Lincoln Theater (FLT) under a lease agreement with the
Department of Veterans Affairs and the Department of General Services.    

Other information
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LANCASTER

VETERANS AFFAIRS
ANDRE ARNOLD

NEW VETS HOME - LANCASTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114263

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0216/2002
0216/2002

Budget Item

8955-801-0001
8955-801-0701

Appropriation($)

     350,000.00 
     814,000.00 

Document

30157B
30185B

Transferred($)

     350,000.00 
     814,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,164,000.00 

            .00 
            .00 

            .00 
   1,164,000.00 

            .00 
            .00 

            .00 
     241,986.69 

            .00 
            .00 

Project    1,164,000.00    1,164,000.00      241,986.69 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-APR-2003

22-SEP-2003

29-MAR-2004

18-AUG-2004

12-SEP-2003

28-MAR-2004

17-AUG-2004

21-FEB-2006

10-DEC-2004

15-FEB-2006

29-DEC-2006

30-JUL-2007

15-FEB-2006

29-DEC-2006

30-JUL-2007

10-JUL-2010

    .00%

  15.00%

    .00%

    .00%

    .00%

Current Comments

 $14,339,000.00

PRELIMINARY PLANSCURRENT PHASE:

The selection process for a new architectural consultant has been completed. The contract for the
selected architect, Smithgroup Inc., is being processed by DGS. The design team for this project will be
working out of the Los Angeles office.

Project Status

Schedule has been updated per current  resolution of  issues at the West Los Angeles Veterans Home
site.

Schedule

A revised budget has been submitted for PWB approval.Budget

Other information

10-DEC-2004

15-FEB-2006

29-DEC-2006

30-JUL-2007

15-FEB-2006

29-DEC-2006

30-JUL-2007

10-JUL-2010

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SATICOY

VETERANS AFFAIRS
GARY LEWIS

NEW VETS HOME - SATICOY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114264

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0216/2002
0216/2002

Budget Item

8955-801-0001
8955-801-0701

Appropriation($)

     350,000.00 
     829,000.00 

Document

30157B
30185B

Transferred($)

     350,000.00 
     829,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,179,000.00 

            .00 
            .00 

            .00 
   1,179,000.00 

            .00 
            .00 

            .00 
     307,992.18 

            .00 
            .00 

Project    1,179,000.00    1,179,000.00      307,992.18 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

21-APR-2003

13-DEC-2003

02-JUL-2004

01-NOV-2004

12-DEC-2003

01-JUL-2004

31-OCT-2004

27-JUL-2006

16-APR-2003

15-FEB-2006

29-DEC-2006

30-JUL-2007

10-FEB-2006

29-DEC-2006

30-JUL-2007

31-DEC-2009

    .00%

  12.00%

    .00%

    .00%

    .00%

Current Comments

 $14,339,000.00

PRELIMINARY PLANSCURRENT PHASE:

The selection process for a new architectural/engineering team has been completed.  The Standard
Agreement for the selected Architect is being processed by DGS.

Project Status

Schedule has been updated per current resolution of issues regarding the West Los Angeles Veterans
Home site.

Schedule

A revised budget has been submitted for PWB approval.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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LOS ANGELES

VETERANS AFFAIRS
DIANE ELLIOTT

NEW VETS HOME - WEST LOS ANGELES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114265

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0216/2002
0216/2002

Budget Item

8955-801-0001
8955-801-0701

Appropriation($)

   1,593,000.00 
   1,989,000.00 

Document

30157B
30185B

Transferred($)

   1,593,000.00 
   1,989,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   3,582,000.00 

            .00 
            .00 

            .00 
   3,582,000.00 

            .00 
            .00 

            .00 
   2,002,987.61 

            .00 
            .00 

Project    3,582,000.00    3,582,000.00    2,002,987.61 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

21-APR-2003

13-DEC-2003

02-JUL-2004

01-NOV-2004

12-DEC-2003

01-JUL-2004

31-OCT-2004

27-JUL-2006

23-MAY-2003

15-FEB-2006

29-DEC-2006

31-JUL-2007

10-FEB-2006

29-DEC-2006

30-JUL-2007

10-FEB-2010

    .00%

  20.00%

    .00%

    .00%

    .00%

Current Comments

 $193,145,000.00

PRELIMINARY PLANSCURRENT PHASE:

PWB approved new scope and cost at $193,145,000 for Vets Home and joint use kitchen on Dec. 17,
2004.  USDVA has tentatively committed to a $125.8 mill for all three homes that have a total project cost
of $235,041,000.  Notice of Preparation for the EIR has been published and public NOP meeting will be
held on April 6th.  The "project" as defined by the EIR will include all three project sites - West LA,
Lancaster and Saticoy.

Project Status

It is unknown if the combined EIR will affect the project schedule for CEQA/NEPA.  The design team
continues to work as quickly as possible to complete the schematic design package.  A schematic design
cost estimate should be completed in early May.  Time is critical on every issue in an attempt to complete
PP's, CEQA/NEPA, and land acquisition in order to be on Feb. 2006 PWB agenda.

Schedule

A General Fund Loan of $11.3 million is being secured in order to "save" as much of the GO bonds as
possible.  A determination of what the GO Bonds can be used for is still under investigation.

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-APR-05

Page # 151

SHASTA COUNTY

VETERANS AFFAIRS
LARRY BROWN

NORTHERN CALIFORNIA VETERANS CEMETERY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106744

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0604/1999
0604/1999
0604/1999
52/2000
0604/1999
0604/1999
0379/2002
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999

Budget Item

8955-503-0180
8955-503-0180
8955-503-0180
8955-001-0001
8955-503-SB4-0180
8955-503-SB4-0180
8955-301-0001(1)
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO

Appropriation($)

       5,000.00 
      30,000.00 

     365,000.00 
      49,606.00 
      50,000.00 

     253,000.00 
   8,522,000.00 

Document

00069A
99319A
01006A
30139A
30033A
30033A
30034A
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-

Transferred($)

       5,000.00 
      30,000.00 

     365,000.00 
      49,606.00 
      50,000.00 
(     50,000.00)
     253,000.00 

   8,522,000.00 
(     15,841.00)

(    646,491.00)
(     30,524.00)
(        292.00)

(    668,654.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      35,000.00 
     365,000.00 
     352,606.00 

   8,522,000.00 

      35,000.00 
     365,000.00 
     302,606.00 

   7,160,198.00 

      35,012.00 
     362,514.92 
     302,256.48 

   1,346,598.18 

Project    9,274,606.00    7,862,804.00    2,046,381.58 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

14-DEC-1999

24-JAN-2001

15-JAN-2002

15-NOV-2002

02-JUN-2003

31-MAR-2000

13-DEC-2001

14-NOV-2002

30-MAY-2003

06-DEC-2004

14-DEC-1999

03-AUG-2001

01-OCT-2002

27-APR-2004

08-NOV-2004

15-APR-2001

15-APR-2002

18-SEP-2003

08-NOV-2004

11-NOV-2005

 100.00%

 100.00%

 100.00%

 100.00%

  40.00%

Current Comments

 $9,274,606.00

CONSTRUCTIONCURRENT PHASE:

Federal grant has been awarded.  Additional funding approved by DOF.  Project is in construction.Project Status

Project is on schedule.  Rough framing is complete for all buildings and columbarium delivered.Schedule

Project is on budget.Budget

This project is funded by a Federal Grant.Other information

01-JUL-2002

27-APR-2004

16-SEP-2004

14-NOV-2002

12-AUG-2004

16-NOV-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-APR-05

Page # 152

DEWITT NELSON YOUTH CORRECTIONAL FACILITY, STOCKTON

YOUTH AUTHORITY
DOUGLAS BRENNING

DeWITT NELSON YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103512

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999
0050/1999
2008/2004

Budget Item

5460-301-0001(5.1)
5460-301-0001(6)
5460-301-0001(6)
5460-301-0001(6)
5460-001-0001

Appropriation($)

      69,000.00 
   1,814,000.00 

      65,000.00 

Document

98217A
01153A
05039APMB
20266A
05120APMB

Transferred($)

      69,000.00 
   1,810,480.00 

      92,000.00 
      80,000.00 
      65,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      69,000.00 
   1,879,000.00 

            .00 
            .00 

      69,000.00 
   2,047,480.00 

            .00 
            .00 

      68,146.00 
   1,477,440.82 

Project    1,948,000.00    2,116,480.00    1,545,586.82 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1998

07-JUN-1999

06-DEC-1999

07-JUN-1999

01-OCT-1999

06-APR-2001

14-SEP-1998

05-APR-2000

19-SEP-2001

04-APR-2000

17-AUG-2001

30-SEP-2005

    .00%

    .00%

 100.00%

 100.00%

  96.00%

Current Comments

 $1,879,480.00

CONSTRUCTIONCURRENT PHASE:

Stockton sites CO's 015, 016 & 017 for school audio infrastructure have been approved.  The Stockton
sites require new communication wire infrastructure, Norment has evaluated the site and has submitted
new proposals showing utilization of existing MATV conduit that runs to each of the buildings and areas
requiring Audio Assessment.  Proposals accepted, Form 22 for transfer of funds delayed by DOF, Form
22 sent ot SCO on 4-11-05, project delayed until funds are transferred.

Project Status

A new schedule will have to be created once the funding for the wire infrastructure is transferred and the
work can proceed through an approved change order.

Schedule

No current budget issues.Budget

Other information

05-APR-2000

19-SEP-2001

18-JUL-2001

31-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-APR-05

Page # 153

EL PASO DE ROBLES YOUTH CORRECTIONAL FACILITY, PASO ROBLES

YOUTH AUTHORITY
DOUGLAS BRENNING

EL PASO DE ROBLES YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103515

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
050/1999

Budget Item

5460-301-0001(5.4)
5460-301-0001(9)
5460-301-0001(9)

Appropriation($)

     118,000.00 
   1,672,000.00 
     176,000.00 

Document

98220A
20174A
40083A

Transferred($)

     118,000.00 
   1,637,866.00 
     176,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     118,000.00 
   1,848,000.00 

            .00 
            .00 

     118,000.00 
   1,813,866.00 

            .00 
            .00 

     118,355.47 
   1,761,864.49 

Project    1,966,000.00    1,931,866.00    1,880,219.96 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1998

07-JUN-1999

06-DEC-1999

07-JUN-1999

01-OCT-1999

06-APR-2001

14-SEP-1998

05-APR-2000

01-MAY-2002

04-APR-2000

01-MAY-2002

21-JAN-2005

    .00%

    .00%

 100.00%

 100.00%

  99.00%

Current Comments

 $1,966,000.00

CONSTRUCTIONCURRENT PHASE:

 "Performance Testing" (PT) completed July 28, 2004.  "Continuous Operational Training" (COT) phase
completed 12/13/04.  Acceptance of the project expected to occur by May 15, 2005.

Project Status

No schedule issues.Schedule

No budget issues.Budget

Other information

05-APR-2000

01-MAY-2002

01-MAY-2002

30-APR-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-APR-05

Page # 154

NELLES YOUTH CORRECTIONAL FACILITY, WHITTIER

YOUTH AUTHORITY
ALONZO ARREOLA

FRED C. NELLES YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103516

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999

Budget Item

5460-301-0001(7.1)
5460-301-0001(12)
5460-301-0001(12)

Appropriation($)

      93,000.00 
   1,677,000.00 

Document

98222A
01008A
20261A

Transferred($)

      93,000.00 
   1,372,953.00 
     120,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      93,000.00 
   1,677,000.00 

            .00 
            .00 

      93,000.00 
   1,492,953.00 

            .00 
            .00 

      92,122.00 
   1,183,642.32 

Project    1,770,000.00    1,585,953.00    1,275,764.32 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1998

07-JUN-1999

06-DEC-1999

07-JUN-1999

01-OCT-1999

06-APR-2001

14-SEP-1998

05-APR-2000

30-APR-2001

04-APR-2000

29-APR-2001

31-OCT-2004

    .00%

    .00%

 100.00%

 100.00%

 100.00%

Current Comments

 $1,770,000.00

CONSTRUCTIONCURRENT PHASE:

This site is part of the three site PAS-South construction contract. Work authorized under Change Order
#013 for recovery  of installed alarm system equipment, was completed June 2004 and most materials
turned over to DYA July 2004.  Project inventory reconciliation for closeout of this work order has been
completed.

Project Status

Project is considered complete. Change Order #010 issued for 190 calendar days, extending total
contract period to 6/22/2003.  Revised schedule showing entire contract period not provided and
contractor needs to justify delays between 6/22/03 and 1/9/04. .

Schedule

Second augmentation request to cover unforeseen costs was withdrawn Jan. 2004 since DYA requested
work cease at this site. Project is currently within budget.

Budget

No additional reporting for this site will be included in future quarterly reports.Other information

30-APR-2001 14-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-APR-05

Page # 155

STARK YOUTH CORRECTIONAL FACILITY, CHINO

YOUTH AUTHORITY
ALONZO ARREOLA

HEMAN G. STARK YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103525

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999
050/1999

Budget Item

5460-301-0001(13.6)
5460-301-0001(17)
5460-301-0001(17)
5460-301-0001(17)

Appropriation($)

     149,000.00 
   1,784,000.00 

      48,000.00 

Document

98223A
01010A
20260A
40082A

Transferred($)

     149,000.00 
   1,760,790.00 
     120,000.00 
      48,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     149,000.00 
   1,832,000.00 

            .00 
            .00 

     149,000.00 
   1,928,790.00 

            .00 
            .00 

     148,422.67 
   1,704,378.67 

Project    1,981,000.00    2,077,790.00    1,852,801.34 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1998

07-JUN-1999

06-DEC-1999

07-JUN-1999

01-OCT-1999

06-APR-2001

14-SEP-1998

05-APR-2000

30-APR-2001

04-APR-2000

29-APR-2001

29-JUL-2005

    .00%

    .00%

 100.00%

 100.00%

  97.00%

Current Comments

 $1,909,790.00

CONSTRUCTIONCURRENT PHASE:

This site is part of the three site PAS-South construction contract.  Performance Testing (PT) has been
completed. Contractor is currently performing corrections. Also we are awaiting manufacturer
recommendations to address some of the deficiencies. Some deficiency corrections will result in extra
work.

Project Status

Change Order #015 added 3 calendar days, extending contract period to 6/25/2003. No other justification
for delays provided to date.

Schedule

First construction phase augmentation Form 22 approved by DOF 7/9/02.  Second augmentation Form 22
approved by DOF 3/5/04.

Budget

Construction contingency may become an issue depending on pricing to address deficiencies in system
coverage.

Other information

30-APR-2001 14-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-APR-05

Page # 156

KARL HOLTON YOUTH CORRECTIONAL FACILITY, STOCKTON

YOUTH AUTHORITY
DOUGLAS BRENNING

KARL HOLTON YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103514

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999
0050/1999
0208/2004

Budget Item

5460-301-0001(5.3)
5460-301-0001(8)
5460-301-0001(8)
5460-301-0001(8)
5460-001-0001

Appropriation($)

      62,000.00 
     947,000.00 

      59,000.00 

Document

98219A
01155A
05040APMB
20264A
05122APMB

Transferred($)

      62,000.00 
     941,560.00 
      69,000.00 
      30,000.00 
      59,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      62,000.00 
   1,006,000.00 

            .00 
            .00 

      62,000.00 
   1,099,560.00 

            .00 
            .00 

      61,009.00 
     779,149.00 

Project    1,068,000.00    1,161,560.00      840,158.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1998

07-JUN-1999

06-DEC-1999

07-JUN-1999

01-OCT-1999

06-APR-2001

14-SEP-1998

05-APR-2000

19-SEP-2001

04-APR-2000

17-AUG-2001

30-SEP-2005

    .00%

    .00%

 100.00%

 100.00%

  96.00%

Current Comments

 $1,003,560.00

CONSTRUCTIONCURRENT PHASE:

Stockton sites CO's 015, 016 & 017 for school audio infrastructure have been approved.  The Stockton
sites require new communication wire infrastructure, Norment has evaluated the site and has submitted
new proposals showing utilization of existing MATV conduit that runs to each of the buildings and areas
requiring Audio Assessment.  Proposals accepted, Form 22 for transfer of funds delayed by DOF, Form
22 sent ot SCO on 4-11-05, project delayed until funds are transferred.

Project Status

A new schedule will have to be created once the funding for the wire infrastructure is transferred and the
work can proceed through an approved change order.

Schedule

No current budget issues.Budget

Other information

05-APR-2000

19-SEP-2001

18-JUL-2001

31-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-APR-05

Page # 157

STOCKTON

YOUTH AUTHORITY
DOUGLAS BRENNING

N.A. CHADERJIAN YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107800

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0106/2001
0106/2001

Budget Item

5460-301-0001
5460-301-0001(8)
5460-301-0001(4)
5460-301-0001(4)
5460-301-0001(4)

Appropriation($)

      63,000.00 
      97,000.00 

   1,226,000.00 

Document

00146A
01078A
20246A
20246A
20246A

Transferred($)

      63,000.00 
      97,000.00 

   1,193,660.00 
(      7,726.27)

(     11,533.73)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      63,000.00 
      97,000.00 

   1,226,000.00 

            .00 
      63,000.00 
      97,000.00 

   1,174,400.00 

            .00 
      62,941.00 
      94,121.15 

     897,485.12 

Project    1,386,000.00    1,334,400.00    1,054,547.27 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

14-JUL-2000

14-MAY-2001

25-MAR-2002

27-JUN-2002

30-APR-2001

22-MAR-2002

26-JUN-2002

21-FEB-2003

14-JUL-2000

14-MAY-2001

03-APR-2002

26-JUL-2002

11-MAY-2001

02-APR-2002

19-JUL-2002

30-JUN-2005

    .00%

 100.00%

 100.00%

 100.00%

  96.00%

Current Comments

 $1,386,000.00

CONSTRUCTIONCURRENT PHASE:

Audio Assessment and Intercommunication systems have been re-installed in the facility and working
properly.  Contractor to install battery back-up in the RF devices, and adjusting device timing at the
same time per Actall recommendations.  Initial Performance Testing to be scheduled, should begin in
May 2005.

Project Status

Behind approved schedule by 668 days based on updated schedule submitted by Norment on Feb. 15,
2005.  Completion date of PALS operational test / Actall certification to be confirmed by Norment,
currently shown as May 26, 2005.

Schedule

On budget.Budget

No other pertinent issues.Other information

03-APR-2002

10-JUL-2002

02-APR-2002

07-JUL-2002

06-MAR-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-APR-05

Page # 158

STOCKTON

YOUTH AUTHORITY
DOUGLAS BRENNING

NCYCC CORRECTIONAL TREATMENT CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107798

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0106/2001
0379/2002

Budget Item

5460-301-0001(6)
5460-301-0001(3)
5460-301-0660(1)

Appropriation($)

     219,000.00 
     301,000.00 

   3,933,000.00 

Document

01011A
20222A

Transferred($)

     219,000.00 
     301,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     219,000.00 
     301,000.00 

   3,933,000.00 

            .00 
     219,000.00 
     301,000.00 

            .00 

            .00 
     218,760.09 
     280,291.47 

            .00 

Project    4,453,000.00      520,000.00      499,051.56 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2000

15-MAR-2002

06-DEC-2002

19-MAR-2003

11-MAY-2001

05-DEC-2002

18-MAR-2003

17-MAR-2004

10-JAN-2001

15-APR-2002

30-JUN-2005

18-OCT-2005

12-APR-2002

06-JUL-2003

17-OCT-2005

04-MAY-2007

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $4,672,000.00

WORKING DRAWINGSCURRENT PHASE:

No change from last update.  Schedule showed March 15, 2005 for legislative approval, now delayed two
months.

Project Status

Schedule will be updated once legislative approval is received or project is approved for the 05/06 State
Budget.

Schedule

Budget has been updated for construction start October 2005. Budget

No other issues Other information

10-JAN-2001

15-APR-2002

26-MAY-2005

13-SEP-2005

08-MAR-2002

20-JUN-2003

12-SEP-2005

13-SEP-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-APR-05

Page # 159

NORTHERN YOUTH CORRECTIONAL RECEPTION CENTER & CLINIC,SACT

YOUTH AUTHORITY
DOUGLAS BRENNING

NORTHERN YCRCC PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103510

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999

Budget Item

5460-301-0001(4.6)
5460-301-0001(5)
5460-301-0001(5)

Appropriation($)

      58,000.00 

   1,059,000.00 

Document

98216A
01152A
20267A

Transferred($)

      58,000.00 
     970,750.00 
      35,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      58,000.00 
   1,059,000.00 

            .00 
            .00 

      58,000.00 
   1,005,750.00 

            .00 
            .00 

      57,452.00 
     532,604.65 

Project    1,117,000.00    1,063,750.00      590,056.65 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1998

07-JUN-1999

06-DEC-1999

07-JUN-1999

01-OCT-1999

06-APR-2001

14-SEP-1998

05-APR-2000

19-SEP-2001

04-APR-2000

17-AUG-2001

16-MAY-2005

    .00%

    .00%

 100.00%

 100.00%

  30.00%

Current Comments

 $1,117,000.00

CONSTRUCTIONCURRENT PHASE:

This site is part of the five site PAS-North construction contract.  Physical work at Core (NCYCC) DeWitt
Nelson site commenced 7/15/2002.  On October 2003 DYA requested work at this site be deleted since
the facility will be shut down.  Contractor submitted an uninstalled devices and materials listing for
review, materials have been stored at Norment offices in Stockton.  This project will not be in future
quarterly reports, this is the last reporting.

Project Status

No change.Schedule

Project halted by DYA and funds will be reverted after closeout.Budget

List of devices provided by Norment is short the total inventory paid for under the contract.  Proposed
credit is not accepted by DYA, devices missing need to be purchased and delivered to DYA.

Other information

05-APR-2000

19-SEP-2001

18-JUL-2001

31-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-APR-05

Page # 160

O.H. CLOSE YOUTH CORRECTIONAL FACILITY, STOCKTON

YOUTH AUTHORITY
DOUGLAS BRENNING

O. H. CLOSE YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103513

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999
0050/1999
0050/1999
0208/2004

Budget Item

5460-301-0001(5.2)
5460-301-0001(7)
5460-301-0001(7)
5470-301-0001(7)
5460-301-0001(7)
5460-001-0001

Appropriation($)

      60,000.00 
     946,000.00 

       8,240.00 

      67,000.00 

Document

98218A
01154A
05037APMB
05056APMB
20265A
05121APMB

Transferred($)

      60,000.00 
     897,760.00 
      88,760.00 
       8,240.00 
      30,000.00 
      67,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      60,000.00 
   1,021,240.00 

            .00 
            .00 

      60,000.00 
   1,091,760.00 

            .00 
            .00 

      58,857.79 
     749,605.75 

Project    1,081,240.00    1,151,760.00      808,463.54 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1998

07-JUN-1999

06-DEC-1999

07-JUN-1999

01-OCT-1999

06-APR-2001

14-SEP-1998

05-APR-2000

19-SEP-2001

04-APR-2000

17-AUG-2001

30-SEP-2005

    .00%

    .00%

 100.00%

 100.00%

  96.00%

Current Comments

 $1,006,000.00

CONSTRUCTIONCURRENT PHASE:

Stockton sites CO's 015, 016 & 017 for school audio infrastructure have been approved.  The Stockton
sites require new communication wire infrastructure, Norment has evaluated the site and has submitted
new proposals showing utilization of existing MATV conduit that runs to each of the buildings and areas
requiring Audio Assessment.  Proposals accepted, Form 22 for transfer of funds delayed by DOF, Form
22 sent ot SCO on 4-11-05, project delayed until funds are transferred.

Project Status

A new schedule will have to be created once the funding for the wire infrastructure is transferred and the
work can proceed through an approved change order.

Schedule

No current budget issues.Budget

Other information

05-APR-2000

19-SEP-2002

18-JUL-2001

31-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-APR-05

Page # 161

PRESTON YOUTH CORRECTIONAL FACILITY

YOUTH AUTHORITY
DOUGLAS BRENNING

PRESTON YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0751

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0324/1998
0050/1999
0050/1999
0050/1999

Budget Item

5460-301-0001(2)
5460-301-0001(4.1)
5460-301-0001(3)
5460-301-0001(3)
5460-301-0001(3)

Appropriation($)

     381,000.00 
     156,000.00 

   1,811,000.00 

Document

97135A
98224A
01151A
05038APMB
20268A

Transferred($)

     381,000.00 
     156,000.00 

   1,495,200.00 
     167,500.00 
      73,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     381,000.00 
     156,000.00 

   1,811,000.00 

            .00 
     381,000.00 
     156,000.00 

   1,735,700.00 

            .00 
     377,017.93 
     155,914.41 

   1,172,371.20 

Project    2,348,000.00    2,272,700.00    1,705,303.54 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-NOV-1997

01-OCT-1998

07-JUN-1999

06-DEC-1999

01-MAY-1998

07-JUN-1999

01-OCT-1999

06-APR-2001

30-SEP-1997

14-SEP-1998

05-APR-2000

19-SEP-2001

10-SEP-1998

04-APR-2000

17-AUG-2001

15-AUG-2005

    .00%

 100.00%

 100.00%

 100.00%

  87.00%

Current Comments

 $2,348,000.00

CONSTRUCTIONCURRENT PHASE:

Solar RFL's have been installed, audio infrastructure installed.  Device timing settings have been
approved by DYA on April 13, 2005, transmitted to Norment on April 15, 2005.  Device timing work
should begin next week.

Project Status

Schedule to be updated based on Initial Performance Testing dates.  In contractor submitted schedule
dated 2/15/05, final inspection is currently shown for August 15, 2005.

Schedule

No current budget issues.Budget

Other information

05-APR-2000

19-SEP-2001

18-JUL-2001

31-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-APR-05

Page # 162

VENTURA YOUTH CORRECTIONAL FACILITY, CAMARILLO

YOUTH AUTHORITY
ALONZO ARREOLA

VENTURA YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103521

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999
0050/1999

Budget Item

5460-301-0001(11.1)
5460-301-0001(12)
5460-301-0001(15)
5460-301-0001(15)

Appropriation($)

      73,000.00 
   1,560,000.00 

      60,000.00 
     245,955.00 

Document

98221A
01009A
20262A
40081A

Transferred($)

      73,000.00 
   1,408,045.00 

      60,000.00 
     245,955.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      73,000.00 
   1,865,955.00 

            .00 
            .00 

      73,000.00 
   1,714,000.00 

            .00 
            .00 

      72,589.00 
   1,175,706.21 

Project    1,938,955.00    1,787,000.00    1,248,295.21 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1998

07-JUN-1999

06-DEC-1999

07-JUN-1999

01-OCT-1999

06-APR-2001

14-SEP-1998

05-APR-2000

30-APR-2001

04-APR-2000

29-APR-2001

29-JUL-2005

    .00%

    .00%

 100.00%

 100.00%

  92.00%

Current Comments

 $1,939,000.00

CONSTRUCTIONCURRENT PHASE:

This site is part of the three site PAS-South construction contract.  Performance delay has been
compounded by defaulting Subcontractor, replacement of Project Manager and manpower in addition to
systems issues. Contractor has now commenced fiber optic infrastructure, CO #012 approved 4/7/04,
which is needed before audio work can be completed and  "Initial Performance Testing" (IPT) milestone
started.

Project Status

Change Order #015 issued for 3 calendar days, extending contract period to 6/25/2003.  Required update
/ recovery schedule has not been received and no justification for delays provided.

Schedule

First construction phase augmentation Form 22 approved by DOF 7/9/02.  Second augmentation Form 22
approved by DOF 3/17/04.

Budget

None.Other information

30-APR-2001 14-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 163

VENTURA YOUTH CORRECTIONAL FACILITY, CAMARILLO, CA

YOUTH AUTHORITY
LELAND ROBERTS

VENTURA YCF UPGRADE CORRECTIONAL TREATMENT FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103519

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0052/2000
0052/2000
0052/2000

Budget Item

5460-301-0001(10.5)
5470-301-0001(10.5)
5460-301-0001(10.5)
5460-301-0001(16)
5460-301-0001(16)
5460-301-0001(16)

Appropriation($)

      70,000.00 
      32,000.00 

     116,000.00 
   2,113,000.00 

Document

98153A
00295A
99256A
20143A
30158A
40071A

Transferred($)

      70,000.00 
      32,000.00 

     116,000.00 
   1,740,588.00 
     183,000.00 
     152,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      70,000.00 

     148,000.00 
   2,113,000.00 

            .00 
      70,000.00 

     148,000.00 
   2,075,588.00 

            .00 
      69,763.56 

     147,175.84 
   2,039,441.24 

Project    2,331,000.00    2,293,588.00    2,256,380.64 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-SEP-1998

01-JUL-1999

03-MAY-2000

04-JUL-2000

16-MAR-1999

27-DEC-1999

02-JUL-2001

28-AUG-1998

11-DEC-2000

13-SEP-2001

04-MAR-2002

07-OCT-1999

30-JUL-2001

01-MAR-2002

31-DEC-2004

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $2,331,000.00

CONSTRUCTIONCURRENT PHASE:

February 10 meeting on site verified that all physical work of the project is complete and accepted by
owner, architect and inspection services. Final submittals, O&M manuals, warranties, as-builts being
assembled.

Project Status

Schedule

Budget

This is the last report that will be prepared for this project.Other information

17-JUL-2000

04-MAR-2002

23-APR-2001

31-MAR-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-APR-05

Page # 1

EUREKA

CALTRANS
STEVEN HAMAMOTO

SEISMIC RETROFIT, DOT EUREKA

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106781

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0379/2002
0379/2002
0379/2002

Budget Item

2660-311-0042(3)
2660-311-0042(3)
2660-494-0042(2)
2660-494-0042(2)
2660-494-0042(2)

Appropriation($)

     260,000.00 
     372,000.00 

   5,137,000.00 

Document

51946
52852
53405
53405
53405

Transferred($)

     260,000.00 
     372,000.00 

   5,064,994.00 
(    157,994.00)
     157,994.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     260,000.00 
     372,000.00 

   5,137,000.00 

            .00 
     260,000.00 
     372,000.00 

   5,064,994.00 

            .00 
     260,000.00 
     371,962.40 

   4,863,980.03 

Project    5,769,000.00    5,696,994.00    5,495,942.43 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-OCT-2000

18-JAN-2002

01-JUL-2002

01-NOV-2002

21-MAY-2001

30-SEP-2001

30-OCT-2002

01-NOV-2003

16-OCT-2000

17-DEC-2001

06-MAR-2003

28-JUL-2003

14-DEC-2001

05-MAR-2003

11-JUN-2003

29-NOV-2004

    .00%

 100.00%

 100.00%

 100.00%

  95.00%

Current Comments

 $5,696,994.00

CONSTRUCTIONCURRENT PHASE:

The penthouse roof was inspected, minor corrections were completed by the contractor, and a warranty
was issued by the roof manufacturer.  There are a few minor items remaining on the punch list, and it is
anticipated that the items will be completed by 4/30/05.

Project Status

It is anticipated that the contractor will be finish the remaining punch list items by 4/30/05.  The beneficial
occupancy date for this project is 11/29/04.

Schedule

This project is not within budget.  An augmentation request for $199,755 to cover change order work was
submitted to Caltrans on 11/1/04.  Caltrans is holding off on processing the augmentation request
pending the receipt of final change order costs from the contractor.

Budget

There are no other significant project issues at this time.Other information

01-NOV-2002 28-FEB-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-APR-05

Page # 2

HAWAII

FOOD & AGRICULTURE
THOMAS NICHOLS

HAWAII MEDFLY REARING FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111676

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0157/2003
0157/2003

Budget Item

8570-301-0001 (2)
8570-301-0660 (1)
8570-301-0660 (1)

Appropriation($)

     539,000.00 
     583,000.00 

  10,378,000.00 

Document

52681

Transferred($)

     539,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     539,000.00 
     583,000.00 

  10,378,000.00 

            .00 
     539,000.00 

            .00 
            .00 

            .00 
     363,091.91 

            .00 
            .00 

Project   11,500,000.00      539,000.00      363,091.91 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2001

01-JAN-2004

01-NOV-2004

15-AUG-2004

31-DEC-2003

29-OCT-2004

28-FEB-2005

16-FEB-2006

01-AUG-2001

12-SEP-2005

28-FEB-2006

31-OCT-2006

09-SEP-2005

27-FEB-2006

30-OCT-2006

14-APR-2008

    .00%

  95.00%

    .00%

    .00%

    .00%

Current Comments

 $11,500,000.00

PRELIMINARY PLANSCURRENT PHASE:

A decision was made by the Department of Food and Agriculture (DFA) not to cancel this project.  Per
the Project Manager, Tom Nichols, DFA's Legal Office is continuing  to work with the State of Hawaii to
amend the current lease, to reflect using Lease Revenue Bond funds to accomplish this project.

Project Status

This project is currently on hold pending direction from DFA.Schedule

The project is within budget.  The budget approved by the Governor on 8/2/03, appropriated $583,000 for
the working drawings phase and $10,378,000 for the construction phase.  If DFA is not able to amend
the lease using Lease Revenue Bond funds, then DFA will need to secure the Department of Finance
approval to reappropriate the working drawings and construction funds.

Budget

There are no other significant project issues at this time.Other information

01-AUG-2001

12-SEP-05

28-FEB-06

31-OCT-06

09-SEP-2005

27-FEB-06

30-OCT-06

14-APR-08

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-APR-05

Page # 3

HAWAII

FOOD & AGRICULTURE
THOMAS NICHOLS

UPGRADE MEDFLY FACILITY, PHASE II & III

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114720

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
ALL PHASES

Chapter

0208/2004
0208/2004
0208/2004
0015/1967

Budget Item

8570-301-0111
8570-301-0111
8570-301-0111
8570-519-0601

Appropriation($)

      11,000.00 
      33,000.00 

     372,000.00 
     492,000.00 

Document

5012066A

52773

Transferred($)

      11,000.00 
            .00 
            .00 

     492,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      11,000.00 
      33,000.00 

     372,000.00 

            .00 
      11,000.00 

            .00 
            .00 

            .00 
       6,930.00 
      81,281.85 

     299,111.77 

Project      416,000.00       11,000.00      387,323.62 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

17-SEP-2004

07-FEB-2005

25-APR-2005

02-MAY-2005

04-FEB-2005

22-APR-2005

29-APR-2005

31-AUG-2005

17-SEP-2004

04-FEB-2005

04-FEB-2005

02-MAY-2005

04-FEB-2005

04-FEB-2005

04-FEB-2005

07-SEP-2005

    .00%

 100.00%

 100.00%

 100.00%

    .00%

Current Comments

 $900,000.00

WORKING DRAWINGSCURRENT PHASE:

The State Public Works Board approved the preliminary plans, working drawings, and the award of a
construction contract for the Phase III.  However, per the Project Manager, this project is currently on
hold pending a decision from the Department of Food and Agriculture regarding a scope change. 

Project Status

Phase II work was completed on 03/15/05.  The current schedule and percentage complete reflects the
Phase III work. 

Schedule

The existing expenditures for the working drawings and the construction phases were funded from the
Support Funds, which were authorized for Phase II.  Due to formatting problems, the Department of
General Services Accounting Office is unable to link the $492,000 for Phase II (Working Drawings -
$107,000 & Construction - $385,000) to the Phase Summary Section of this report.  However, the Phase
II funding is available for expenditure and is reflected in our revenue and expenditure accounting reports.

Budget

The total estimated project cost for this project is $900,000 (Phase II - $492,000 and Phase III
$408,000).  Phase III working drawings and construction Capital Outlay funds have been appropriated.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
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Page # 4

SAN QUENTIN

GENERAL SERVICES
IVAN CHEW

BLDG. 22 RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106779

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

52/2000
52/2000
52/2000
52/2000
52/2000
52/2000
0106/2001
0379/2002
0379/2002
0379/2002

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
5240-001-0001
1760-301-0001
1760-301-0768(10)
1760-301-0768(10)
1760-301-0768(10)

Appropriation($)

     741,000.00 

      60,000.00 
     427,000.00 

   1,182,000.00 

Document

51962
51962
51962
51962
51962
52154
52668
53358
53358
53358

Transferred($)

     741,000.00 
(    235,155.08)
(     18,191.50)
(        653.42)

     254,000.00 
      60,000.00 

     427,000.00 
   1,183,000.00 
(  1,183,000.00)
   1,182,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,228,000.00 
   1,182,000.00 

            .00 

            .00 
   1,228,000.00 
   1,182,000.00 

            .00 

            .00 
   1,187,939.84 
     796,983.94 

            .00 

Project    2,410,000.00    2,410,000.00    1,984,923.78 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

14-FEB-2000

08-JUL-2002

15-JUL-2003

27-OCT-2003

28-JUL-2002

25-APR-2003

24-OCT-2003

26-JAN-2005

20-JUL-2000

14-DEC-2002

04-JUL-2005

02-FEB-2006

13-DEC-2002

02-SEP-2005

01-FEB-2006

03-MAY-2007

    .00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $19,287,000.00

WORKING DRAWINGSCURRENT PHASE:

The working drawings have been completed.  It is anticipated that the working drawings package will be
submitted to the Department of Finance (DOF) for approval, once the construction appropriation is
approved in July 2005.

Project Status

The project is on schedule.Schedule

The project is within budget.  The construction appropration of $16,937,000 has been included in the
05/06 January 10 proposed budget.  A request to extend the liquidation period to FY 05/06 for the
working drawing appropriation,  was submitted to DOF on 3/3/05.

Budget

There are no other significant project issues at this time.Other information

20-JUL-2000

22-NOV-2002

16-AUG-2004

15-MAR-2005

21-NOV-2002

22-AUG-2003

14-MAR-2005

27-JUN-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-APR-05

Page # 5

ATASCADERO

GENERAL SERVICES
MICHAEL GOLDEN

KITCHEN/DINING ROOMS 3&4, CANTEEN/DINING ROOMS 1&2

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106790A

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0106/2001
0106/2001
0106/2001

Budget Item

1760-301-0768
1760-301-0768(1.4)
1760-301-0768
1760-301-0768(1.4)

Appropriation($)

      51,000.00 
     106,000.00 
     782,600.00 
     107,247.00 

Document

5011557
20060B
40007B
5012065B

Transferred($)

      51,000.00 
     106,000.00 
     782,600.00 
     107,247.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      51,000.00 

     106,000.00 
     889,847.00 

            .00 
      51,000.00 

     106,000.00 
     889,847.00 

            .00 
      56,160.71 

     110,462.51 
     657,752.33 

Project    1,046,847.00    1,046,847.00      824,375.55 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-DEC-1999

01-JUL-2000

01-FEB-2001

01-APR-2001

15-JUN-2000

31-JAN-2001

30-MAR-2001

01-OCT-2001

16-FEB-2000

13-AUG-2001

22-JAN-2003

20-OCT-2003

10-AUG-2001

28-JAN-2002

05-AUG-2003

31-OCT-2004

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $1,046,847.00

CONSTRUCTIONCURRENT PHASE:

The construction work is 100% complete. The final construction close out is in progress. The contractor
has been charged liquidated damages in the amount of $34,000. The final payment to the contractor is
pending.

Project Status

The project is on schedule.Schedule

The project is currently within budget.Budget

There are no other significant project issues at this time.Other information

16-FEB-2000

13-AUG-2001

10-AUG-2001

28-JAN-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-APR-05

Page # 6

PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY

GENERAL SERVICES
DAVID PERRY

PATTON SH - 30 BUILDING A-E, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111680

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

106/2001
0379/2002

Budget Item

1760-301-0768 (12)
1760-301-0768(6)

Appropriation($)

     336,000.00 
     420,000.00 

Document

20091B
40093B

Transferred($)

     336,000.00 
     420,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     336,000.00 
     420,000.00 

            .00 

            .00 
     336,000.00 
     420,000.00 

            .00 

            .00 
     335,829.47 
       5,720.00 

            .00 

Project      756,000.00      756,000.00      341,549.47 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

10-SEP-2001

02-JUL-2002

27-FEB-2003

23-APR-2003

07-JUN-2002

26-FEB-2003

22-APR-2003

07-FEB-2005

10-SEP-2001

13-MAR-2004

01-AUG-2006

01-DEC-2006

12-MAR-2004

15-AUG-2006

30-NOV-2006

30-JUN-2007

    .00%

 100.00%

  25.00%

    .00%

    .00%

Current Comments

 $7,895,000.00

WORKING DRAWINGSCURRENT PHASE:

The working drawings are currently in progress and are approximately 25% complete.Project Status

The project is on schedule.Schedule

The project is within budget.  The construction funds ($9,410,000) are proposed for FY 06/07.Budget

The Department of Finance (DOF) and the Department of Mental Health (DMH) continue to discuss a
solution to the swing space issue. The Department of General Services' Project Manager and the
Turner/Vanir consultant, are assisting DMH and DOF by collecting/coordinating information and
scheduling.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-APR-05

Page # 7

PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY

GENERAL SERVICES
DAVID PERRY

PATTON SH - 70 BUILDING A-E, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111681

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

106/2001

Budget Item

1760-301-0768 (13)

Appropriation($)

     336,000.00 

Document

20087B

Transferred($)

     336,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     336,000.00 

            .00 
            .00 

            .00 
     336,000.00 

            .00 
            .00 

            .00 
     335,890.86 

            .00 
            .00 

Project      336,000.00      336,000.00      335,890.86 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-SEP-2001

01-JUL-2002

27-FEB-2003

23-APR-2003

07-JUN-2002

26-FEB-2003

22-APR-2003

07-FEB-2005

04-SEP-2001

15-JUL-2006

15-FEB-2008

17-MAY-2008

02-APR-2004

30-JUN-2007

15-MAY-2008

02-DEC-2009

    .00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $7,895,000.00

PRELIMINARY PLANSCURRENT PHASE:

The Public Works Board approved the preliminary plans on 3/12/04, and the Department of Finance
approved the DF-14D on 4/2/04.  This project is currently on hold pending the working drawings
appropriation.

Project Status

The working drawings phase will not start until Fiscal Year 06/07.Schedule

The working drawings funds ($689,000) are proposed in FY 06/07.Budget

The construction phase for this project will not begin, until the retrofit of Building 30 project (#111680) has
been completed.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 8

PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY

GENERAL SERVICES
DAVID PERRY

PATTON SH - BUILDING N, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111682

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

106/2001

Budget Item

1760-301-0001(19)

Appropriation($)

     447,000.00 

Document

20086B

Transferred($)

     447,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     447,000.00 

            .00 
            .00 

            .00 
     447,000.00 

            .00 
            .00 

            .00 
     446,304.27 

            .00 
            .00 

Project      447,000.00      447,000.00      446,304.27 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-SEP-2001

01-JUL-2002

26-FEB-2003

22-APR-2003

07-JUN-2002

25-FEB-2003

21-APR-2003

25-AUG-2005

04-SEP-2001

15-JUL-2008

15-NOV-2009

17-FEB-2010

12-MAR-2004

31-MAR-2009

15-FEB-2010

13-DEC-2011

    .00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $17,838,000.00

PRELIMINARY PLANSCURRENT PHASE:

The Public Works Board approved the preliminary plans on 3/12/04, and the Department of Finance
approved the DF-14D on 4/2/04.  This project is currently  on hold pending the working drawings
appropriation.

Project Status

The working drawings will start in FY 08/09.Schedule

The working drawings funds ($1,312,000) are proposed in FY 08/09.Budget

The construction phase for this project will not begin, until the retrofit of Building 30 (#111680) and
Building 70 (#111681) have been completed.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 9

SAN QUENTIN

GENERAL SERVICES
IVAN CHEW

SAN QUENTIN MODULARS (BLDG 22)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111691

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0106/2001
0379/2002
0157/2003
0157/2003
0157/2003

Budget Item

1760-301-0001
1760-301-0768(5)
1760-490-0768(5)
1760-001-0768(5)
1760-490-0768(4)(5)

Appropriation($)

     288,000.00 
     484,000.00 

   5,696,000.00 
     221,390.00 
      76,000.00 

Document

52673
53330
5011877B
5011879B
5012151B

Transferred($)

     288,000.00 
     484,000.00 

   5,696,000.00 
     221,390.00 
      76,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     288,000.00 
     484,000.00 

   5,993,390.00 

            .00 
     288,000.00 
     484,000.00 

   5,993,390.00 

            .00 
     287,976.51 
     443,958.89 

   3,622,431.22 

Project    6,765,390.00    6,765,390.00    4,354,366.62 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2001

19-JAN-2002

19-JUN-2002

01-OCT-2002

18-JAN-2002

31-MAY-2002

30-SEP-2002

30-APR-2003

17-OCT-2001

09-NOV-2002

30-JUN-2003

05-APR-2004

08-NOV-2002

27-JUN-2003

10-FEB-2004

05-APR-2005

    .00%

 100.00%

 100.00%

 100.00%

  75.00%

Current Comments

 $7,200,365.00

CONSTRUCTIONCURRENT PHASE:

The augmentation request  in the amount of $510,975 forwarded to the Department of Finance (DOF) on
12/23/04, to fund additional State Fire Marshall requirements, site condition change orders and agency
revisions, was reduced by DOF on 1/27/05 to $76,000.  Since then, it has been discovered that the
modular structures have a toxic mold infestation. The Department of General Services is coordinating
with the Department of Corrections and the contractor to formulate a Mold Remediation Plan. There will
be a contract time extension due to the mold problem.  An additional augmentation request in the amount
of $332,127 was sent to DOF on 4/22/05 to fund the mold remediation work.

Project Status

The project is not on schedule.  A revised construction completion date will be established, pending DOF
approval of the augmentation request to fund the mold remediation work.

Schedule

The project is not within budget.  An augmentation request for $332,127 is currently pending DOF
approval for mold remediation work.

Budget

There are no other significant project issues at this time.Other information

17-OCT-2001

19-OCT-2002

21-JAN-2003

01-JUL-2003

18-OCT-2002

20-JAN-2003

20-JUN-2003

01-JUL-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 10

VARIOUS

GENERAL SERVICES
JOEL MCRONALD

SEISMIC RETROFIT STUDIES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 118084

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0208/2004

Budget Item

1760-301-0768(3)

Appropriation($)

     815,000.00 

Document

5012061B

Transferred($)

     815,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     815,000.00 
            .00 
            .00 
            .00 

     815,000.00 
            .00 
            .00 
            .00 

     539,737.50 
            .00 
            .00 
            .00 

Project      815,000.00      815,000.00      539,737.50 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

17-AUG-2004 30-JAN-2005 17-AUG-2004 30-JAN-2005  100.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $815,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

The Professional Services Branch (PSB) has completed the studies for 19 Seismic Retrofit projects.  The
study has provided: 1) verification of risk level for the building; 2) an appropriate retrofit scheme; 3)
required swing space; 4) schematic plans, outline specifications, and budget estimate; and 5) Peer
Review Board's review and approval of the retrofit scheme.

Project Status

The study packages were completed in January 2005.Schedule

The studies are within budget.Budget

The PSB has made a recommendation to the Department of Finance (DOF), as to which of the 19
projects should receive funding in FY 05/06.  DOF, however, has deferred funding for the 19 projects to
FY 2006/07.  Two of the projects (Stockton Office Building and Ward 306/308 at Metropolitan State
Hospital) have been cancelled and removed from the DGS' Capital Outlay Five-Year Plan.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-APR-05

Page # 11

SOLEDAD

GENERAL SERVICES
JOEL MCRONALD

SEISMIC RETROFIT WING Q, SOLEDAD

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106791

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

52/2000
0106/2001
0379/2002
0379/2002
0379/2002

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768(7)
1760-490-0768(7)
1760-490-0768(7)

Appropriation($)

     174,000.00 
     187,000.00 

   1,881,400.00 
      25,600.00 

     175,110.00 

Document

51968
52936
5011760
5011880B
5012132B

Transferred($)

     174,000.00 
     187,000.00 

   1,881,400.00 
      25,600.00 

     175,110.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     174,000.00 
     187,000.00 

   2,082,110.00 

            .00 
     174,000.00 
     187,000.00 

   2,082,110.00 

            .00 
     173,998.80 
     159,809.91 

   1,872,885.05 

Project    2,443,110.00    2,443,110.00    2,206,693.76 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2000

11-FEB-2002

21-MAY-2003

13-OCT-2003

09-FEB-2001

11-NOV-2002

14-AUG-2003

08-AUG-2004

01-NOV-2000

11-FEB-2002

21-MAY-2003

10-NOV-2003

08-FEB-2002

20-MAY-2003

22-SEP-2003

22-APR-2005

 100.00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $2,443,110.00

CONSTRUCTIONCURRENT PHASE:

The construction work is 100% complete.  A request for return of bid savings in the amount of $175,110
was approved by the Department of Finance on 10/28/04.  The final construction contract payment was
sent to the contractor on 2/11/05. This project will be deleted from the next report.

Project Status

The project is on schedule.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

11-FEB-2002 20-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 12

CCI, TEHACHAPI

GENERAL SERVICES
DONALD TARNASKY

STRUCTURAL RETROFIT, DORMS F5, F6, F7, AND F8

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111684A

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0208/2004
0208/2004
0208/2004

Budget Item

1760-301-0001(25)
1760-301-0768(2)
1760-301-0768(2)
1760-301-0768(2)

Appropriation($)

      20,000.00 
     177,000.00 
     243,000.00 

   2,652,000.00 

Document

20102A
5012064B

Transferred($)

      20,000.00 
     177,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      20,000.00 
     177,000.00 
     243,000.00 

   2,652,000.00 

      20,000.00 
     177,000.00 

            .00 
            .00 

      12,000.00 
      19,334.43 

            .00 
            .00 

Project    3,092,000.00      197,000.00       31,334.43 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2001

19-AUG-2004

01-MAR-2005

01-JUL-2005

15-AUG-2005

30-NOV-2001

28-FEB-2005

30-JUN-2005

14-AUG-2005

15-SEP-2006

01-SEP-2001

19-AUG-2004

11-APR-2005

01-AUG-2005

15-AUG-2005

31-JAN-2002

08-APR-2005

30-JUL-2005

14-AUG-2005

31-JAN-2007

 100.00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $3,092,000.00

WORKING DRAWINGSCURRENT PHASE:

The preliminary plans are complete and were approved by the Public Works Board (PWB) at the meeting
on 4/8/05. The approved DF-14d was received from the Department of Finance on 4/22/05. A Form 220
to transfer Working Drawing funds in the amount of $243,000 is in process.

Project Status

The project is on schedule.Schedule

The project is within budgetBudget

The buildings in this project are identical to Dorms E1 - E4 (Project #107814). The Department of
General Services plans to seek PWB approval to combine these two projects during the Bid Period and
Construction phases.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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FRESNO

GENERAL SERVICES
MICHAEL GOLDEN

STRUCTURAL RETROFIT, SOB IN FRESNO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111690

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0106/2001
0379/2002
0379/2002
0157/2003

Budget Item

1760-301-0768(28)
1760-301-0768(28)
1760-301-0768(11)
1760-301-0768(11)
1760-301-0768(2)

Appropriation($)

      20,000.00 
     281,000.00 
     264,000.00 

   2,237,000.00 

Document

52667
52925
53331
53331
5012075B

Transferred($)

      20,000.00 
     281,000.00 
     264,000.00 
(      3,000.00)

   1,470,200.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      20,000.00 
     281,000.00 
     264,000.00 

   2,237,000.00 

      20,000.00 
     281,000.00 
     261,000.00 

   1,470,200.00 

      20,007.50 
     280,991.50 
     212,572.04 
     690,236.41 

Project    2,802,000.00    2,032,200.00    1,203,807.45 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-2001

06-SEP-2001

17-AUG-2002

23-JUL-2003

24-OCT-2003

04-JAN-2002

16-AUG-2002

22-JUL-2003

23-OCT-2003

25-OCT-2004

01-OCT-2001

06-SEP-2001

11-NOV-2002

10-APR-2004

23-SEP-2004

04-JAN-2002

08-NOV-2002

09-APR-2004

22-SEP-2004

06-JUL-2005

 100.00%

 100.00%

 100.00%

 100.00%

  80.00%

Current Comments

 $2,032,200.00

CONSTRUCTIONCURRENT PHASE:

The construction work is currently in progress.  All of the work is on the building exterior.  The trusses
have been hung, eyebrow curbs have been poured, and the dry pack work is proceeding.  Upon
completion of the dry pack work, the contractor will painting.

Project Status

The project is on schedule.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

14-FEB-2002

22-NOV-2002

23-JUL-03

24-OCT-03

21-NOV-2002

22-JUL-2003

23-OCT-03

25-OCT-04

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SAN LUIS OBISPO

GENERAL SERVICES
STEVEN HAMAMOTO

STRUCTURAL RETROFIT-BUILDING A, ADMINISTRATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107811

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

52/2000
0379/2002
0379/2002

Budget Item

1760-301-0768
1760-301-0768(2)
1760-301-0768(2)

Appropriation($)

      87,000.00 
     272,000.00 

   2,724,000.00 

Document

51969
53332
5012105B

Transferred($)

      87,000.00 
     272,000.00 

   2,119,913.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      87,000.00 

     272,000.00 
   2,724,000.00 

            .00 
      87,000.00 

     272,000.00 
   2,119,913.00 

            .00 
      87,000.00 

     237,761.51 
      50,183.00 

Project    3,083,000.00    2,478,913.00      374,944.51 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2000

12-AUG-2002

10-FEB-2003

09-JUN-2003

09-FEB-2001

07-FEB-2003

06-JUN-2003

09-JUN-2004

01-NOV-2000

09-NOV-2002

20-JUN-2003

16-DEC-2004

08-NOV-2002

19-JUN-2003

15-DEC-2004

13-FEB-2006

    .00%

 100.00%

 100.00%

 100.00%

   5.00%

Current Comments

 $2,478,913.00

CONSTRUCTIONCURRENT PHASE:

The bid savings were reverted pursuant to action by the Public Works Board on 1/19/05. The estimated
project cost based on the approved low bid is $2,478,913.  The construction work is currently in progress
and is approximately 5% complete. The job site trailers and portable buildings to be used for the swing
space are currently in place.

Project Status

The construction schedule per the Memorandum of Contract is 2/14/05 to 2/13/06.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

20-JUN-2003

18-JAN-2004

30-NOV-2003

18-JAN-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 15

CCI, TEHACHAPI

GENERAL SERVICES
DONALD TARNASKY

STRUCTURAL RETROFIT-DORMITORY E1, E2, E3, E4

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107814

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0379/2002
0379/2002

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768(4)
1760-301-0768(4)

Appropriation($)

     135,000.00 

     287,000.00 
   2,565,000.00 

Document

51972
51972
51972
51972
51972
51972
51972
53294

Transferred($)

     135,000.00 
(    135,000.00)
     135,000.00 
(     15,126.26)

           1.00 
(      3,000.00)
      18,125.26 

     287,000.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     135,000.00 
     287,000.00 

   2,565,000.00 

            .00 
     135,000.00 
     287,000.00 

            .00 

            .00 
     134,443.27 
     215,583.61 

            .00 

Project    2,987,000.00      422,000.00      350,026.88 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2000

01-DEC-2002

01-MAY-2003

03-NOV-2003

09-FEB-2001

30-APR-2003

31-OCT-2003

30-NOV-2004

01-NOV-2000

01-DEC-2002

20-JUN-2003

15-AUG-2005

10-MAY-2002

19-JUN-2003

15-AUG-2005

31-JAN-2007

    .00%

 100.00%

 100.00%

  70.00%

    .00%

Current Comments

 $2,987,000.00

BID PERIODCURRENT PHASE:

The filing of this project for bids is on hold pending Department of Finance (DOF) approval of the
Working Drawings for Project #111684A, CCI Tehachapi (Dorms F1 - F4).  The buildings in this project
are identical to Dorms F1 - F4.  The Department of General Services (DGS) plans to seek PWB approval
to combine these two projects during the Bid Period and Construction phases.

Project Status

Due to the DGS proposal to combine this project with Dorms F, the schedules for the Working Drawing
and Construction phases have been extended.

Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

01-DEC-2002

01-MAY-2003

03-NOV-2003

30-APR-2003

31-OCT-2003

03-NOV-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 29-APR-05

Page # 16

TRACY

GENERAL SERVICES
MICHAEL GOLDEN

STRUCTURAL RETROFIT-HOSPITAL BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107813A

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0379/2002
0379/2002

Budget Item

1760-301-0768
1760-301-0768(3)
1760-301-0768(3)

Appropriation($)

      73,000.00 
     235,000.00 

   1,753,000.00 

Document

51971
53329

Transferred($)

      73,000.00 
     235,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      73,000.00 

     235,000.00 
   1,753,000.00 

            .00 
      73,000.00 

     235,000.00 
            .00 

            .00 
      70,928.88 

     184,316.52 
            .00 

Project    2,061,000.00      308,000.00      255,245.40 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-NOV-2000

12-DEC-2002

01-MAY-2003

03-NOV-2003

08-NOV-2002

30-APR-2003

31-OCT-2003

04-NOV-2004

01-NOV-2000

12-DEC-2002

20-JUN-2003

01-JUL-2005

08-NOV-2002

19-JUN-2003

28-FEB-2005

28-FEB-2006

    .00%

 100.00%

 100.00%

  50.00%

    .00%

Current Comments

 $2,061,000.00

BID PERIODCURRENT PHASE:

The filing of this project for bids is currently on hold pending the completion of the Infirmary HVAC
project, which is being accomplished by the Department of Corrections.  The Infirmary HVAC project is
approximately 50% complete.

Project Status

The Bid and Construction schedules are tentative.  A new project schedule will be established once the
Infirmary HVAC project has been completed.

Schedule

The project is within budget.  A request to reappropriate the construction funds was submitted with a
finance letter to the Department of Finance (DOF) on 2/14/05.

Budget

There are no other significant project issues at this time.Other information

01-NOV-2000

12-NOV-2002

01-MAY-03

03-NOV-03

08-NOV-2002

30-APR-2003

31-OCT-03

04-NOV-04

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 




